

action plan for the feasibility study and infrastructure testing phase

S No	Events/ Activities	Specific Outputs	Date	Responsibilities	Remarks
1	Revision of Draft Project Document	<ul style="list-style-type: none"> • Input from participating countries • Revised project document • Circulate the revised draft project document • Finalise the project document 	March 2003 April 2003 April 2003 April 2003	Participating countries ICIMOD/WMO ICIMOD/WMO Partici. countries/ ICIMOD/WMO	All comments/suggestions from participants to be received in writing
2	Meeting Proceedings	<ul style="list-style-type: none"> • Preparation • Draft to be circulated to all participants • Feedback from participants • Revise proceedings 	April/May 2003 June 2003 August 2003 Sept. 2003	ICIMOD/WMO ICIMOD/WMO Participants ICIMOD/WMO	
3	National Level Consultations	<ul style="list-style-type: none"> • Assessment of the institutional capacities, requirements (human, technical know-how and equipment) and cooperative mechanisms for the establishment of a regional flood information system • Nomination of basins (hydrological and meteorological network) for the pilot phase/initial phase of implementation 	April-Dec. 2003	Participating countries/ ICIMOD/WMO	
4	Secretary Level Meeting	<ul style="list-style-type: none"> • Approval of the project document 	May 2004	ICIMOD/WMO/ Participating countries	
5	Testing of Technical Feasibility of the Project	<ul style="list-style-type: none"> • Demonstration of the technical feasibility of the project of all components of the proposed flood information system 	Jan.-Sept. 2004	WMO/ICIMOD/ Participating countries/ International resource people and experts	
6	Website Development Including Update and Upgrade	<ul style="list-style-type: none"> • Upgrade website 	Continuing process	ICIMOD/WMO/ Participating countries	Experts from participating countries to contribute to the further development of the website
7	Donor Conference	<ul style="list-style-type: none"> • Secure funds for Phase II, the first implementation stage of the Project 	March 2004		