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Executive Summary  

The overall objective of the Regional Programme on Adaptation to Change is to enhance resilience 
and support adaptation by vulnerable mountain communities in the Hindu Kush Himalayan (HKH) 
region. The operational strategy of the programme to achieve this objective is based on three 
fundamental pillars: scientific knowledge generation to improve understanding of the contours and 
drivers of change as well as the responses and support needs of mountain communities to manage 
change; innovative pilots and action research to promote sustainable, secure livelihoods and adaptive 
strategies; and the contribution of knowledge inputs for the refinement and formulation of pro-poor, 
mountain-specific enabling policies through effective policy engagement. The programme pays 
particular attention to addressing the challenges faced by women and strengthening and empowering 
their roles in adapting to and managing change. 
 

The strategic implementation approach of the programme is strongly founded on the promotion of 
joint ventures with partners, piloting with practitioners and beneficiaries, and promoting and 
supporting champions for policy engagement, thereby strategically laying the foundation for upscaling 
and ensuring impacts. This is further concretized by the mapping of impact pathways and partnership 
networks to develop a conceptually clear theory of change for the programme, as well as each of its 
initiatives. The programme is anchored by three major initiatives, the Himalayan Climate Change 
Adaptation Programme (HICAP), Support to Rural Livelihoods and Climate Change Adaptation in the 
Himalayas (Himalica), and Improving Livelihoods and Enhancing Resilience of the Rural Poor in the 
Hindu Kush Himalayas to Environmental and Socioeconomic Changes (AdaptHimal). Presently, the 
regional programme has operations in seven regional member countries (RMCs) and efforts are being 
undertaken to expand to the eighth in the near future. 
 

Support to Rural Livelihoods and Climate Change Adaptation in the Himalayas (Himalica) is a demand-
driven, need-based programme financed by the European Union that started in January 2013. 
Himalica aims to support poor and vulnerable mountain communities in the Hindu Kush Himalayan 
(HKH) region, and the conservation of ecosystem assets and services, in the context of socioeconomic 
and climate change through active regional cooperation. The two main expected results are 
‘enhancement of the capacity of national and regional stakeholders to address livelihood 
development and protect the environment’, and ‘reduction of poverty among mountain people 
through increased resilience, the harnessing of new livelihood opportunities, and the promotion of 
more equitable approaches’.  
 

Notwithstanding the 25th April and 12th May earthquakes and the post-earthquake traumatic 
experiences, followed by the political disturbances in the following months that severely restricted 
movement and project implementation in Nepal, progress of Himalica activities during 2015 has been 
satisfactory. A major achievement for the project was the culmination of the policy support in 
Myanmar with the launch of the Ecotourism Policy and Management Strategy for Protected Areas 
jointly by the Ministry of Hotel and Tourism and the Ministry of Environmental Conservation and 
Forests, Government of Myanmar in the presence of His Excellency, the Vice President of Myanmar at 
Naypyidaw in May, 2015. Simultaneously, the action research support on tourism development and 
management also concluded with the completion of the Destination Management Plan for Inle Lake. 
An immediate uptake of the latter was evident with the adoption of the recommendations as 
guidelines for the Sustainable Tourism Development and Management strategy by the Shan state 
government and the operationalisation of the same with the support and funding from GIZ. 
Foundations of a cross-country fusion was laid in Bangladesh with the Ministry of Chittagong Hill Tract 
Affairs, Government of Bangladesh suggesting the adoption of the Inlay DMP process for the 
development of a Destination Management Plan for the Bandarban hill district, initially, with a focus 
on Ruma Upazilla of the district which is also the location of Himalica’s pilot on Inclusive Tourism 
development. These have contributed substantially towards the achievement of the Regional 
Programme outcome for uptake and scaling up. 
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The action research on pollination and horticulture – pollination services for improved apple 
productivity – conducted in Chitral, Pakistan in collaboration with the KPK Agricultural University, 
Peshawar was concluded successfully, demonstrating the positive impact of beekeeping and 
pollination services on apple yield. The action research demonstrated positive effect of pollination on 
apple production, reducing pre-mature fruit fall, qualitative improvements of the fruits, both in regard 
to shape and colour, as well as increases in yield. The action research also demonstrated the potential 
of establishing mutually beneficial economic partnerships between marginal, poor households and 
the large orchard owners. The Himalica team also developed the Ecosystem Services Assessment 
framework as an action research activity and supported partners from Bhutan, Myanmar and Nepal 
in conducting the assessments in their respective countries. Application of the methodology and 
findings in improving resource management has been initiated in Udayapur, Nepal, thus setting a 
modest beginning of taking science to practice. These, again, are important contributions of Himalica 
towards the Regional Programme’s output of institutional capacity building for improved resource 
governance. 
 

Project activities in Nepal suffered severe setbacks because of the earthquakes in April and May and 
the aftershocks that followed, as well as the political unrest in the Terai in the following months. The 
action research on strengthening agricultural extension services had planned a series of trainings and 
incentive distribution for the participating farmers. These had to be put on hold for much of the year, 
and planned activities could be started off only towards the end of the year and some put off to early 
2016. Similarly, planned activities for the action research on migration and remittances under 
implementation in Udayapur had to be rescheduled or postponed to 2016. Despite these setbacks, 
activities for both the action research picked up towards the end of the year. The project teams 
focused on activities that could be conducted at Kathmandu as well as those in the other countries. 
Thus, several activities were conducted in collaboration with the Nansen Initiative, supporting the 
participation of officials from the relevant ministries in the Regional Stakeholders Meeting held at 
Khulna, Bangladesh as well as to the Global Inter-governmental Consultation held at Geneva. The 
project team also supported the government in preparing a policy brief and position paper on 
migration as an adaptation strategy. In addition, studies and assessments were completed on circular 
migration in Bangladesh and a policy analysis on migration and remittances in Pakistan. 
 

The project made substantial progress in regard to the pilots in Myanmar, Bangladesh and Bhutan. In 
Myanmar, subsequent to the selection of the value chains (ginger and bamboo) as promising options 
for improving income of target households, value chain analysis were initiated to identify leverage 
points for project intervention. With the completion of the analysis, activities to support the 
development of the value chains have been initiated in each of the pilot sites. Thus, community seed 
banks for improving access to quality ginger seeds have been set up in each pilot village in Myanmar. 
These seed banks are also designed to function subsequently as aggregation centres for ginger and 
other agricultural produces from the villages, strengthening the value chains and thereby, contributing 
to enhancing and diversifying incomes. Steps are being taking to similarly develop the bamboo value 
chain. On-farm demonstrations for improved cultivation practices for ginger have also been initiated 
and these demonstrations are being used for capacity building of farmers using the Farmer Field 
School approach. Simultaneously, activities initiated to address severe water stress in the pilot area 
continued with construction of new water harvesting ponds and the renovation of existing structures. 
In addition, storage tanks for harvesting rooftop rainwater have been constructed in each pilot village 
and Water Management Committees set up in each village to facilitate water management. To address 
sustainable water resource management, Himalica facilitated the construction of a Participatory 3 
Dimensional Model (P3DM) of the project area to facilitate planning and identify interventions that 
promote resource management. An immediate spin-off of the modelling has been the identification 
of a spring source which is being tapped for pumping and supplying water to five villages with funding 
from the Shan State Department of Rural Development. Drawing on the early achievements in the 
project villages, Winrock International has entered into partnership with the Myanmar Institute of 
Integrated Development (MIID), Himalica’s implementing partner, to out scale project interventions 
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in adjoining villages with funding support from USAID, thus further consolidating Himalaya’s 
contribution to the Regional Programme’s outcome for uptake and scaling up. 
 

With the completion of value chain analysis in Bangladesh, activities have been initiated for 
development of the tourism related value chains. The team completed the surveys and assessments 
of 26 paras (villages) within Ruma Upazila for their tourism potential and selected ten pilot villages for 
initiating tourism related interventions. The analysis has helped in identifying a ‘menu of products’ – 
homestays, local cuisines, handloom and handicraft products and potential tourist treks and locales - 
as well as four value chains that would be developed for income enhancement as well as their links to 
the tourism value chain. Capacity building of tourist guides and the mapping of new trails and trekking 
routes have been completed. Identification of local cuisines, handloom products and supply chains 
have been initiated and activities taken up for the development of these supply chains. In Bhutan, 
vegetables and goat rearing have been selected for value chain development as the central focus of 
pilot activities. In addition, sustainable land and water development are primary activities included in 
the pilot. Activities have been initiated in regard to improved land and water management, improved 
goat rearing, sustainable farming practices including organic manuring and bio-pesticide 
development. 
 

As a critical step for implementation of the pilot activities and in order to facilitate strong ownership 
of the pilot activities, the team facilitated the development of micro plans in all project villages in 
Myanmar and Bhutan. These plans were developed by the villagers with the support of the local 
partners subsequent to a regional training on micro planning conducted in Nepal by the Himalica 
team.  
 

The reporting year also saw the completion of the partner selection process for new pilots in Nepal 
and Pakistan. Agreements with the partners in these countries have been formalised and activities 
completed for selection of the value chains in the pilot sites in these two countries. Micro plans have 
also been drawn up for 10 villages in Taplejung where the pilot focuses on strengthening the 
cardamom value chain. With the completion of these processes, Himalica will reach out to 1,795 
households in 25 targeted villages across 5 countries. In addition, another 240 households will receive 
support through the action research on migration. These activities initiated by Himalica significantly 
contribute to the Regional Programme’s output on diversifying livelihood activities and enhancing 
incomes and subsequently, to the Programme outcome.  
 

The Himalica team has also conducted several activities in regard to capacity building. While training 
events on enhancing awareness and sensitisation on climate change adaptation has continued during 
the reporting year, with a good number of partners as well as government and non-government 
participants being trained on adaptation (605 participants), several thematic and technical capacity 
building events were also conducted for partners, community based organisations and farmers. 
Significant among these were the training on improved soil and water management (including rooftop 
rainwater harvesting) in Myanmar and trainings on improved agricultural practices. Subsequent to the 
former training, several households in the project villages have adopted rooftop rainwater harvesting 
practices, in some instances demonstrating innovative adaption using simple, low cost resources. 
Capacity building was also effected through exposure visits, and Himalica supported several exposure 
visits for officials from partner organisations as well as community members, largely focusing on 
regional cross learnings on subjects linked to pilot activities. These activities, once again, contributed 
to the achievement of the Regional Programme’s outputs and outcomes for the year.    
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Progress Report 2015 

This report comprises the progress made for the reporting year 2015. At the 4th Himalica Steering 
Committee held in Kathmandu on 10th June, 2016, it was agreed that the Annual Interim Report 
should be presented with clear links to the Himalica Log Frame under the EU contract. Thereby, the 
present report is structured accordingly, with headings from the Himalica Log Frame (Annex 2).  
 

Result 1:  The capacity of national and regional stakeholders to deal with livelihood 

development and the protection of the environment in the HKH region is 

enhanced.  

          

Activity 1.  Develop Capability to Adapt Policy: Increase the national and regional 

collaborative capacity to develop adapted policies impacting on mountain rural 

livelihoods, taking socio-economic and climate change into account; 
 
Climate Change adaptation policies or strategies identified, monitored and assessed:  
 
ICIMOD made several efforts to initiate collaboration regarding national level CCA policy in Nepal, 
Myanmar and Bhutan, despite the fact that conditions are not very conducive for agreement, 
significant progress has been made with some of the partners which will be materialized in the coming 
year.  
 
National strategies or policies and processes are supported and adapted to mountain-specific 
context through project influence:  
The highlight of ICIMOD’s support to national policy development in the reporting year was the 
launch of Myanmar’s new ‘Ecotourism Policy and Management Strategy for Protected Areas’ by the 
Union Ministers of the Ministry of Hotels and Tourism (MOHT) and the then Ministry of 
‘Environment, Conservation and Forests (MOECAF)’1. This policy has been developed in close 
collaboration with a joint‐ministerial engagement by MOHT with MOECAF (now MONREC), the nodal 
ministry for ICIMOD in Myanmar. The policy launch took place in May 2015 at the Himalica 
supported International Ecotourism Conference in Nay Pyi Taw, where his Excellency U Nyan Tun, 
Vice President of the Republic of the Union of Myanmar presided over the official opening.  
 
The Destination Management Plan (DMP) for Inle Lake Region, completed and disseminated in late 
2014, was printed in Myanmar language also, this year. Immediate uptake of the DMP has taken 
place with the adoption of its recommendations as guidelines for the Shan State Tourism 
Development Project focusing on the Inle region, and with operationalisation supported by GIZ. 
 
 
 
 
 
 
 
 
 
 
 

                                                           
1 Now the Ministry of Natural Resources and Environmental Conservation (MONREC). 
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ICIMOD has also been supporting Bhutan’s national agriculture marketing policy. 
 
Knowledge products on ecosystem services are developed and used by partners: 
 
The Ecosystem Services Assessment framework methodology, developed for ecosystem management 
AR (finalized in 2014, with local stakeholders in the pilot sites of Bhutan, Myanmar and Nepal) was 
applied in Udayapur, Nepal, as initial site. Noted results in improved natural resources, showing 
‘science to practice’ in a modest way (see below under Activity 3). 
 

Mountain Specific Poverty Index:  
 
As a concerted step to improve inclusion in Myanmar pilot interventions, Himalica has implemented 
the Poverty and Vulnerability Assessment (PVA). Analysis of the PVA data in Myanmar has been 
completed. The analysis indicates that Chin state is comparatively lagging behind in several socio‐
economic and adaptation indicators as compared to Shan state. A study report along with results on 
multidimensional poverty is near completion.  
 
ICIMOD has also fine‐tuned the PVA for Bhutan with its partner, the Ministry of Agriculture and Forests 
(MOAF), and is in the process of initiating implementation through a LoA with MOAF and the Gross 
National Happiness Commission. The findings from the PVA will inform policy making and 
development planning authorities for improving inclusion through representative data at district 
levels. The PVA instrument covers several dimensions including the socio‐economic conditions of 
households, income and expenditure including food security and nutrition, gender roles in household 
decision making, and different aspects of governance and social capital. In addition, baseline surveys 
have been initiated in all pilot sites. 
 

Member countries are provided support to engage in international CCA events:  
 
The Secretary from the Prime Minister’s Office of the Government of Nepal (GoN) was supported to 
participate in the COP 21 as part of the Nepal delegation. Before the COP 21, a policy brief on migration 
as an adaptation strategy to environmental change (and on financial planning at the household level 
at different stages of the migratory process) has been shared with the GoN delegation. Discussion with 
the GoN on how to bring the issue forward is ongoing, and a ToR is under formulation. Together with 
the Nansen Initiative and the Asia Pacific Refugee Rights Network (APRRN), ICIMOD co-organized and 
participated in the following events in 2015:  

 Nansen Initiative Civil Society International Meeting on ‘Climate Change, Disasters and Human 
Mobility in South Asia’ in February 2015. Over 71 participants (with 26 women and 45 men, 
which included 50+ participants from 6 ICIMOD RMCs participated in the workshop; 

 Nansen side‐event at Sendai World Conference on Disaster Risk Reduction (WCDRR), March 
2015, where ICIMOD facilitated a session on migration and adaptive capacity. ICIMOD also 
took part in the Nansen Initiative’s Regional Consultation on ‘Climate Change, Disasters and 
Human Mobility in South Asia’ in Khulna, Bangladesh, in April 2015, and in the 
Intergovernmental consultation organized in Geneva in October 2015.  

 Himalica supported the participation of a delegation from the Government of Nepal to 
prepare and participate in a global intergovernmental consultation organized by the Nansen 
initiative in Geneva in October. 

 Following the above mentioned collaboration, ICIMOD was invited to join the Nansen 
Initiative Consultative Committee. 

 

International workshops/conferences organised on CCA in region: 
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The International Ecotourism Conference was organized with ICIMOD support in May 2015, in Nay Pyi 
Taw, Myanmar, where his Excellency U Nyan Tun, Vice President of the Republic of the Union of 
Myanmar presided over the official opening. More than 200 experts, policymakers, government 
officials, and journalists participated in the conference, which attracted regional interest in the 
underlying theme of ’streamlining ecotourism in protected areas as a way of strengthening livelihoods, 
conservation, and adaptation’. 

 

Activity 2.  Knowledge Management: Raising awareness and disseminating knowledge 

on the effects of climate change and adaptation responses in the HKH region; 
 
Knowledge products on CCA related issues (e.g. poverty, value chains, tourism, and ecosystem 
services) developed, packaged and disseminated  
 
So far Himalica has been successful in bringing out 3 knowledge products on CCA related issues in 
member countries. Beside this, AdaptHimal and HICAP have brought 66 knowledge products.  With 
most of the project activities still at early stages of implementation, opportunities for development of 
knowledge products are, as yet, premature. A modest beginning has been made however, and one of 
the early products is the Destination Management Plan (DMP) for the Inle Lake Region, in Myanmar. 
The DMP has been printed in both Myanmar language and English, and is an active working document 
which has been distributed to partners and to relevant agencies, individuals, and line departments. 
The DMP is a good example of a product that ICIMOD strives to develop throughout its initiatives: 
from programme investment to immediate use as an implementation manual.  
The Ministry of Hotel and Tourism, with technical support from Himalica also published the Myanmar 
Ecotourism Policy and Management Strategy for Protected Areas (see Activity 1). This document is 
being used as guiding document by development organizations and national institutions.  
 

In the Myanmar Pilot site in Inle Lake uplands, a participatory 3-dimensional model (P3DM) has been 
constructed with active engagement of community members from pilot villages, and relevant 
stakeholders, to enable communities to design and implement interventions for better management 
of water, soil and other resources.  This compliments the hands on technology training conducted 
jointly by MIID and ICIMOD for the communities to improve water resource management based on 
3R model - ‘retention, reuse and recharge’ (see Activity 5).  

 

P3DM model, Myanmar: Officials from the Department of Rural Development  
discussing the water supply project 
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In Nepal, the development and dissemination of CCA awareness Information Education and 
Communication (IEC) materials has started and is underway in other countries as well. While main 
materials are developed in English, the intention is to develop national language versions with 
partners in Himalica HKH member states. IEC publications began with 1 booklet, 2 posters, and 1 
leaflet on CCA in Nepali language. The IEC materials published in Nepali language are being 
disseminated to the wider public by partner National Association of VDCs in Nepal (NAVIN). 
 

In Bhutan, development of a CCA Resource Book and other IEC materials such as leaflets and posters 
in English and Dzongkha language are also in progress. A draft CCA Resource Book submitted by the 
communications partner Bhutan Media and Communication Institute (BMCI) has been reviewed by 
the ICIMOD Adaptation Working Group members and has received positive feedback. BMCI 
collaborated with the College of Natural Resources, Royal University of Bhutan (RUB/CNR) in the 
production of IEC materials on CCA in Dzongkha language, equivalent to those in Nepal.  
 

Two chapter on migration and gender, drawing on  a case study each from Nepal and Pakistan 
submitted for a peer reviewed book, edited by the IOM / UNU and to be published by Springer 
publications.   
 

An Ecosystem Assessment Framework developed and published for pilot stakeholders in Bhutan, 
Myanmar and Nepal. The results of this assessment helped to identify trends and projections on the 
state and dynamics of pilot site ecosystem services.  
 

Regional collaboration with project partners in preparation of operational guidelines for pro-poor and 
climate resilient Value Chain (VC) development, with the objective to provide practical tools and 
guidelines for development practitioners to overcome value chain constraints and harness 
opportunities in a sustainable manner to provide long-term benefits to mountain communities. 
Thereby, ICIMOD organized a regional experience-sharing and peer-learning workshop held in 
Kathmandu. Participants included local coordinators and focal persons of Implementing partners of 
Himalica pilot projects, as well as the partners of AdaptHimal, mainly the representatives of the loan 
projects under the International Fund for Agricultural Development (IFAD). 
 
National and regional conferences or workshops arranged to share CCA information:  
 
International Ecotourism Conference organized in Nay Pyi Taw, Myanmar, (see Activity 1). 
 
Exposure visits organised to share CCA knowledge: 
 
Five exposure visits organized for farmers and other relevant stakeholders of the RMCs to share the 
CCA knowledge as listed below; 
An exposure visit to Myanmar was organized for Bandarban-Ruma pilot management team to gain 
learning from Inle Lake tourism destination management and sustainable tourism planning experience 
during the development of the Inle Region DMP mentioned under Activity 1. Tourism is developing 
rapidly in Bandarban, and the development of sustainable tourism is seen to benefit from lessons 
concerning issues of community – livelihoods – tourism – planning ‐ governance in the Inle region.  
 

Another exposure visit to Nepal for target beneficiaries of Ruma pilot sites has been arranged to gain 
learning from Pokhara on how supply chain arrangements are functioning, with coffee as an example. 
Pokhara is a popular tourist destination in Nepal with 2 famous lakes: Phewa and Begnas.  
 

Two farmer groups from Barshong, Bhutan made exposure visits linked to the identified products for 
VCs, to India for the vegetable farmers, and to Nepal for the goat farmers. In each group of 9‐10 
people, 2 were district agriculture/livestock extension officers, with 25‐30% women participants.  
 

For Udaypur, Nepal, pilot site, communities, Himalica organized an exposure visit on ecosystem 
management for 17 district‐level stakeholders (8 women) from 10 organizations (district line agencies 
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and development committee, and community forest user groups, chamber of commerce, etc.). The 
team was taken to various parts of Nepal for ESM experience sharing. 
 

Activity 3. Collaborative Action Research.  Strengthening collaborative action research in 

the region in relation to mountain livelihoods and eco-systems, generating evidence-

based knowledge on adaptation and mitigation to climate change in the HKH region; 

 
High value product value chains are analyzed with partners 
 
Five value chain analysis conducted in four RMCs in the reporting year which include;  
Value chain analysis of Apis cerana honey conducted in Bangladesh, Bhutan and Pakistan and VCA of 
apricot in Pakistan. VCA of Peas conducted in Udayapur Nepal to link with migration research for 
productive use of remittance by women headed migrant sending households. 
 
Action research initiatives on tourism or ecosystem services developed and under implementation 
with partners:  
 
In Myanmar action research that developed and disseminated a Destination Management Plan (DMP) 
for Inlay region as mechanism to assist in spreading of tourism benefits from center to periphery (see 
under Activity 1) is now under implementation as guideline for Sustainable Tourism Development with 
funding from GIZ, and will be used as model for developing Inclusive Tourism Development and 
management in Ruma, Bandarban Hill District, Bangladesh, under MOCHTA (see above). 
 
Ecosystems Services Management (ESM) action research in the Pilot sites of Bhutan, Myanmar, and 
Nepal is the outcome of a participatory Ecosystem Services Assessment which identified potential 
interventions for better ecosystem health for vulnerable communities (vulnerable to natural disaster 
such as landslide and drought). The AR interventions are in the form of (a) ecosystem management 
through promotion of ‘zero grazing’; (b) ecosystem management through promotion of erosion 
control and rehabilitation of erosion prone areas; (c) reducing pressure on ecosystem through 
introduction of locally prepared low cost improved cook stoves; and (d) introducing and promoting 
kitchen gardening. These interventions have shown visible positive ecosystem changes, supported by 
a collective effort of all major line departments responsible for the VDC, along with civil society 
organizations with visible synergy and contributions in place. The action research included also l exit 
strategy elements by linking with pilot projects, and mainstreaming with line departments.  
 
Action research initiatives on migration or population dynamics developed and under 
implementation with partners:  
 
In Nepal, under the ongoing action research on migration and remittances in Udayapur district, 
trainings and extension service on financial literacy, flood preparedness, and livelihood diversification 
have been provided to women members of migrant-sending households with the aim of building 
adaptive capacity at community level.  A key learning emerging from the AR is that knowledge-based 
interventions to bring about household behavioral change should be connected with income needs 
and risk management practices of the household, and is best achieved through a peer-driven process.  
 

A similar action research has now been initiated in Pakistan’s Hunza and Nagar districts. 
 

Efforts are being made to mainstream migration within the NAP process in Nepal through continuous 
engagement with government stakeholders from relevant ministries (see above under Activity 1, 
‘support to engage in international CCA events’). 
 



Himalica Annual Interim Progress Report 2015 (RP1 Adaptation to Change)                                                  DRAFT
                   

11 
 

New action research initiatives on innovative livelihood opportunities developed and under 
implementation with partners:  
 
In Chitral, Pakistan, pollination action research on the impact of honeybee pollination on apple yield 
and fruit quality was carried out, with observed results showing that apple quality (weight, shape & 
color) and productivity is significantly improved due to pollination. This work also demonstrated the 
potential of establishing mutually beneficial economic partnerships between marginal, poor 
households and the large orchard owners. Reports have been submitted, and ICIMOD is encouraging 
the research teams to also write a journal paper, as part of solid documentation of the interesting 
research results.  
 

In Barshong, Bhutan, and Taplejung, and Udayapur in Nepal, beekeeping has been integrated as a 
livelihood diversification activity in the Pilots.  
 
Further support by ICIMOD at the regional level, in pollination has been initiated through the 
development of a web portal for dissemination, experience sharing, and capacity building.  
 
In Bhutan, AR has focused on in-house capacity development at College of Natural Resources of the 
Royal University of Bhutan, engagement of Dzongkhag sector heads and extension agents in 
vulnerability assessment of rural livelihoods to climate change, awareness and ToTs at Dzongkhag (2) 
and Geog (8) levels, and finally small grants for innovative projects at community level.  
 
In Nepal, the ongoing action research on agri-extension services has been showing encouraging 
results. Based on Randomized Control Trial method, this AR is examining whether agri-extension 
services can be enhanced in a cost-effective manner through an incentive-based system that will 
encourage active involvement of peer and lead farmers from the community.  Besides, through its 
collaboration with the Department of Agriculture, Govt. of Nepal, the AR is contributing to the building 
of institutional capacity in the government for conduct of RCT-based interventions. The key outputs 
till date are the RCT Design document prepared by J-PAL, baseline survey data, data from two follow 
up surveys, data from two on-farm monitoring surveys, J-PAL technical report based on data analysis, 
and a report on five incentive distribution workshops. It is planned that once the 2nd round of incentive 
distribution is over, the learnings from the AR can be incorporated and the RCT Design document can 
be published as a technical manual for conduct of RCT based interventions by government agencies 
not only in Nepal but also in other member countries of the region.  
 

There is strong interest from the highest levels in this AR (the Department of Agriculture /DoA), GoN 
and ownership regarding the study, and there is an expectation that the study results will feed into 
the policy measures for strengthening of agri-extension system in Nepal. Once the end line survey is 
completed next year, the DoA has agreed for an ICIMOD-GoN joint experience-sharing conference at 
the regional level in which government representatives from RMCs will be invited. 
 
Gender sensitive packages on how to leverage migration for poverty reduction and food security 
developed: 
 
The Migration and Remittance AR that aims to build adaptive capacity of migrant-sending house-
holds, and concerns women-focused flood preparedness is ongoing in Udayapur district, Nepal (also 
a pilot district). Training has been completed for 240 women, one each from selected migrant-
sending households. The programme of activities on flood resilient value chains includes also 
financial literacy training and flood preparedness, with the module finalized.  
 

A similar initiative will be implemented in northern Pakistan that concerns eight flood-affected 
villages of Hunza-Nagar district in Gilgit-Baltistan.  
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Result 2:  Poverty among mountain men and women in the HKH region is reduced 
through increased resilience and the unlocking of new livelihood 
opportunities, and through the promotion of more equitable approaches.  

 

Activity 4. Pilot Activities on climate change adaptation: Conduct pilot activities in a 

collaborative manner in vulnerable areas that strengthen the resilience of mountain 

men and women through delivery of services and products that will improve livelihood 

opportunities and ensure the sustainable management of natural resources; 
 
At least 6 pilot collaborative HKH projects implemented:   
 
By December 2015, 6 pilots were operational in Bangladesh, Bhutan, Myanmar, Nepal (2), and 
Pakistan 
 

Himalica concluded the process to establish 3 new pilots in 2015, with 2 in Nepal (Taplejung and 
Udayapur districts), and 1 in northern Pakistan (Gilgit‐Baltistan province). After approval of the overall 
approach for the pilot projects by ICIMOD senior management, a call for expression of interest (EOIs) 
was published and implementing partners were selected through competitive bidding process.  
 

The pilot interventions are designed with an aim to reduce poverty among mountain people through 
increased resilience and the unlocking of new livelihood opportunities, and through the promotion of 
more equitable approaches. Though the local context of each pilot site is different and opportunities 
vary greatly, there are some common challenges – e.g. production fluctuation and price volatility; 
unchecked exploitation of resources; climate & socio-economic changes impacting on farming 
practices; increased competition in market places; changes in consumption trends and rising concerns 
about food safety.  It is in this context, pilot projects are developed to capitalize on opportunities 
offered by the diversity and niche potential of mountain products, while addressing vulnerabilities. 
 
6 - 8 effective partners are identified for pilot work, MOUs signed:   
 
The 6 partners identified, and contracted with Letter of Agreements are: 

1. Ministry of Chittagong Hill Tracts Affairs – Bangladesh 
2. The Ministry of Agriculture and Forests – Bhutan  
3. Myanmar Institute for Integrated Development – Myanmar   
4. Centre for Environmental and Agricultural Policy Research - Nepal  
5. Environment Conservation and Development Forum – Nepal   
6. Aga Khan Rural Support Program – Pakistan  

 
At least 4 HKH countries are hosting pilot collaboration activities   
 
The 5 countries hosting Himalica pilots are mentioned above.  
 

2 new pilot activities addressing livelihoods of poor mountain men and women identified, developed 
and into implementation in Year_1 
During the first year of Himalica implementation, the pilots in Inle Lake uplands, Myanmar, and in 
Tsirang District, Bhutan, were initiated. 
 

4 new pilot activities addressing livelihoods of poor mountain men and women identified, developed 
and into implementation in Years_2 & 3 
 
In years 2 & 3 of Himalica implementation, pilots the 4 pilots in Bandarban Hill District, Bangladesh, in 
Udayapur and Taplejung Districts, Nepal (2 pilots), and in Gilgit Baltistan, Pakistan, were initiated. 
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The pilot projects are at different stages of development, and there is ample scope for peer learning 
and experience sharing from each other. Keeping this into consideration, a regional workshop on pro-
poor and climate resilient value chain development was organized for the partners of Himalica and of 
the AdaptHimal Initiative, in November 2015. This workshop gave good opportunities for partners not 
only to customize value chain approach but also to learn who does what, what worked well, and how 
it worked. As an effort to build resilience, community perceptions were mapped using various 
participatory tools about climate change, and its effect on community resources. And, communities 
were supported to develop climate change adaptation focused micro-plans.  
 
20 community-led micro plans developed with CCA / environment focus: 
 
Total 20 community led micro plans have been developed so far which include;  
Communities of pilot sites in Bhutan, Myanmar and Nepal have developed their community level 
micro plans as an integral part of the pilot activities in these countries.  Five micro plans, one for 
each pilot village, have been developed in Barshong block in Bhutan, and incorporate ingredients 
that will help improve resource management and governance. 
 
Similarly, in Myanmar, after initial orientation sessions were held with the partner to gain common 
understanding, and followed by water and land assessments with PRA exercises, another five micro-
plans – one for each pilot village – have been developed. The micro-plans were presented and 
discussed in village mass-meeting, and approval gained from the other community members for 
implementation.  
 

In Nepal, community-led micro-planning has been completed in all pilot villages in Taplejung. 
Thereby, ten micro-plans focusing on impacts of climate change and sustainable management of 
cardamom farming have been developed there.  
 

In Bangladesh, initial activities geared to increase understanding of the importance of community 
planning, and role of communities in planning and its implementation has been held in a 3-day 
training on community-led micro-planning organized for community leaders, volunteers and staff of 
local NGOs from five Paras (villages) of the pilot area.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Micro plan developed in a pilot village in Shan, Myanmar   Community members developing micro plans              
for resource management, Bhutan 

Thus, 20 micro-plans have been developed, and 5 more initiated (in Bangladesh) up to the end of 2015. 
Moreover these plans form the basis for communities to leverage resources of other development 
organizations and government line departments. In Myanmar, for example, the Rural Development 
Department has stepped in to support the communities with water lifting to their water tanks, and 
using the participatory 3-dimesional model as planning tool.  
The initial results from pilot sites show clear indication of increased household income, up-take of 
technologies by communities, and synergy with and ownership of national programmes. An account 
of progress in all six pilot projects is given below.  



Himalica Annual Interim Progress Report 2015 (RP1 Adaptation to Change)                                                  DRAFT
                   

14 
 

Bangladesh 
 
The Pilot project on tourism value chains in Ruma sub-district, Bandarban, Chittagong Hill Tracts, 
Bangladesh, was launched in January, 2015 by the MOCHTA, and the BHDC. Preparatory situation 
assessments for tourism VCA in Ruma was initiated with livelihood opportunities assessed in 26 Paras 
(villages) of Ruma Upazila. 10 Paras have been selected as target sites for pilot interventions, where 
250 households and about 1250 village people including men, women and youth will be the target 
beneficiaries.  
 

The VCA focused on the suitability of accommodation and village products for the area’s tourism 
industry. A report with ‘menu of products' (including local dishes and delicacies) and a detailed 
analysis of the four most promising products from pilot paras was prepared and shared with BHDC. 
Activities geared towards promotion of these products with strong engagement of the communities 
have been initiated. As it is critical to increase understanding of the importance of community 
planning, and role of communities in planning and its implementation, an initial step has been taken 
by organizing a 3-day training cum awareness workshop on community‐led micro‐planning for 
community leaders, volunteers and staff of local NGOs from five Paras (villages) of the pilot area. 
 

The MOCHTA has proposed the adoption of the DMP formulation process, that Himalica implemented 
for the Inle Region, Myanmar (see Activity 1), for the development of a DMP for Bandarban Hill District, 
with initial focus on Ruma Upazilla Pilot site.  
 
 

 Inclusive Tourism in Bandarban, Chittagong Hill Tracts 

Himalica pilot has adopted a two-pronged strategy to develop inclusive tourism in Bandarban:                        

(i) institutional capacity building of the Bandarban Hill District Council for development of a tourism 

destination management strategy through facilitation of multi-stakeholder process; and (ii), creating 

incentives for diverse ethnic groups living in and around pilot sites (Ruma Upazilla) through promotion of 

farm and non-farm linkages with tourism.  

 

Figure 1 Identification of new tourism attractions/destinations in project area 

In 2015, the emphasis was given in identification of tourism attractions (new destinations), and packages 

(tour, local cuisine, handicrafts, and other niche products), and awareness-raising so that the visitors stay 

longer, spend more in the communities and respect local culture and environment. As students and 

adventurous youths comprise the great majority of visitors,  who travel as back-packers to see Bogalake, 

efforts are made now to create options for the tourists to visit more sites over a longer stay (Fig 1, above).  
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Bhutan 
 
In Barshong Geog, Tsirang district, the local stakeholders discussed, identified, and agreed to 
concretize value chain improvement activities to vegetable production and goat‐rearing as pilot 
intervention focus. There are 250 target households in Barshong with about 850 beneficiaries 
including women, men and children. Additionally, to support the agricultural focus of livelihood 
improvement in Barshong, there has also been hands‐on training on Sustainable Land Management 
and vegetable production for the communities. Check dams and contour hedgerows have been 
installed, and a water resource assessment is underway to establish appropriate water management 
technology for off‐season organic vegetable production. 

 

 
Myanmar 
 
The core Himalica work of pilot project implementation for improving access to water, and inclusive 
and climate smart value chain development in Myanmar has drawn attention and has been 
appreciated by stakeholders. Winrock International has entered into a partnership with Myanmar 
Institute for Integrated Development (MIID), ICIMOD’s implementation partner, to initiate community 

Import substitution through sustainable management practices in the Bhutan Pilot 

The pilot interventions in Bhutan are designed in line with national priorities that focus on import 

substitution. As per Trade Statistics, in 2013 Bhutan imported live animals and animal products worth of 

Nu. 2.33 billion, and vegetables products accounting Nu 3.26 billion from neighboring India. The per capita 

consumption of meat (average per capita meat consumption is 70 kg/year) and fresh vegetables vis-a-vis 

concerns for food safety and hygiene are on rise.  

As Bhutan aspires to go organic and strives to reduce import of vegetables and meat, much of the effort 

made by pilot project contribute to achieving the goal of the Royal Government of Bhutan. There is a clear 

indication from the Ministry of Agriculture and Forest to replicate the interventions (e.g. sustainable land 

management, effective and efficient use of water, bio-composting, bio-pesticides, crop-management as 

per weather trend, stall feeding and improvement of sheds, enterprise development, and market making) 

in other districts/agro-ecological zones.  

 

Figure 2  New breed of goat with improved shed; Participants of SLM campaign planting napier  

grass to control soil erosion and water run-off 
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development activities in Shan State with funding from USAID, adopting approaches, methodologies 
and interventions similar to those as the Himalica pilot.  
 

The inclusion by Winrock International of the Himalica pilot’s adjoining areas, is an expansion of 
ICIMOD’s initial intervention area with replication of Himalica interventions and methodology, thus 
out‐scaling ICIMOD’s work in Myanmar. 
 
Subsequent to the value chain analysis on ginger and bamboo in Myanmar’s pilot site, and 
endorsement of the activity plans in a multi‐stakeholder platform, ginger demonstration plots have 
been established in the pilot villages. These plots are being developed into Farmer Field Schools for 
peer learning and capacity enhancement of the farmers. A Value Chain Analysis (VCA) concerning 
bamboo products has also been initiated in order to define the links between bamboo utensils, crafts 
and decorations and the growing tourism establishments of Inle Lake. The target beneficiaries in 
Myanmar comprise 1,700 women, men, and children from 340 households. 
 

 
To further strengthen development planning and NRM, a participatory 3‐dimensional model (P3DM) 
has been constructed in the pilot target site. The P3DM has been constructed with active engagement 
of community members from pilot villages, relevant Stakeholders to enable communities to design 
and implement interventions for better management of water, soil and other resources. This 
compliments the hands on technology training conducted jointly by MIID and ICIMOD for the 
communities to improve water resource management based on 3R model ‐ ‘retention, reuse and 
recharge’ (see Activity 5). 
 

Nepal 
 
Two new pilot projects started in Udayapur and Taplejung districts, whereby an additional 955 
households will be brought under the project. These pilots will focus on upgrading the vegetable and 

Better access to water and increase in household income in Myanmar 

The pilot interventions are made in 6 villages, where people are facing severe water scarcity. In dry 

season, the villagers, mostly women have to walk almost 2-3 hours to fetch water. So with an aim to 

improve access to water, the project facilitated (i) renovation and expansion of village ponds to create 

an extra 2.8 million liters of water storage; (ii) construction of 12 community water tanks totaling 

253,622 liters of water storage and maintenance of 3 community tanks for 56,781 liters, and (iii) 

construction of 40 household tanks for the poorest households. With regards to livelihood 

diversification options, functioning seed bank systems in six villages have been created, community-led 

micro plans developed, training conducted and skills for product diversification/enterprise 

development enhanced. As a result, communities are in a position to make collective deal with traders, 

and earn new income by selling ginger in bulk from an aggregation point, and value added bamboo pro 

ducts to tourism market. 

 
Collection centre for aggregation 
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spices value chains in Udayapur, and the cardamom and associated value chains in Taplejung. These 
pilots will benefit 400 in Udayapur, and 305 households in Taplejung.  
 

   

Harnessing comparative advantages in upstream & downstream markets in Udayapur 

Udayapur is among the highest natural disaster prone districts along the Koshi river basin areas of 

Nepal. As per poverty and vulnerability assessment report, the land area under commercial agriculture 

is lowest in Udayapur. A large quantity of vegetables is imported to meet local needs, though the 

district has good potential to produce variety of vegetables and spices. The Sagarmatha Highway, 

currently under construction, will pass through Udayapur, joining the plains of the Terai with the high 

mountains of Solukhumbu District, home to Mount Everest. The new highway will be the shortest 

transect between Nepal’s high Himalayas and the Terai, which means that products grown along the 

road corridor of the Sagarmatha Highway have both upstream and downstream seasonal advantages. 

The sites under the Himalica pilot project are located along the road corridor at elevations ranging 

from 350 m to 1,000 m. Seasonal vegetables grown at higher altitudes have an off-season price 

advantage in the plains, while vegetables grown during the main season at lower altitudes have a price 

advantage in the mountains. It is in this line, the Himalica pilot focuses on promotion of climate 

resilient practices to improve production system, and strengthening of horizontal and vertical linkages 

among value chain actors. The initial results are very encouraging, as reports revealed that the target 

households already started to generate new income by selling winter vegetables to local markets. 
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Pakistan 
 
A new pilot project was initiated in Gilgit-Baltistan province of Pakistan, with focus on increasing 
community resilience through livelihood diversification and improvement by upgrading and sustaining 
Yak products and Sea buckthorn value chains. Here, 250 households will directly benefit from the pilot 
project in two districts (Hunza and Ghizer) of Gilgit-Baltistan. 

  

Reducing risks in cardamom value chains in Taplejung 

Cardamom is listed as one of the most important niche products for earning foreign currency by 

National Trade Integration Strategy of Nepal. ICIMOD has extensive research on this high value 

crop in the past, and the findings highlight a need to minimize risks of production fluctuation and 

diseases by following climate resilient agricultural practices. Cardamom is grown under agro-

forestry system that is, if properly managed, accelerates the cycling of both nitrogen and 

phosphorus, and more than doubles production and yield. However, if rotational harvesting of 

alder is not followed and trees become aged, they might exhaust soil nutrients instead. With 

improper management of cardamom, and too much dependency on single crops farmers might be 

at more risk. Pilot interventions are therefore designed to unlock new options around cardamom-

alder agroforestry (e.g. promotion of beekeeping, mushroom, kiwi fruit, and enterprise 

development skills), improve production system through application of a package of good 

practices, and access to market and business development services. 

 

Trainings – beekeeping & pollination 

services

Tapping emerging market opportunities for High Mountain Niche Products 

The focus of the Pakistan pilot is on the pull factor, i.e. identification of private sector that have 

interest to bring in innovations and investments for product diversification, processing, packaging & 

branding of yak meat and sea buckthorn based products targeting high end market, like hotels and 

restaurants. The detailed value chain analysis is being conducted to identify leverage point for 

project interventions at each node of the chain, along with the mapping of community perceptions. 
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Activity 5. Capacity Building: Support to building capacity in higher education, training 

institutions and NGOs across the HKH region in particular at local level, to scale up best practice for 
improved resilience to climate change. 
 
8 training partners identified across the region, MOUs signed: 
 
Up to the end of 2015, LOAs have been signed with identified training partners as follows: 

1. Arannyak Foundation, Bangladesh 
2. Bhutan Media and Communication Institute (BMCI), Bhutan 
3. College of Natural Resources, Royal University of Bhutan (CNR / RUB), Bhutan 
4. Myanmar Institute for Integrated Development (MIID), Myanmar 
5. National Association of Village Development Committee in Nepal (NAVIN), Nepal 
6. Alliance Nepal, Nepal 
7. Department of Agriculture, Directorate of Agriculture Extension, Government of Nepal  
8. Rural Support Program Network (RSPN), Pakistan 

 
120 staff from training partners have received CCA training: 
 
So far we have been able to train 65 staff of training partners on CCA 
 
In Pakistan: Although the action research and capacity building support from Himalica focuses mainly 
on institutional capacity building, activities are also designed to build capacities at the community 
level of individual farmers and other members through trainings and exposure visits. Focusing on 
climate change adaptation, Himalica conducted a Training of Master Trainers with the Rural Support 
Program Network (RSPN) for capacity building on CCA of institutions, particular those at district and 
province levels. 27 participants of which 10 were female attended the training.  
 

Continuing the efforts of institutional capacity building, a regional experience‐sharing and peer 
learning workshop on value chain development was organized in Kathmandu as a joint programme 
event by Himalica and AdaptHimal. The workshop aimed to provide implementing partners with a 
platform for enhancing their interventions as more inclusive and climate smart. 24 participants were 
representatives from Himalica pilot partner teams in Bangladesh, Bhutan, Myanmar, Nepal (both 
Taplejung and Udayapur) and Pakistan, in addition to the AdaptHimal partners from IFAD‐funded 
projects in Bangladesh, India, Myanmar and Nepal.  
 

A second Regional Training event organized by Himalica was the Trainers on community‐led micro‐
planning with a water, energy and food nexus, held in Nepal at the end of August where 24 participants 
(including 7 female and 17 male participants), representing Himalica pilot teams in Bandarban Hill 
District (Bangladesh) Tsirang (Bhutan), Inle region (Myanmar), and Taplejung and Udayapur (Nepal) 
along with local stakeholders including community leaders, district government officers, and staff of 
local implementing partners as well as participants from the AdaptHimal Initiative participated in the 
regional training. 
 

120 staff from government and non-government partners have received CCA training:  
 
So far 262 staff from government and non-government bodies have received training on CCA related 
topics. 
 
In Bhutan, a training for 20 journalists on reporting CCA-related issues was conducted in 2014. This 
was followed up by a series of five one-day brainstorming sessions in 2015. As a result, journalists in 
Bhutan are now more conversant on topical issues related to CCA. The number of media reports on 
CCA-related issues has also substantially increased.  
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In Nepal, and in the context of institutional capacity building, an ongoing capacity enhancement 
activity has been through the action research on agricultural extension. The Department of 
Agriculture, under the Randomized Control Trial (RCT) methodology study on agriculture extension, 
organized 4 events of training for its staff involved in the action research. 40 field staff, 20 district level 
staff and 12 central‐level staff (of which 20 % women) were trained on CCA maize intercropping 
technology.   
 

 

 
Training in relation to good practices demonstrated through pilot projects: 
 
In Bhutan, recognizing the role of women as agents of change, and aiming to integrate women in the 
market chain of the pilot project, a 2‐days’ workshop on 'Empowering Women as Agent of Change' 
was held in the Pilot target district, Tsirang, in early December. The workshop was chaired throughout 
by the Tsirang Governor (the only female Governor in Bhutan), and was conducted in a participatory 
manner that engaged all participants. Active workshop sessions on raising awareness of Gender 
amongst women and men leaders, and on strengthening their skills as change agents were conducted 
in their own right, and also to identify roles of women and men in the pilot value chains. The concept 
developed for this workshop is aimed to be the basis for further gender equity and women 
empowerment activities in the other Himalica pilot projects also.  
 
 
 
 
 
 
 
 
 
 
 

 

 
 
Also in Bhutan, awareness raising sessions on CCA were conducted in beginning of May for all district‐
level agencies and a week later, for the village and Geog level agencies at Barshong district. In the 
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training event at Geog level, a total of 49 participants comprising of government line agencies and 
main social leaders participated, of which 11 were women. Linked to resource management and 
strengthening of livelihood activities, hands‐on trainings were imparted on sustainable land 
management and vegetable production in Barshong. Check dams and contour hedgerows have been 
installed, and a water resource assessment is underway to establish appropriate water management 
technology for off‐season organic vegetable production. 
 

The pilot site in Myanmar is characterized by severe water resource and water access issues: a hands‐
on capacity building workshop on water resource management has been held for better water 
management at household, farm and landscape level. The target beneficiaries comprise 1,700 women, 
men, and children from 340 households.  
 

 
MIID has implemented technology training with communities that included practice of renovation of 
existing ponds, hydrological assessment, and capacity building on water management with training on 
3R model ‘retention, reuse and recharge’ with RCSD (India) providing technical expertise. Water 
quality testing was also included in the training module. 
 
In Nepal, training has been completed for 240 selected migrant-sending households to build adaptive 
capacity of women focused on flood preparedness in Udayapur district. 240 women, one from each 
selected household participated in the training program. This training is part of the ongoing action 
research on migration and remittance, which aims to build adaptive capacities focused on flood 
preparedness of migrant‐sending households, particularly women.  
A similar initiative will be implemented in northern Pakistan that concerns eight flood‐affected villages 
of Hunza‐Nagar district in Gilgit‐Baltistan. 

Roof rainwater harvesting eases water shortages, Myanmar Pilot villages 

After a practical training on improved water management and with partial financial contributions from 

Himalica project, many families in Zeyar village are practicing improved roof rainwater harvesting 

(RWH). Most of the households have constructed cement or ferro cement tanks. A few are adopting 

low-cost bamboo jars lined with plastic for collecting and storing. Families adopting these different 

technologies are able to reduce their actual water shortages by 1-2 months. Rainwater is used for 

drinking, cooking, washing and in small home garden vegetable plots. The project is also raising 

awareness on improved water quality through good RWH system operation and maintenance and 

treatment of stored water using simple methods like bio sand filters.  
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Programme Management 
 
Interlinkages and Synergies  
 
The Himalica team continued to pursue strengthening synergies with other Initiatives within the 
Regional Programme on Adaptation to Change as well as in other Programmes within ICIMOD. 
Conscious efforts were made to organise events and cross learnings between partners of all Initiatives 
with the Regional Programme at local as well as the regional level – thus, partners from AdaptHimal 
were invited to participate in the Training on Sustainable Soil and Water Management held in 
Myanmar. Following the same rationale, the Regional Peer Learning and Experience Sharing Workshop 
on Value Chain Development was held at Kathmandu with participation of Himalica and AdaptHimal 
partners. A second such event was organised on Training of Trainers on Micro planning held at 
Dhulikhel, Nepal.  Synergy building with Initiatives within the Trans boundary Landscape Programme 
of ICIMOD was also pursued, particularly in regard to the pilot in Pakistan.  
 

Partnership Development 
 
With the completion of the partnership selection process for pilots, four partners - Environment 
Conservation and Development Forum (ECDF) and Centre for Environmental and Agricultural Research 
Extension and Development (CEAPRED), in Nepal, the Aga Khan Rural Support Program (AKRSP), and 
the World Wide Fund for Nature (WWF), in Pakistan – have been added in 2015. Till date, Himalica 
has 28 partners across the 5 countries that the project is being implemented in, with 3 of these being 
strategic government ministries – Ministry of Agriculture and Forests in Bhutan, Ministry of Chittagong 
Hill Tract Affairs, Bangladesh and the Department of Agriculture, Government of Nepal. (The updated 
list of partners is attached as an Annex 4 to this report).  
 

From mid-year, ICIMOD engaged with all partners (including those from closed contracts) in informing 
them on sound record-keeping of the projects, with particular attention to financial records and 
supporting documents to the reports. This entailed the signing of an addendum to all the LOAs, where 
inclusion of commitment to record-keeping was stated. Significant time from PMU was invested in 
accomplishing the information sharing, addenda exchange for the signatures and back stopping 
support for streamlining this.   
   

Operational Management 
 
Himalica operational structure remains unchanged, since 2014, where implementation of activities is 
linked to the outputs of the regional programme Adaptation to Change. To facilitate smooth 
implementation of the project activities, regular visits were carried out by the Himalica team (both 
technical teams as well as the project management team) for supporting the partners in progress 
implementation and progress review. These visits included field implementation support as well as 
periodic progress reviews with visits to the project site, often with the Coordinator, or the Regional 
Programme Manager as members of the visiting team.  In addition, Himalica team members are in 
regular contact with partner counterparts, to discuss project needs, issues, and ideas.     
 

Operational management in Bhutan and Bangladesh are expected to be further facilitated through the 
Project Steering Committees in both these countries as mandated in the agreements signed with the 
concerned ministries. The first PSC meeting for Bhutan was held on 13 February, where the Annual 
Work Plan and Budget was discussed and approved. The meeting also discussed fund flow and 
implementation issues and recommended appropriate action to address these. The Steering 
Committee meeting for Bangladesh has been delayed and is expected to be held in early 2016. The 
Secretary of MOAF, Bhutan and of MOCHTA, Bangladesh chair the respective PSC, which reviews 
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progress and provides strategic guidance.  ICIMOD appreciates the support provided by the ministries 
for implementation of Himalica programme activities.  
 
Since the Addendum No. 3 to the contract was signed between ICIMOD and EU in October 2014, there 
have been no contractual changes. All other terms and conditions of the Contract and its previous 
addenda, remain unchanged.  
The third Programme Steering Committee (PSC) meeting was held in New Delhi on 18 June 2015. 
Minutes of this meeting are attached as Annex 5 to this report.  

Constraints and challenge 
 

Smooth fund flow to implementation partners 
 
A formidable challenge for the Himalica team has been ensuring a timely fund flow to the 
implementation partners at the field level. Government partners’ processes and systems influence 
programme implementation speed, especially with regard to fund transfers. In the case of Bhutan, 
funds once transferred from ICIMOD is received by the Gross National Happiness Commission and 
routed through the existing government channels to the implementing partners in the district. This 
routing from the GNHC resulted in substantial delays and funds reached the Dzongka towards the end 
of the Bhutanese Financial year. This caused serious delays, severely hampering implementation of 
planned activities. The fund flow is further complicated due to the mismatch of ICIMOD and the 
Government of Bhutan’s financial year timeframe. After discussions on the issue during the Project 
Steering Committee, the issue has been addressed substantially with the GNHC now transferring funds 
directly to the Dzongka and after the enhancement of each tranche from ICIMOD to 150,000. 
A similar enhancement of each tranche has also been effected for Bangladesh to ensure that field level 
activities are not delayed and hampered due to delays in fund flows. The financial reporting capacities 
of some partners required strengthening; this has been addressed by providing regular back stopping 
support by the Himalica team.  
 
Unforeseen externalities 
 
Nepal’s earthquakes greatly impacted all programme implementation, also in other RMCs, due to 
damaged infrastructure at ICIMOD, shifting office spaces, varying levels of individuals’ confidence, and 
family concerns of possible repeated quakes.  Particular impact was felt in implementation of the 
action research activities and the newly-started 2 pilots in Nepal, as transport and target site access 
problems due to demonstrations/ protests and to fuel shortage, added up to a generally unstable and 
unfavorable situation for programme implementation that continued until year-end.  
 

Fund Utilization  
 
From the overall amount of the installments released of EUR 3,719,586; the amount, EUR 2,029,031 
was utilized in the calendar year 2015 which is about 55 % of the budget released so far. The total 
expenditure until the end of 2015 stands at EURO 4,060,405 
 

An over-spend of EURO 340,819 is reported in the certified financial statement in Annex 1. 
 

EUR 1,316,678.48 was spent by ICIMOD under ICIMOD Managed Fund, and EUR 712,353.01 was 
realized as expenses until the end of 2015 under Partner Managed Fund.  
 

The financial report provided in Annex 1 complies with Art. 2.7 of Annex II of the Contract No. 
ASIE/2012/292-464.  
 



Himalica Annual Interim Progress Report 2015 (RP1 Adaptation to Change)                                                  DRAFT
                   

24 
 

In 2015, majority of funds was used for implementation of activities under the programme, including 
partners’ payments in accordance with contract stipulations.  

Lessons learned  
 
The process of developing the Ecotourism Policy and Management Strategy for Protected Areas in 
Myanmar has offered important learnings for a successful policy engagement process for Himalica. 
The critical learnings were the importance of an early engagement with relevant stakeholders, 
detailed discussions for identifying high priority and critical needs of the stakeholders and gradually 
converting these into shared objectives for establishing a ‘joint venture’ between the Ministry of Hotel 
and Tourism, the Ministry of Environment Conservation and Forests and ICIMOD. Consistent 
engagements for translating these objectives into a joint roadmap and action points as well as 
providing the required technical support and facilitating the process have been crucial for ensuring 
the culmination of the objectives into tangible results. An important aspect has also been the careful 
nurturing of the process to gradually increase the ownership of the process and the final result by the 
primary stakeholders.  
 

An overall project conceptualisation by all project partners is essential for ensuring the translation of 
activities and outputs to outcomes. Although a late realisation, the Himalica team utilised the 
development of the Theory of Change and the Impact Pathway mapping to address the issue – although 
much remains to be done to achieve the desired degree of common understanding, beginnings have 
been made, but this needs to be further pursued in the coming months. In addition, frequent 
engagement with the partners at the field level helps to provide required technical backstopping in 
time and also helps in course corrections as required. Further, peer learning events and experience 
sharing among partners and team members across the different components are required to 
consolidate project results as well as for identifying potential opportunities for uptake and scaling up. 
 

Lastly, joint monitoring and review missions, particularly with strategic partners – the concerned 
Ministries – can help in the latter appreciating implementation efforts of the project and also facilitate 
co-funding and upscaling. 

Plan for the next reporting period  
 

The detailed plans for 2016 are appended in Annex 3. Highlights of the planned activities for the 

coming year are provided below as bullet points: 

 Promotion of innovative livelihood options - tourism, horticulture and livestock 

 Strengthening institutional capacity to plan, implement, and monitor adaptation-related 

programmes, with a particular focus on gender and social equity 

 Promotion of women’s empowerment through pilots’ value chain development and related 

building of entrepreneurship 

 Enhancing target communities' adaptive capacities, natural resource management and 

climate change adaptation 

 Climate Change and Adaptation policy /strategy development supported in at least 2 Regional 

member countries 

 Policy development support and engagement for Mountain Agriculture 

 Stakeholder consultations, learning meetings, training events for better planning & 

implementation of adaptation practice  

 Support rural youths from pilot sites for enterprise development 
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 Exploring new Action Research in community natural resource-linked livelihoods under 

climate change impact  

The total estimated budget for 2016 is identified as Euro 3,194,008. 

Risk assessment and mitigation measures 
The following table gives a risk assessment for Himalica and the mitigation measures put in place to 
mitigate this risk. 
 
Himalica risk assessment 

Risks identified Mitigation measure 

National and regional stakeholders and authorities 
are not effectively involved in the implementation of 
activities 

Himalica ensures stakeholders’ involvement in 
the intervention right from the planning phase in 
all countries to ensure that partners take 
ownership of the project and drive 
Implementation 

The political, social, economic, and natural 
environment becomes insecure for target groups to 
invest in the development of income generating 
opportunities  

This is not a big issue at present; pilot project 
interventions are demand driven and jointly 
planned with nodal ministries implementing 
partners, and communities. Some 
delay/disturbances for mobility caused in Nepal 
due to supply crisis, and in CHT due to some 
incidences on security issues. Time will tell how 
much influence this will have on the programme.    

The initiative is supply-driven and does not follow a 
demand driven approach - 

This is not an issue at present; all activities are 
jointly scoped and planned with governments, 
implementing partners, and communities; Text 
remains for 2105. 

Pilots and action research and capacity building 
activities are not interlinked and, therefore, lack 
strong synergy  

Himalica is ensuring that programme 
coordination focuses on transdisciplinary and 
interlinking cooperation within the core team to 
tackle emerging signs of this risk. Remains for 
2015. + Increased focus on adherence to Impact 
Pathway; Active personal communication 
between team members is policy of the 
programme to increase synergy building.   

The focus of the initiative is thinly spread across 
many partners in the region (or even within a 
country) and, hence, results in ‘stand-alone’ 
activities without an overall regional or thematic 
approach, which dilutes the focus and impact of the 
programme 

This is not an issue at present, as implementation 
follows a clear conceptual framework for 
objectives and impact, with the joint design and 
development of all interventions with partners. 
Remains for 2015. + Increased focus on 
adherence to Impact Pathway; 

Major deviations from 2015 plan 
Main reason for delays in programme implementation is earthquake of 25 April and 12 May, which  
disrupted all programme activities directly, with immediate postponement of set dates concerning 
travel, field visits, meetings, etc., and indirectly due to the cascade effect of many re-schedule needs 
including partners’ and time needed for recovery to normal work-mode. Political unrest with protests 
and strikes in Nepal and Bangladesh have also impeded smooth implementation of work plans. Crisis 
of fuel and other supplies also affected the mobility of the team for smooth implementation of all 
work-plans in Nepal, especially the districts of Udayapur and Taplejung.  
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Tabular Progress Report 

Result 1: Capacity of national and regional stakeholders: the capacity of national and regional stakeholders to deal with livelihood development and the 

protection of environment in the HKH region is enhanced 

Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned 
for 2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

1.   6 member 

countries are 

participating actively 

0 0 5 5 RMCs including Bangladesh, Bhutan, Myanmar, Nepal and Pakistan 

are actively engaged with program intervention whereas support to 

Afghanistan for policy/strategy are in initial stages but concrete plan is 

yet to be finalized  

 

2.   30 high quality 

knowledge products 

on CCA made 

available to national, 

regional and global 

communities 

9 6 6  Progress in 2015 

 Published a CCA Resource Book and other Information Education 

and Communication (IEC) materials in English and Dzongkha 

language, through a local partner Bhutan Median and 

Communication Institute (BMCI) in Bhutan 

 Myanmar Ecotourism Policy published 

 Inlay Region Destination Management Plan published  

 ESA framework developed and published for the audience in the 

pilot sites of Bhutan, Myanmar and Nepal. 

 2 chapters (case studies on migration and environmental hazards in 
Nepal and Pakistan) have been submitted for a peer-reviewed book 
edited by IOM and to be published by Springer. 

 
 
 
 
 
 
 
 

Output 1: Knowledge products for 

enhanced understanding of risks, 

uncertainties, vulnerabilities, gender 

issues, migration, poverty and 

opportunities to adapt to change 

developed and strategically 

disseminated 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned 
for 2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

3.   4 NAPAs or other 

national policies or 

strategies adapted to 

include mountain-

specific CCA focus 

4 4 5  Progress in 2015 
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(i) Since January, 2014 in the district of Udayapur, Nepal in 

collaboration with Nepal Institute of Development Studies (NIDS) 

and Centre for the Study of Labor an Mobility (CESLAM)  

(ii) Initiated in November, 2015 in Hunza and Nagar districts of Gilgit-

Baltistan in Pakistan in collaboration with World Wild Fund for 

Nature (WWF), Pakistan. 

 A study for the loan system for migrants in Nepal conducted 

through NIDS. 

Action research (AR) initiatives on innovative livelihood opportunities 

• AR on pollination services in Chitral Pakistan completed in 
collaboration with Aga Khan Rural support Program (AKRSP) and 
Khyber Pakhtunkha Agricultural University Peshawar.  

• Improving agricultural extension services cost effectively in 10 
districts of Nepal through Randomized Controlled Trial (RCT) is 
ongoing in collaboration with J-PAL, NDRI and Department of 
Agriculture (DoA), Nepal.   

• Action research on community led climate resilient approaches 
underway in Bhutan through College of Natural Resources/Royal 
University of Bhutan (CNR/RUB). 

5.  500 participants 

(40%+ women) in at 

least 3 international 

and 6 national/ 

regional workshops 

or conferences 

organized on CCA 

350 283 283 Progress in 2015 

• International Ecotourism Conference organized in Myanmar. 

Around 192 participants including 77 female and 115 male 

participated in the conference 

• Co-organized the Nansen Initiative Civil Society Meeting on “Climate 

Change, Disasters and Human Mobility in South Asia” in Kathmandu. 

Over 71 participants (including 26 female and 45 male) 50+ 

participants from six ICIMOD Regional Member Countries (RMCs) 

participated in the workshop 

• A regional workshop on Ecosystem service assessment organized in 

Thimpu Bhutan for more than 20 key stakeholders from Bhutan, 

Myanmar and Nepal 

Output 6: National and regional 

platforms to share knowledge, 

experience and engage diverse 

stakeholders to shape policies and 

practices on innovative adaptation 

approaches and mechanisms are 

established. 
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Result 2 Poverty reduction: Poverty among mountain men and women in the HKH region is reduced through increased resilience and the unlocking of new 

livelihood opportunities, and through the promotion of more equitable approaches 

Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

2.  20 community-led 

micro-plans 

developed with 

CCA/environment 

focus 

20 20 20 Progress in 2015 

Followed by a regional TOT on micro-planning for the implementing 

partners, they facilitated communities to develop a total of 20 micro-

plans with gender focus for livelihood improvement and climate 

change adaptation;  

 5 community led micro plans developed in Barshong, Bhutan,  

 10 (one for each ward) in Tapljung and  

 5 in Myanmar.  

 Participatory 3-dimensional model (P3DM) being developed at pilot 

villages of Myanmar to be used to revise micro-plans in future for 

better management of water, land and forest resources.  

Output 3: Improved resource 

governance, access and support 

services identified, assessed and 

promoted for livelihoods 

3.  1500 poor men 

and women in 25 

communities are 

targeted as 

beneficiaries of pilots 

(gender 

disaggregated) 

2000 5015 9215 Progress in 2015 
3 new pilot projects under implementation in Udayapur and 
Taplejung, Nepal and Gilgit-Baltistan in Pakistan targets 955 
households’ beneficiaries, (with an average household size of 5, 
total (5x955) 4775 men and women are expected to benefit from 
the 3 new pilot projects.  

In addition, Action Research on Migration and Flood response, 
target 240 women-headed households (HHs) in Nepal. 

Progress in 2013-14 
3 pilot projects target a total of 840 households in Bangladesh, 
Bhutan and Myanmar.  
Average households size: 5 (840 x 5 =4200) 

 

 

Output 4: Gender specific 

livelihood diversification options 

to enhance income and adaptive 

capacity of mountain people 

identified, piloted and validated 

and up scaled in collaboration 

with partners. 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

4.  50% of targeted 

poor men and 

women record 30% 

increase in income 

(gender 

disaggregated) 

   To assess the progress, baseline and end line surveys are planned to be 

conducted in the pilot intervention areas.  

Bangladesh: Partner identified, contracting process initiated.  

Bhutan and Myanmar: Baselines survey conducted  

Nepal: Surveys underway. 

Pakistan: AKRSP (pilot partner) will identify firm to conduct baseline 

after finalization of value chain study in 1st quarter of 2016. 

Output 4: Gender specific 

livelihood diversification options 

to enhance income and adaptive 

capacity of mountain people 

identified, piloted and validated 

and up scaled in collaboration 

with partners. 

5.  2 gender-sensitive 

social protection 

packages developed 

for migrants or those 

left behind 

2 2 2 Progress in 2015 

A package on immediate flood preparedness (Go-bag) and one on 

financial literacy and long term response prepared.  

Output 4: Gender specific 

livelihood diversification options 

to enhance income and adaptive 

capacity of mountain people 

identified, piloted and validated 

and up scaled in collaboration 

with partners. 

6.  10 value chains of 

mountain products 

analyzed, leverage 

points addressed  

 

 

6 6 10 Bangladesh: (2015) 

1. Assessment of tourism and its associated sub sectors value chain 

conducted and report shared with Bandarban Hill District Council 

(BHDC). The 'menu of products' from pilot villages prepared and 

detailed value chain analysis of four most promising product 

analyzed including; Coffee, Mango, Handicrafts and Cashew nut) 

completed and report finalized.  

 Bhutan: (2014) 

 Value chain study underway and VC analytical report is under 

finalization for the pilot project site on;  

2. Goat meat and  

3. Vegetables and ginger       

Output 4: Gender specific 

livelihood diversification options 

to enhance income and adaptive 

capacity of mountain people 

identified, piloted and validated 

and up scaled in collaboration 

with partners. 
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 Myanmar: (2014) 

 Two value chains developed;  

4. Ginger and  

5. Bamboo  

 Nepal: (2015) 

 The value chain studies are being carried out;  

6. Cardamom and its associated chains in Taplejung district and  

7. Fresh Vegetables and spices in Udayapur district 

8. Pea VCA in Udayapur             

 Pakistan: (2015) 

 The assessment of risk and value chain is being carried out by the 

implementing partner; 

9. Yak meat and  

10. Sea buckthorn   

7.  250 trainers have 

been trained in CCA-

related topics 

200 281 605 Progress in 2015 

 19 staff members of training partners trained on CCA which 

include 9 male and 10 female participants. 

 262 staff of government and non-government organizations 

trained on CCA which include 187 male and 75 female participants. 

Progress in 2013-14 

 46 staff members of training partners trained on CCA. 

 278 staff of government and non-government organizations 

trained on CCA. 

Output 5: Capacity of relevant 

institutions to mitigate risks and 

manage change strengthened 

8. 100 young 

entrepreneurs 

trained 

50 10 10 Progress in 2015 

Identification of opportunities for supporting entrepreneurs linked to 

ongoing value chains initiated. Selection criterion being developed 

Output 5: Capacity of relevant 

institutions to mitigate risks and 

manage change strengthened 
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Activity/Component Wise Progress 

Himalica Log frame 

output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned 
for 2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

Activity 1: Develop capability to adapt policy: Increase the national and regional collaborative capacity to develop adapted policies impacting on mountain 

rural livelihoods, taking socio-economic and climate change into account 

1.1.1    6 Climate 

Change adaptation 

policies or strategies 

identified, monitored 

and assessed 

2 2 3 Progress in 2015 

 A policy review on the role of circular labor migration in Bangladesh 
through RMMRU conducted. 

 Analytical review of the existing migration and remittance policies 
in reducing vulnerability and increasing resilience to environmental 
and socioeconomic change in Pakistan with a special focus on the 
mountain region completed. 

Progress in 2014 

 Gap analysis of CCA mainstreaming to development policy at district 
level (Khotang & Udayapur) conducted under the policy component 
with Green Forum in Nepal  

Output 3: Improved resource 

governance, access and support 

services identified, assessed and 

promoted for livelihoods 

1.1.2   4 NAPA or 

national strategies or 

policies and  

processes are 

supported and 

adapted to 

mountain-specific 

context through 

project influence 

2 2 2 Progress in 2014 

 Destination Management Plan for the Inlay Region, Myanmar, 
developed; Shan State Tourism Project developed by the Shan State 
Government (funded by GIZ) based on DMP  

 Myanmar Ecotourism Policy and Management Strategy for PAs 
developed and launched; 

 A policy brief on migration and adaptation has been shared with 
the GoN before its participation to COP 21. Dialogue is ongoing on 
how to bring the issue forward and a ToR is under discussion. 

 
 
 
 
 
 

Output 3: Improved resource 

governance, access and support 

services identified, assessed and 

promoted for livelihoods 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned 
for 2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

1.1.3   At least 5 

knowledge products 

on ecosystem 

services are 

developed and used 

by partners 

3 1 1 
Progress in 2015 
Ecosystem Services Assessment (ESA) framework developed and 

published. (Assessments completed in the 3 pilot sites of Bhutan, 

Myanmar and Nepal). 

 

Output 1: Knowledge products for 

enhanced understanding of risks, 

uncertainties, vulnerabilities, gender 

issues, migration, poverty and 

opportunities to adapt to change 

developed and strategically 

disseminated 

1.1.4  Mountain 

specific poverty 

index applied in at 

least 4 member 

countries 

2 1 1 
Progress in 2015 
As a concerted step to improve targeting and improved programme 
designing to enhance CCA and inclusion in all interventions:  
 Himalica completed the Poverty and Vulnerability assessments 

(PVA) in Myanmar. 
 In Bhutan, the PVA is under implementing with Ministry of 

Agriculture and Forests (MOAF) and the Gross National Happiness 
Commission.  

Output 2: Comprehensive and 

inclusive approaches, assessment 

methods, economic and gender 

analyses, institutional and 

governance mechanisms for 

adaptation to change developed 

1.1.5   4 member 

countries are 

provided support to 

engage in 

international CCA 

events 

3 2 2 
Progress in 2015 
Building on the collaboration between Nansen Initiative, Government 

of Nepal and ICIMOD, ICIMOD supported Government of Nepal team 

to: 

(i) Participate at the Nansen Initiative’s Regional Consultation on 

“Climate Change, Disasters and Human Mobility in South Asia” in 

Khulna, Bangladesh.  

(ii) Senior members of the GoN delegation (NPC member and 

Undersecretary MoSTE) participated in a global 

intergovernmental consultation organized by the Nansen 

initiative in Geneva 

Output 6: National and regional 

platforms to share knowledge, 

experiences and engage diverse 

stakeholders to shape policies and 

practices on innovative adaptation 

approaches and mechanisms 

established 



Himalica Annual Interim Progress Report 2015 (RP1 Adaptation to Change)                                                  DRAFT                   

35 
 

(iii) Secretary from the Prime Minister’s Office of the GoN was 

supported to participate in the COP 21 as part of the GoN 

delegation  

1.1.6     3+ 

International 

workshops/conferen

ces organized on CCA 

in region   

2 2 2 
Progress in 2015 

 Together with the Nansen Initiative and Asia Pacific Refugee 

Rights Network (APRRN), the ICIMOD co-organized the Nansen 

Initiative Civil Society Meeting on “Climate Change, Disasters and 

Human Mobility in South Asia” in Kathmandu. Over 71 

participants (including 26 female and 45 male) 50+ participants 

from six ICIMOD RMCs) participated in the workshop.   

 International Ecotourism Conference organized in Myanmar and 

attracted regional interest to minimize dependency on climate 

vulnerable earning opportunities and increase climate resilient 

livelihood options. Around 192 participants including 77 female 

and 115 male participated in the conference. 

Output 6: National and regional 

platforms to share knowledge, 

experiences and engage diverse 

stakeholders to shape policies and 

practices on innovative adaptation 

approaches and mechanisms 

established 
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Activity 2: Knowledge management: Raising awareness and disseminating knowledge on the effects of climate change and adaptation responses in the HKH region 

Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

1.2.1  At least 25 

knowledge products 

on CCA related issues 

(e.g. poverty, value 

chains, tourism, 

ecosystem services) 

developed, packaged 

and disseminated, 

additionally 6 

knowledge products 

will be achieved by {17 

Himalica + 6 HICAP + 2 

by AdaptHimal = 25} 

under the RP1 

 

6 6 6 
Progress in 2015 

 Published a CCA Resource Book and other Information, Education 

and Communication  (IEC) materials in English and Dzongkha 

language, through a local partner BMCI in Bhutan  

 Myanmar Ecotourism Policy published 

 Inlay Region Destination Management Plan published  

 ESA framework developed and published for the audience in the 

pilot sites of Bhutan, Myanmar and Nepal. 

 2 chapters (case studies on migration and gender in Nepal and 

Pakistan) has been submitted for a peer reviewed book, to be 

published by the Springer publication.  

Output 1: Knowledge products for 

enhanced understanding of risks, 

uncertainties, vulnerabilities, 

gender issues, migration, poverty 

and opportunities to adapt to 

change developed and 

strategically disseminated 

1.2.2  At least 6 

national and 4 

regional conferences 

or workshops 

arranged to share CCA 

information 

2 2 2 
Progress in 2015 

 Myanmar Ecotourism Policy Consultation successfully organized. 

 A regional workshop on Ecosystem service assessment organized in 

Thimpu Bhutan for more than 20 key stakeholders from Bhutan, 

Myanmar and Nepal  

Output 6: National and regional 

platforms to share knowledge,  

1.2.3  6+ Exposure 

visits organized to 

share CCA knowledge 

5 5 8 Bangladesh:  

 Exposure visit organized for 11 official (3 female) of Govt and NGOs 
from Bangladesh to Nepal to see improved farming practices and 
use of technology in farming practices. (2014). A second exposure 
visit to Myanmar organized for Project Management Unit (PMU) for 
learnings from Inlay Lake tourism destination management. (2015) 

Output 5: Capacities of relevant 

institutions (public, civic, and 

private) to mitigate risks and 

manage change strengthened 
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Bhutan: 

 Exposure visit organized for 10 agriculture and forest professionals 

(3 female and 7 male) from Bhutan to Himachal Pradesh in India to 

learn from the institutional practices and programs (2013) 

 10 farmers, including 3 female, from Bhutan taken to India to learn 
about different verities of vegetables and its production techniques 
(2015). Exposure visit organized for 10 farmers(3 female and 7 
male) from Bhutan to Nepal focused on goat value chain (2015) 

Myanmar: 

 Exposure visit organized for 8 stakeholders including farmers and 
government officials from Myanmar to Nepal to study and learn 
from the community forest program/practices and ecotourism 
activities  (2013) 

Nepal: 

 Stakeholder’s exposure visit on ecosystem management related 
activities organized for 17 participants (8 women) for stakeholders 
from Udayapur Nepal to various parts of Nepal. (2015). Inter district 
visit for 31 farmers (5 female) from Nepal focused on sustainable 
cardamom production practices in Ilamanad Jhapa Nepal. (2015) 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

Activity 3:  Collaborative action research: Strengthening collaborative action research in the region in relation to mountain livelihoods and eco-systems, 

generating evidence-based knowledge on adaptation and mitigation to climate change in the HKH region. This may include European / international 

organizations] 

1.3.1     10+ High 

value product value 

chains are analyzed 

with partners 

5 5 5 Progress in 2015 
 Value chain analysis of (i) apricot and (ii) Apis cerana honey 

conducted in Chitral, Pakistan with AKRSP.  
 VCA of Apis cerana honey conducted in (iii) Bangladesh with 

ECO- Development, Bandarban and (iv) in Bhutan with RNR-
RDC in Jakar, Bumthang.  

 VCA of (v) Peas conducted in Udayapur Nepal with NIDS to 
link with migration research for productive use of remittance 
by women headed migrant sending households.  

Output 4: Gender-specific 

livelihood diversification 

options  (high value products, 

value chains and ecotourism) 

to enhance income and 

adaptive capacity of mountain 

people identified, piloted, 

validated and up-scaled, in 

collaboration with partner 

1.3.2   3 action 

research initiatives 

on tourism or 

ecosystem services 

developed and 

implementation 

with partners 

 

3 2 2 Progress in 2015 

 Tourism DMP (process) development in Myanmar in 
collaboration with MIID and Shan State Government, Inlay.  

 Ecosystem management by communities in Nepal through 
BCN under way. 

 
 
 
 
 
 
 
 
 
 

Output 3: Improved resource 

governance, access and 

support services identified, 

assessed and promoted for 

livelihoods 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

1.3.3   3 action 

research initiatives 

on migration or 

population 

dynamics developed 

and under 

implementation 

with partners 

3 3 3 Progress in 2015 

 Women focused flood preparedness and remittance use in 
flood resilient VC to build adaptive capacity of migrant-
sending households is ongoing (i) since January, 2014 in the 
district of Udayapur, Nepal in collaboration with NIDS and 
CESLAM (ii) initiated in November, 2015 in Hunza and Nagar 
districts of Gilgit-Baltistan in Pakistan in collaboration with 
WWF, Pakistan. 

 A study for the loan system for migrants in Nepal conducted 
through NIDS.  

Output 3: Improved resource 

governance, access and 

support services identified, 

assessed and promoted for 

livelihoods 

1.3.4  3 new action 

research initiatives 

on innovative 

livelihood 

opportunities 

developed and 

under 

implementation 

with partners 

3 3 3 Progress in 2015 

 An AR on pollination services (Impact of bee pollination on 
apple yield and fruit quality) in Chitral Pakistan completed in 
collaboration with AKRSP and KPK Agricultural University 
Peshawar.  

 Improving agricultural extension services cost effectively in 10 
districts of Nepal through Randomized Controlled Trial (RCT) 
is ongoing since January, 2014 in collaboration with J-PAL, 
NDRI and Department of Agriculture, Nepal.   

 Design document prepared by J-PAL, baseline survey data, 
data from two follow up surveys, data from two on-farm 
monitoring surveys, J-PAL report based on data analysis, 
report on five incentive distribution workshops.  

 Action research on community led climate resilient 
approaches underway in Bhutan through CNR/RUB. 

Output 3: Improved resource 

governance, access and 

support services identified, 

assessed and promoted for 

livelihoods 

1.3.5  2 gender 

sensitive packages 

on how to leverage 

2 2 2 Progress in 2015 

A package on immediate flood preparedness (Go-bag) and one 

on financial literacy and long term response prepared. The 

Output 4: Gender specific 

livelihood diversification 

options to enhance income and 
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migration for 

poverty reduction 

and food security 

developed 

Migration and Remittance action research that aims to build 

adaptive capacity of migrant-sending households is ongoing (i) in 

the district of Udayapur of Nepal and (ii) in the Hunza and Nagar 

districts of Gilgit-Baltistan in Pakistan. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

adaptive capacity of mountain 

people identified, piloted and 

validated and up scaled in 

collaboration with partners. 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

Activity 4: Pilot activities on climate Change adaptation: Conduct pilot activities in a collaborative manner in vulnerable areas that strengthen the resilience of 

mountain men and women through delivery of services and products that will improve livelihood opportunities and ensure the sustainable management of 

natural resources. The pilot projects will be evaluated / selected by the PSC taking into account the following criteria: (1) Relevance / mountain specificity; (2) 

Regional collaboration; (3) Feasibility and potential impact; (4) Potential by government(s) and/or private sector to scaling up; (5) Capacity of implementing 

institutions(s); Cost effectiveness of budget. 

2.1.1 6 effective 

partners are 

identified for pilot 

work, MOUs signed 

3 3 6 6 partners identified in 5 HKH countries for the pilot 

interventions;  

 Myanmar: MIID (2013) 

 Bangladesh: MoCHTA (2014) 

 Bhutan: MoAF (2014) 

 Nepal: ECDF and CEAPRED (2015)  

 Pakistan: AKRSP (2015) 

LoAs have been signed and implementation under way. 

Output 4: Gender specific 

livelihood diversification 

options to enhance income and 

adaptive capacity of mountain 

people identified, piloted and 

validated and up scaled in 

collaboration with partners. 

2.1.2 at least 4 HKH 

countries are 

hosting pilot 

collaboration 

activities  

2 2 5 5 HKH countries are currently hosting the pilot projects that 

include;  

 Myanmar (2013) 

 Bangladesh (2014) 

 Bhutan (2014) 

 Nepal (2015) 

 Pakistan  (2015) 

Output 4: Gender specific 

livelihood diversification 

options to enhance income and 

adaptive capacity of mountain 

people identified, piloted and 

validated and up scaled in 

collaboration with partners. 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

- 3 new pilot 

activities addressing 

livelihoods of poor 

mountain men and 

women identified, 

developed and into 

implementation in 

Year_1 

0 0 3 3 pilot activities addressing livelihoods for poor mountain men 

and women identified, developed and value chain development 

under implementation in: 

 Myanmar by MIID on ginger and bamboo VC (2013) 

 Bangladesh by MoCHTA on tourism  (2014) 

 Bhutan by MoAF on vegetable and goat meat VC (2014) 

Output 4: Gender specific 

livelihood diversification 

options to enhance income and 

adaptive capacity of mountain 

people identified, piloted and 

validated and up scaled in 

collaboration with partners. 

3 new pilot activities 

addressing 

livelihoods of poor 

mountain men and 

women identified, 

developed and into 

implementation in 

Years_2&3 

3 3 3 Progress in 2015 

3 new pilot activities addressing livelihoods for poor mountain 

men and women identified, developed and value chain 

development under implementation in:  

 Nepal: Vegetables with Centre for Environmental and 

Agricultural Policy Research (CEAPRED) in Udayapur, and 

Cardamom with Environment Conservation and Development 

Forum (ECDF) in Taplejung  

 Pakistan:  Yak meat and Sea buckthorn with AKRSP in Gilgit-

Baltistan. 

Output 4: Gender specific 

livelihood diversification 

options to enhance income and 

adaptive capacity of mountain 

people identified, piloted and 

validated and up scaled in 

collaboration with partners. 

2.1.3 20 community-

led micro plans 

developed with 

CCA/environment 

focus 

18 20 20 Progress in 2015 

20 communities have develop micro-plans with gender focus for 

livelihood improvement and climate change adaptation;  

 Bhutan: 5 community-led micro plan developed in Barshong 

 Myanmar: 5 community-led micro plan developed in Inlay 

Nepal: 10 (one for each ward) in Taplejung  

Output 2 Approaches, 

assessment methods, 

economic and gender analysis, 

institutional governance 

mechanisms for adaptation to 

change developed. 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

Activity 5: Capacity building: Support to building capacity in higher education, training institutions and NGOs across the HKH region in particular at local level, to 

scale up best practice for improved resilience to climate change. 

2.2.1 8 training 

partners identified 

across the region, 

MOUs signed 

0 0 8 8 training partners identified in 5 RMCs for the capacity building 

purposes;  

 Bangladesh: Aranayak Foundation (2013)   

 Bhutan: BMCI and RUB/CNR (2014) 

 Myanmar: MIID (2013) 

 Nepal: Alliance Nepal and National Association of Village 
Development Committee in Nepal (NAVIN) , DoA, Nepal (2013) 

 Pakistan: Rural Support Program Network (RSPN) (2013) 

 

2.2.2 120 staff from 

training partners 

have received CCA 

training 

20 19 65 Staff members of the training organizations trained on CCA.  

 Bangladesh: Trained 2 staff of Aranayak Foundation on CCA in 

Nepal which include 1 male and 1 female (2013) 

 Bhutan: Trained total 12 staff which include 5 male and 7 

female participants. (Participants include 6 staff from BMCI 

and 6 from CNR) (2014-15) 

 Nepal: Trained 39 staff which include 27 male and 12 female 

participants. (Participants include 16 staff from NAVIN and 23 

from Alliance Nepal) (2014) 

 Pakistan: Trained 12 staff members of RSPN which include 7 

male and 5 female. (2015) 

Total 65 staff members of the training partners trained on CCA 

which include 40 male and 25 female participants. 

 

Output 5: Capacity of relevant 

institutions to mitigate risks and 

manage change strengthened 
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Himalica Log frame 
output Indicators 

    Cumulative Progress Link to RP Out put                                                                                               

Planned for 
2015 

Progress 
2015 

Quantitati
ve 

Qualitative   

2.2.3 120 staff from 

government and 

non-government 

bodies have 

received CCA 

training 

100 262 540  Bangladesh: 142 staff (105 male and 37 female)  

 Bhutan: 130 staff (80 male and 48 female)  

 Myanmar: 20 journalists (10 male and 10 female)  

 Nepal: 72 staff (58 male and 14 female) 

 Pakistan: 182 staff (119 male and 63 female)  

Total 540 staff of govt and non-govt organizations trained on 

CCA which include 372 male and 168 female participants. 

Output 5: Capacity of relevant 

institutions to mitigate risks and 

manage change strengthened 

2.2.4 Training in 

relation to good 

practices 

demonstrated 

through pilot 

projects (from 

Activity 4)  

10 12 19 Regional Trainings at ICIMOD: 

48 people participated in 2 region events including 35 male and 

13 female 

Bangladesh: 

40 people (33 male and 7 female) participated in 1 training and 3 

exposure visits 

Bhutan: 96 participants (56 male and 40 male) participated in 5 

different events related to sharing and demonstrating good 

practices. Community level training on climate resilient 

livelihood with check dams and contour hedgerows installed in 

Wangduephodrand and Dagana Dzongkhags Bhutan 

Myanmar: 

37 people participated in 2 different event including 25 male and 

12 female. One ginger demonstration plot established to share 

the ginger production good practices. 

Nepal: 

68 people (51 male and 17 female) participated in 3 different 

events related to pilot projects good practices.  

Output 5: Capacity of relevant 

institutions to mitigate risks and 

manage change strengthened 
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Country Wise Report 
In 2015 Himalica interventions were implemented in Bangladesh, Bhutan, Myanmar, Nepal and 

Pakistan. The key activities in these five ICIMOD regional member countries is shown in the following 

table. 

Country Components Key Achievements in 2015 

B
an

gl
ad

es
h

 

Collaborative 
Action 
Research 

 Information on beekeeping and honey in CHT districts for value chain 
analysis collected and draft report prepared which is being reviewed for 
finalization and findings will be shared through a workshop.  

Pilot Project  Livelihood opportunities and risk assessment has been conducted in 26 
Paras (villages) of Ruma Upzila out of which 10 Paras have been 
selected as target area for pilot interventions                                                                                                                

 Value chain analysis of four most promising products (coffee, mango, 
handicrafts and cashew nut) completed and report finalized. An 
exposure visit to Myanmar organized for PMU of Bangladesh for 
learnings from Inlay Lake tourism destination management. 

 Assessment of tourism value chain in pilot site conducted and report 
shared with Bandarban Hill District Council. The 'menu of products' from 
pilot villages prepared and detailed value chain analysis of four most 
promising product conducted 

 Followed by a regional TOT on micro-planning, the implementing 
partners facilitated communities to develop micro-plans with gender 
focus for livelihood improvement and climate change adaptation. In this 
regard an initial orientation to local stakeholders and community leaders 
conducted in Ruma Upzilla,  

 To conduct socio economic household baseline surveys in pilot project 
sites of Bangladesh, identification and selection of partner is under way 
and the survey will be completed in the first quarter of 2016 

B
h

u
ta

n
 

 Policy 
Support 

 For the PVA survey for knowledge inputs and policy support, LoA has 
been signed and partner organization has started the preparatory work. 

Knowledge 
Management 

 Information, Education and Communication (IEC) materials publication 
on CCA in English and Dzongkha language for Bhutan is under way. A LoA 
has been signed with Bhutan Media and Communication Institute (BMCI) 
in this regard.  BMCI has submitted the Draft CCA Resource Book for 
ICIMOD's review. The review is set for January. Feedback on leaflet and 
posters already have been given to BMCI. 

Collaborative 
Action 
Research 

 Regional level workshop successfully organized in Thimphu on sharing 
findings of ESA in Bhutan. The stakeholders appreciated the objective to 
consolidate the ESA work in 3 pilot sites of Nepal, Bhutan and Myanmar 
and the Government agencies committed to adopt this process and 
develop a policy brief. 

 LOA has been signed with partner to start the value chain analysis. 
initial meeting with the implementing partner held, questionnaire and 
guidelines for information collection and undertaking the research 
finalized, training workshop conducted to train the enumerators in 
information/ data collection, data collection for one of the 6 districts 
completed, a list of beekeeping (particularly indigenous bees) related 
organizations in the HKH prepared and information on more 
organization is being added to the list 
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Pilot Project  Gender equity issues and women's support has been covered in pilot 
ToRs and plans.  A two-days’ workshop on 'Empowering Women as 
Agent of Change' organized in Tsirang, Bhutan with an objective to raise 
awareness of Gender amongst the women and men leaders, strengthen 
their skills as change agents, and identify roles of women and men in 
the value chains being considered under Himalica pilot. The concept 
developed for this workshop will be the basis for integrating Gender in 
all other pilot activities. 

 Followed by a regional TOT on micro-planning, the implementing 
partners facilitated communities to develop micro-plans with gender 
focus for livelihood improvement and climate change adaptation. In line 
with the same, 5 community-led micro plan developed in Barshong, 
Bhutan 

 For the water and soil resource management technologies 
demonstrations in Bhutan, water resource assessment has been 
completed and actions suggested for retention, reuse and recharge of 
water. 

 The socio economic household baseline surveys in pilot project sites of 
Bhutan has been completed 

 For the livelihood opportunities and risk assessment in Bhutan an 
orientation workshop was conducted for partner on VC and PRA tools 
which included group exercises on VC mapping and PRA related 
methodology sessions separately for team leader.  The assessment in 
pilot site (Barshong Geog), Bhutan is being carried out through the 
partner RUB/College of Natural Resources.  

 Study on goat and vegetable value chain is underway and VC analytical 
report is under finalization for pilot project in Bhutan                       

 A training on sustainable land management conducted in pilot site in 
Bhutan with focus on appropriate techniques for managing water run-
off, drainage, soil erosion, soil nutrient. 43 individuals participated in 
the training 

Capacity 
Building 

 Awareness raising sessions on CCA conducted in Bhutan for relevant 
line agencies at district level in Tsirang, and for community members 
from the Geogs at pilot site in Barshong.  

 As part of sustainable land management training in Bhutan and water 
management training in Myanmar, orientation sessions conducted 
about the practices and techniques for kitchen garden and waste water 
management. 

 10 rural youth including 4 female and 6 male, from Bhutan are being 
supported for two years master’s program in rural development 
through Royal University of Bhutan/CNR 

M
ya

n
m

ar
  Policy 

Support 
 Myanmar Ecotourism Policy and Destination Management Plan for the 

Inle Lake Region have been finalized, printed, and distributed to relevant 
agencies, individuals, and line departments. 

 International ecotourism conference successfully organized in Myanmar 
and attracted regional interest  

Knowledge 
Management 

 Visual documentation (video clips) on Improved Water and Soil 
Management training from Myanmar captured and pictorial travel 
report shared. Visual documentation on Regional Experience Sharing 
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and Peer Learning Workshop on Inclusive and Climate Smart Value 
Chain development prepared. 

Collaborative 
Action 
Research 

 PVA survey and data analysis for knowledge inputs and policy support 
has been completed in Myanmar. Preparatory work for knowledge 
input for policy engagement is on going 

Pilot Project  Followed by a regional TOT on micro-planning, the implementing 
partners facilitated communities to develop micro-plans with gender 
focus for livelihood improvement and climate change adaptation. In line 
with the same, 5 community-led micro plan developed in Myanmar 

 Participatory 3-dimensional model (P3DM) developed for Myanmar by 
engaging community members from pilot villages, relevant stakeholders 
and implementing partner. This model will be used to design and 
implement interventions for better management of water, soil and 
other resources                                             

 Baseline survey conducted in pilot site of Myanmar 
 Completed value chain analysis of ginger and bamboo in Myanmar and 

findings shared with multi stakeholder platform. Ginger demonstration 
plots established in 5 villages of Myanmar and farmers from each village 
participate and practice in field schools                                                                                                                                                              

Capacity 
Building 

 A training on roof rain water harvesting and quality control system for 
community members and local level technicians conducted in 
Myanmar. As the context of different pilot site varies, the course 
content customized to meet the specific need of pilot sites in Myanmar, 
rather than organizing regional training. 20 participants from Shan State 
attended the training. 

 As part of sustainable land management training in Bhutan and water 
management training in Myanmar, orientation sessions conducted 
about the practices and techniques for kitchen garden and waste water 
management. 

N
e

p
al

 

 Policy 
Support 

 To support the NAP process in Nepal through consultations, gap 
analysis and ground-learnings, negotiation with a potential partner JVS 
is in final stages to sign LoA. 

Collaborative 
Action 
Research 

 To enhance understanding of gender issues and migration, linked with 
adaptation to change, 2 chapters (case studies on Nepal and Pakistan) 
had been submitted for a peer reviewed book, which is being edited by 
the IOM/UNU and will be published by the Springer publication. 

 Review and capacity building of field staff on maize intercropping 
successfully completed RCT Nepal. The Department of Agriculture 
organized 4 events of training for its RCT participants. A total of 72 
staff with 14 women, 58 men trained in CCA maize intercropping 
technology. The group was comprised of 40 field staff, 20 district level 
staff, and 12 central-level staff. 

 To develop action research methodology to analyze adaptation 
interventions and strengthen institutional delivery mechanisms, a 
technology adoption survey for action research on RCT in Nepal has 
been completed. Date entry process has also completed and J-PAL is in 
the process of preparing report highlights of technology adoption in 
districts. 

 For the distribution of incentive packages for action research on RCT in 
Nepal, materials have been purchased and the distribution workshop 
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could not be organized by the Department of Agriculture (DoA) and 
ICIMOD-J-PAL because of fuel crisis in Nepal. The distribution is 
planned to be completed in the first quarter of 2016.  

 Flood preparedness training of the beneficiaries from the migrant 
sending household has been completed in Nepal. Approximately, 240 
women from 240 migrant sending households participated in this 
training. Of these, 154 households have adopted go-bags and around 
204 households have been provided with water purifying agent. 

 The financial literacy module for Nepal has been developed and 
finalized where as a flood preparedness module is yet to be finalized.  

 The extension service on financial literacy and flood preparedness by 
the NIDS field team in Udayapur, Nepal for the beneficiaries from the 
migrant sending household, continues. Though the extension service 
had been disrupted by the Terai protests from October to November. 
During this time village coordinators were unable to reach the study 
villages.  

 Together with the Nansen Initiative and Asia Pacific Refugee Rights 
Network (APRRN), the ICIMOD had co-organized the Nansen Initiative 
Civil Society Meeting on “Climate Change, Disasters and Human 
Mobility in South Asia” in Kathmandu from 2 – 3 February 2015. Over 
70 participants (including 50+ participants from six ICIMOD RMCs) 
participated in the workshop.  

 To support for position paper on climate change and migration by the 
government stakeholders, the Secretary from the Prime Minister’s 
Office of the Government of Nepal (GoN) was facilitated to participate 
in the COP 21 as part of the GoN delegation. A policy brief on planning 
migration has been shared with this GoN team. Upon their return, the 
GoN team will be consulted about the way forward.  

 1 district level stakeholders exposure visit on ecosystem management 
related activities for 17 participants (8 women) from 10 organizations 
organized in various parts of Nepal (Chitwan, Tanahun, Kaski, Dhading, 
Lalitpur and Kavre). 

Pilot Project  Followed by a regional TOT on micro-planning, the implementing 
partners facilitated communities to develop micro-plans with gender 
focus for livelihood improvement and climate change adaptation. In line 
with the same, 10 community-led micro plan developed (one for each 
ward) in Tapljung, Nepal. 

 New partner identification and selection process for pilot completed 
and LOA signed with CEAPRED and ECDF for Udayapur and Taplejung, 
Nepal respectively and the interventions have already initiated by 
partners in pilot sites 

 To conduct socio economic household baseline surveys in pilot project 
sites of Nepal, partner has been selected and data collection has been 
completed in both the pilot sites of Udayapur and Taplejung and the 
data analysis will be completed in the first month of next year.  

 In Nepal value chain study on cardamom and its associated chains for 
Taplejung and study on vegetables for Udayapur is being carried out.  
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 Packages of practices for climate resilient cardamom and vegetable 
farming are being developed, and farmers groups and sites identified 
for demonstration of technologies.   

Capacity 
Building 

 A regional ToT on micro planning conducted in Nepal during last week 
of August, 2015 for staff of local implementing partners and other 
relevant stakeholders including community leaders. 

 A regional ToT on climate resilient VC successfully conducted in Nepal. 
24 Participants from AdaptHimal and Himalica pilots participated in this 
training. 

P
ak

is
ta

n
 

 Collaborative 
Action 
Research 

 To enhance understanding of gender issues and migration, linked with 
adaptation to change, 2 chapters (case studies on Nepal and Pakistan) 
had been submitted for a peer reviewed book, which is being edited by 
the IOM/UNU and will be published by the Springer publication. 

 A networking process of organizations related to beekeeping 
(particularly those engaged in indigenous bees) in the HKH region has 
been initiated to develop a knowledge dissemination mechanism. In 
this regard a list of related organizations is prepared and is being 
expanded by adding more organizations. Series of consultative meeting 
would be organized to formalize and strengthen the networking. This 
networking will also be used to facilitate the development and 
promotion of Pan Himalayan mountain niche honey with unique area 
specific characteristics for Himalica and other stakeholders.  

 LoA between ICIMOD and WWF has been signed in November 2016 for 
the financial literacy and flood preparedness trainings of beneficiaries 
from the migrant sending households. Presently, preparation for village 
and household selection and baseline survey is ongoing.  

 Pollination Action Research 1st year results on the production of apple 
and fruit quality in Chitral, Pakistan compiled and presented in an 
international meeting in a meeting at the Karakoram International 
University; detail paper is being prepared. Second year studies initiated 
to validate findings undertaken and report from AKRSP is awaited. 
Value chain analysis reports of apricot value chain, and honey are 
finalized which will be submitted for publication 
For the flood preparedness training of the beneficiaries from the migrant 
sending household in Pakistan, LoA between ICIMOD and WWF has been 
signed in November 2016. Presently, preparation for village and 
household selection and baseline survey is ongoing. 

Pilot Project  New partner identification and selection process for pilot project 
completed and LOA signed with AKRSP for Gilgit-Baltistan pilot in 
Pakistan and the interventions has already initiated by partners in pilot 
sites 

 In Pakistan value chain study of yak meat and sea buckthorn is under 
way to be completed in the first quarter of 2016 

Capacity 
Building 

 RSPN successfully conducted Master Training of Trainers (MToT) on CCA 
for 27 participants including 10 female, in Islamabad. RSPN is in the 
process of organizing 6 events of regional training at different locations 
in early 2016. 
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Annexes 
Annex 1 Financial statement  
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Annex 2: Indicative Logical Framework (Himalica) 
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Annex 3:  RP1 Log frame (Himalica Activities targets and deliverables for 2016) 
RP 1: Adaptation to Change 

[Outcome]:  Enhanced adaptive capacities of women, men and children of the Greater Himalayan region 

facing socio-economic and environmental change including climate change supported through appropriate 

policies and practice 

* Please specify the target for 2015 for each outcome indicators given below, that the programme will achieve in relation to 2017 

targets. 

Outcome Indicators Target for 2017  *Planned Target for 2016 

Indicator 1:Degree of up-scaling by partners 

and relevant stakeholders of innovative and 

equitable strategies to enhance livelihoods 

and resilience 

At least 12 institutions in 6 regional 

member countries will upscale 

ICIMOD methodologies /frameworks 

/approaches/ strategies 

At least 3 institutions in 3 RMCs beyond 

partners scale up ICIMOD 

methodologies/approaches 

Indicator 2: Number of relevant local and 

national institutions that are better able to 

plan, implement, and monitor adaptation-

related programmes, with a particular focus 

on gender and social equity 

8 of relevant local and 29 national 

institutions will be enabled to plan, 

implement, monitor adaptation 

related programmes in their 

respective countries and areas 

At least 6 relevant local and 3 sub-national 

Institutions enabled to plan, implement and 

monitor adaptation related programmes 

Indicator 3: Number of mountain-specific 

national development policies, strategies, and 

approaches (including tools such as National 

Adaptation Plans of Action (NAPAs), Local 

Adaptation Plans of Action (LAPAs), and 

Biennial Update Reports making use of 

recommended practices and knowledge in 

participating RMCs 

At least 15 mountain-specific national 

development policies, strategies, and 

approaches in at least 5 countries and 

at least 5 references made in global 

processes 

At least 3 mountain-specific development 

policies, strategies and approaches make 

use of ICIMOD results 

Indicator 4: Number of women and men 

benefited by innovative adaptation related 

strategies, policies, and programmes 

2000 people (50% women) in selected 

pilot areas (12 districts in 6 countries) 

within five years which will be up-

scaled through policies and 

partnerships and will reach to 100,000 

people in 10 years. 

At least 600 mountain HHs, including at least 

300 women in at least 3 countries 

benefitted through ICIMOD's pilot and 

action research interventions  
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MTAP Outputs Target 2017  Planned Target for 2016 

Output 1: Knowledge products for enhanced understanding of risks, uncertainties, vulnerabilities, gender 

issues, migration, poverty and opportunities to adapt to change developed and strategically disseminated 

Output Indicator 1.1: 

Number of topical 

publications targeted to 

research, policy, and 

professional community. 

20 Publications 10 publications (HICAP); 2 publications under AdaptHimal  

12 publications (Himalica) 

Output Indicator 1.2: At 

least X peer reviewed 

journal articles on stated 

topics 

20 Peer Reviewed Articles 5 peer reviewed articles (HICAP) 

Output Indicator 1.3: 

Participation in at least X 

global forums advocating 

mountain issues 

Participation in at least 30 

global forums advocating 

mountain issues 

Participation in 2 global forums (HICAP) 

ESM International Symposium (Himalica)  

Output Indicator 1.4: 

Number of stakeholder 

engagements organized 

or participated in to 

facilitate uptake of 

knowledge products 

50 stakeholder engagements 

organized or participated in 

6 stakeholder engagements organized or participated in (including the 

ones in indicator 6.2) At least  4 stakeholder engagement organized under 

Adapthimal (Nepal and India for PVA data analysis sharing, value chain 

peer learning, exchange visits) 

18 stakeholder engagements organized or participated in (including the 

ones in indicators 6.1 and 6.2) 

  Planned Activity for 

2016 

Planned Deliverables for 2016 {PI, PII,PIII} 

  [activity 1.1] Understand 

impacts of drivers of change 

(including climate change): 

Ecosystem services 

PIII- Wetland in Himalayas book drafted (1101), 2 ecosystem services 

policy briefs (1102), field work for understanding Tibetan traditional 

medicines completed (1103) 

  [activity 1.2] Understand 

impacts of drivers of change 

(including climate change): 

Adaptation strategies with 

focus on DRR, migration, 

food security, and women in 

adaptation 

PI- PVA reports submitted (1204); PII- Food security paper based on PVA 

(1203) submitted, Final drought paper/report (1209), 1 paper/report 

submitted on migration in China; PIII- 2 papers/reports on mountain food 

security in Pakistan and China (1205, 1206), Integrated HKH food security 

strategy finalized (1201), PVA gender profiles (1210), HKH gender 

synthesis report draft (1211), report on framework and web-based tool 

for GIS vulnerability assessment and adaptation strategies (1212); 

Himalica: 2 papers/reports submitted on migration(1 Pk, 1 Np) 

  [activity 1.3] Improved 

understanding for reducing 

uncertainties: Climate and 

hydrological models 

PI- UNFCCC trainings on climate downscaling for impact assessment held 

(1301); PII- Climate and water policy/issue brief (1305); PIII- Extreme 

events issue briefs (1302), 1 paper on HKH climate modeling, analysis and 

projection in China (1303, 1306), climate and water interactive tool 

finalized (1304) 
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 [activity 1.4] Knowledge 

dissemination (Development 

of knowledge dissemination 

mechanisms (platforms, 

publication, multimedia, 

websites) 

PI- Glimpses of HICAP results publication (1404); PII- 2 stakeholder 

engagements to share research results with communities (1402); PIII- 

CCTV documentary completed in China (1403) 

Himalica: 

Promotion of innovative livelihood options - tourism, horticulture: 

Mm: PI - Policy brief on learnings of DMP Inlay Region development for 

use by RMC stakeholders;  

PII - DMP protocol design that will strengthen institutional capacity among 

RMCs ;  

Pk: PII - Pollination AR in Pk reported for building evidence base on 

ecosystem services for improved livelihoods;   

Reg'l: PII - Pro-poor VCA framework documented;   

Pk: PIII - Results on pollination action research published and 

disseminated among RMC institutional stakeholders;  

Pk: PII/III - 2 VCA results for Piotr implementation reported; 

Strengthening institutional capacity in agricultural extension 

RCT: PI- Follow-up survey reported: along with earlier survey data to 

contribute to an 'early results' report for Dept of Agr., GoN 

PII - Finalization of 3rd round on-farm monitoring report of action 

research:  

PIII - End-line survey results reported;   

Enhancing target communities' adaptive capacities:  

Reg'l: Community-led Micro-planning process  for improved NRM and CC 

adaptation documented for out scaling;  

Reg'l: PII- Village resource diary development (Nepal, Bangladesh and 

Bhutan) for improved HH monitoring and net resource management;   

Reg'l: PII - Assessment of water management technologies from gender 

perspective;    

Output 2:  Comprehensive and inclusive approaches, assessment methods, economic and gender analyses, 

institutional and governance mechanisms for adaptation to change developed 

Output Indicator 2.1: 

Number of innovative and 

inclusive approaches, 

assessment methods, and 

institutional mechanisms 

promoted by partners; 

6 innovative and inclusive 

approaches, assessment 

methods, and institutional 

mechanisms developed with 

partners 

1 approach (Ecosystem valuation) developed with partners ;  

At least 2 assessment methods (framework for VC sustainability and 

situational analysis for NRM in the context of shifting cultivation) and 

innovative approach through use of GIS for VC) developed under 

AdaptHimal 

Himalica:  

1: RCT on Agri extension in Np; 1: Pro-poor VCA documented; 1: DMP 

methodology documented:  1: Micro-planning process;  1  ESA framework 

to support community income from tourism in BHD / CHT; 1  ESA 

framework to support community income from livestock products in 

northern Pk rangelands; = tot 6.  

  [activity 2.1] Develop 

methodology on valuation of 

ecosystem goods and 

services PES  

PII- Paper on Nepal Koshi Shardukhola (2104); PIII- Maguri Beel and Dali 

wetland management plans finalized (2102, 2103) 

  [activity 2.2] Development 

of framework for 

Institutional and Policy 

Analysis for Adaptation 

AdaptHimal: PII/III: At least 2 assessment methods (framework for VC 

sustainability, situational analysis for NRM in the context of shifting 

cultivation) and GIS  VC mapping developed   
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  [activity 2.3] Develop action 

research approaches/ 

methodology to analyses 

social and gender impacts, 

experiences and adaptation 

interventions and 

strengthen institutional 

delivery mechanisms 

Himalica : 

PII - RCT on Agri extension in Np documented for dissemination and 

institutional capacity enhancement of partners in other RMC;  

PVA: conducted in Bhutan for improved understanding and MPI 

development 

Output 3:  Improved resource governance, access and support services identified, assessed and promoted for 

livelihoods 

Output Indicator 3.1: 

Number of improved 

resource governance, 

access, and support 

services approaches made 

available to partners to 

improve livelihoods 

4 improved resource 

governance, access, and 

support services approaches 

made available to partners 

to improve livelihoods 

3 improved resource governance, access, and support services approaches 

(NRM practices in Himalica+AdaptHimal; destination management plan 

for sustainable tourism; 1 approach (migration and remittance) on tapping 

remittances for promoting strategies for flood risk reduction at 

community level ) made available to relevant government agencies and 

uptake supported.  

  [activity 3.1] Action research 

for identification of resource 

governance, access, and 

support services 

mechanisms for promotion 

of livelihood diversification 

options and improved 

governance 

PIII- Report from action research on migration and adaptive capacity in 

India (3101), CSV information pack and technology documentation drafted 

(3102) 

Himalica: Strengthening institutional capacities - RCT methodology report 

prepared for initiating policy discussions in Np PII;  District level workshop 

on EM for strengthening resource governance in 2 new RMCs PIII; 

Promotion of Beekeeping and Pollination services for improved fruit 

production and diversification of livelihood options in northern Pk PII; 

  [activity 3.2] CCA policies or 

strategies identified, 

monitored and assessed;  

National strategies or 

policies and processes are 

supported and adapted to 

mountain-specific context  

Himalica: 

CCA policy/strategy development supported in at least 2 RMCs- PI/PII/PIII                                                     

Policy development support and engagement for Mountain Agriculture- 

PI/PII/PIII 

NAP process supported in Nepal through JVS-PI/PII/PIII 

Output 4:  Gender-specific livelihood diversification options  (high value products, value chains and 

ecotourism) to enhance income and adaptive capacity of mountain people identified, piloted, validated and 

up-scaled, in collaboration with partner  

Output Indicator 

4.1:Number of innovative 

livelihood pilots adopted 

by partners 

4 innovative livelihood pilots 

adopted by partners 

At least 4 innovative women centric livelihood pilots adopted by partners 

  [activity 4.1] Pilot projects 

on livelihood diversification 

options initiated (tourism, 

income generation from 

value chain promotion, 

technologies for sustainable 

management of natural 

resources, food security, 

ecosystem livelihood 

interface) 

PI- Working paper based on adaptive capacity action research (4101), PII- 

Gender & adaptation book published, book launch in Kunming (4103); 

AdaptHimal: Tulsi value chain expanded; Perilla VC analysis completed 

PII/III;  

Himalica: 

Promotion of innovative livelihood options - tourism, horticulture, 

livestock products, :  

PI- Learnings of pollination action research in Chitral replicated in Gilgit for 

farmer improved fruit production  

PII VC analysis in CHT, Bd, and Bhutan finalized, results shared with key 

stakeholders through national workshops, and institutions identified for 

implementation: 
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Bd: PII- Value chain analysis and market study (Bangladesh) methodology 

for pilot and good VC  

PII- Destination management plan developed and drafted (CHT / Bd) for 

improved planning and promotion of sustainable tourism  

PI- Documentation of potential products and services in pilot villages 

linking to tourism (Bangladesh); 

Strengthening institutional capacity to plan, implement, and monitor 

adaptation-related programmes, with a particular focus on gender and 

social equity: 

Bd: PI- Situation analysis on tourism and gender initiated for new AR 

under Bangladesh pilot (country may change based on situation analysis); 

Reg'l: PI/II/III - Develop PoP for Pilot (Nepal, Pakistan, Bhutan, Bangladesh) 

as base methodology for sound pilot start up with communities 

Reg'l: PII/III - Buyer-seller meet (Nepal, Myanmar, Bhutan, and Pakistan) 

for improved planning and promotion of sustainable VCs; 

Reg'l:PI - Socio-economic Baseline (Nepal & Pakistan, Bangladesh) for Pilot 

VCs;  

Enhancing target communities' adaptive capacities,  natural resource 

management and CC adaptation 

Bt, Np, Mm: PI/II/III - Water and land assessment to recommend 

appropriate technologies and selection of demonstration plots; 

PII- Assessment of water management technologies from gender 

perspective (Myanmar) for improved natural resource management; 

PI/II/III- Micro plan development in 4 countries for improved community-

led NRM and CCA; 

PII/III- 3 D planning (Myanmar and Nepal), for improved community-led 

NRM and CCA;  

PIII- District level share workshop on findings of action research on EM 

organized for out scaling of approach among CFUGs in other VDCs.  

PI/II/III- Market and weather information system established (Nepal); for 

cardamom pilot farmers in sustainable VCs 

PII- Mapping of service providers (info, finance, other services) (Myanmar, 

Bhutan) for pilot improved planning, promotion of sustainable VCs                                                                                                                                                                                                                        

Output 5:  Capacities of relevant institutions (public, civic, and private) to mitigate risks and manage change 

strengthened 

Output Indicator 5.1: 

Number of communities, 

people (women and men) 

and relevant institutions 

trained in mitigating risks 

and managing change 

15 communities and 

relevant institutions trained 

At least 6 communities (minimum X women and X men), at least 3 

institutions including Journalists group trained in mitigating risks and 

managing change  

  [activity 5.1] Capacity 

enhancement of 

stakeholders and institutions 

PII- Grant programme for journalists (5102), Training workshop on 

CCA&Gender in Pakistan (5103); PIII- DST ecosystem trainings held (5101) 

Himalica: 

Enhancing adaptive capacities of communities 

Pk: PII- Flood preparedness training of migrant sending households as 

innovative adaptation strategy completed [AR];        

Pk: PIII -  Value chain training of the migrant sending households 

completed in Pakistan [AR].                                  

Np: 1 exposure visit for Np stakeholders (i.e. government stakeholders, 

international organizations, and national NGOs) to the migration and 

adaptive capacity research site is organized [AR]. 

Enhancing institutional capacities for adaptation to change 

Np: PI - Local level cross learning visit for CFUGs and VDC based local line 
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depts organized under EM / AR; 

Np: PII - Sector based CCA trainings for  NAP process for CC mainstreaming 

in 2 districts with 3 line agencies for NAPs; 

Bt: Follow up on CCA awareness raising with progress tracking by RUB / 

CNR for community leaders for Dagana & Wangde districts for community 

resilience building, and Tsirang district comparison- PI,  

Pk: CCA training for various community-based institutions (NGOs, user 

groups, federations, local gov't) in northern Pakistan  (100 participants in 

four events) to strengthen resilience  - PII       

Strengthening capacities in NRM in pilot areas                                                                                                                                                            

Pk: PII - Exposure visit for Pilot local and district stakeholders in water 

management technologies  

PII- 3 R model in water resource management in Pilot sites demonstrated 

(Myanmar and Bhutan)  

Promotion of innovative livelihood options: 

Mm: PII - DMP implementation support to MOHT line offices in Inlay 

through local partner and consultant Regl: PI, PII: Entrepreneurship 

training in 5 pilot projects Pk, Np, Bd, Mm for 120 participants, to enhance 

pilot VCs and to increase HH income,  

Np:- PI-PII: Exposure visit on innovative livelihood options for farmers & 

community leaders from both Pilots  Np: PI/II/III- Participation in trade fair 

with their products EM / AR;  

  [activity 5.2] Support to rural 

unemployed youths 

Himalica: 

Support rural youths from pilot sites for enterprise development - 

PI/PII/PIII 

Output 6:  National and regional platforms to share knowledge, experiences and engage diverse 

stakeholders to shape policies and practices on innovative adaptation approaches and mechanisms 

established  

Output Indicator6.1: 

Number of platforms at 

national and regional 

levels active in 

contributing to shaping 

policy and practices in 

innovative adaptation 

approaches 

Contribute to 5 national and 

regional levels platforms 

Contribute to at least 2 national/regional level platform 

Output Indicator6.2: 

Number of knowledge 

sharing, cross country 

learning, and policy 

engagement events 

organized 

20 events organized At least 5 knowledge sharing and cross country learning events, and at 

least 1 policy engagement event organized 
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  [activity 6.1] Contribute to 

policy and institutional 

capacities through 

knowledge sharing 

PI- CTCN conference held (6107), Working Paper on CC & SDGs in the HKH 

context (6104); PIII- Regional Policy Dialogues held (6103), Meetings with 

stakeholders in Assam (6101), Assam gender info sheet finalized (6101), 

UNEP regional assessment submitted (6109) 

Himalica: 

Stakeholder consultations, learning meetings, training events for better 

planning & implementation of adaptation practice; 

Np: PI- First draft of the Np position paper on climate change, migration, 

and adaptation is circulated among the stakeholders;  

Np: PII/III- In collaboration with the IOM-Nepal, 2 stakeholder 

consultations (1 KTM, 1 District) to support government stakeholders to 

discuss the draft position paper;  

Pk: PIII- First draft of the Pk position paper on climate change, migration, 

and adaptation is shared among the stakeholders;  

Pk: PII/III- In collaboration with the IOM-Pakistan, PIDE, NARC, and WWF, 

2 stakeholder consultations (1 Islamabad, 1 GB) to support government 

stakeholders to discuss the draft position paper;                                                  

Reg'l: PIII- Provide support to the regional training for government 

stakeholders from the ICIMOD RMCs on climate change, migration, and 

adaptation organized in Kathmandu by the IOM; 1 nat'l / regional 

platform  

Enhancing institutional capacity in Adaptation to change 

PNp: III - RCT National dissemination shop as regional platform 

contribution;      

Np: PII Traditional crops & agriculture practice regional shop / share 

platform  

Np PII/PIII Ecosystem Serve Management - district experience share shop  

Np PII/PIII - Support to NAP-process: 4 district, 1 regional workshop                                                

  [activity 6.2] Stakeholder 

engagements for uptake and 

impacts 

PI-  Sessions on HICAP findings in International Conference on Mountains 

in the Anthropocene (6201) and Adaptation Futures conference (6205), 

PII- Regional symposium on ecosystem valuation in China (6202); PIII- 

Launch of China synthesis report (6206) 

Himalica: 

Ecosystem Services Management: International Symposium participation 

PIII;  

  [activity 6.3] Strategic 

management and initiative 

coordination  

PII- Planning and review with partners 

Himalica: 

LoAs and amendments signed with partners;  Promoters meeting and 

donor reports 

Annual Review with partners  

Field level monitoring with partners and SPM team as suitable 
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Annex 4 List of Partners 

S. 
No 

Date of signing 
the  

Country Activity  Name of Partner Institution Partner 
Inst. Status 

1.  28 May 2013  Myanmar Action Research Myanmar Institute for Integrated Development Non Govt. 

2.  26 Dec 2013  Myanmar Pilot Myanmar Institute for Integrated Development Non Govt. 

3.  13 May 2013 
 

Nepal Knowledge 
Management 

Nepal Institute of Development Studies Non Govt. 

4.  06 Oct 2014 Nepal Action Research Nepal Institute of Development Studies Non Govt. 

5.  27 Dec 2013 Nepal Action Research Department of Agriculture, Ministry of Agricultural 
Nepal 

Govt. 

6.  4 Sep 2013 Pakistan Action Research Pakistan Institute of Development Economics Govt. 

7.  01 Sep 2013 Bangladesh Capacity Building Arannyak Foundation Non Govt. 

8.  04 Sep 2013 Pakistan Capacity Building Rural Support Program Network Non Govt. 

9.  21 Jan 2015 Pakistan Capacity Building Rural Support Program Network Non Govt. 

10.  06 Nov 2013 Pakistan Action Research  Aga Khan Rural Support Program Non Govt. 

11.  01 Aug 2015 Pakistan Pilot Aga Khan Rural Support Program Non Govt. 

12.  07 Jan 2014 Nepal  Action Research Nepal Development Research Institute Non Govt. 

13.  08 Nov 2013  Nepal Knowledge 
Management 

Centre for the Study of Labor and Mobility Non Govt. 

14.  20 Dec 2014  Nepal Action Research Centre for the Study of Labor and Mobility Non Govt. 

15.  03 Jan 2014 Myanmar  Policy Support Myanmar Survey Research  Non Govt. 

16.  20 Jan 2014 Pakistan Action Research Pakistan Agricultural Research Council  Govt. 

17.  31 Mar 2014 Bangladesh Pilot Ministry of Chittagong Hill Tracts Affairs Govt. 

18.  20 Jan 2014 Bhutan Action Research The Royal Society for Protection of Nature Non Govt. 

19.  16 Jan 2014 Nepal Action Research Bird Conservation Nepal Non Govt. 

20.  09 Jun 2014  Nepal Capacity Building National Association of Village Development 
Committee in Nepal  

Non Govt. 

21.  10 Jun 2014 Bangladesh Policy Support Refugee and Migratory Movements Research Unit Non Govt. 

22.  08 Jul 2014  Bhutan Capacity Building 
& Action 
Research 

College of Natural Resources,  Royal University of 
Bhutan 

Govt. 

23.  15 Aug 2014 Bangladesh Action Research Ethnic Community Development Organization Non Govt. 

24.  26 Mar 2014 Bhutan Pilot Ministry of Agriculture and Forests Non Govt. 

25.  17 Feb 2015 Bhutan Action Research Department of Livestock, Ministry of Agriculture 
and Forests 

Govt. 

26.  12 Aug 2015 Nepal Pilot Environment Conservation and Development 
Forum  

Non Govt. 

27.  12 Aug 2015 Nepal Pilot Centre for Environmental and Agricultural Policy 
Research 

Non Govt. 

28.  16 April 2015 Bhutan Knowledge 
Management 

Bhutan Media and Communication Institute Non Govt. 

29.  10 Nov 2015 Pakistan Action Research  
&  Capacity 
Building 

World Wide Fund For Nature WWF Non Govt. 
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Annex 5: Minutes of the third Programme Steering Committee (PSC) 
 

European Union – International Centre for Integrated Mountain Development 

Rural Livelihoods and Climate Change Adaptation in the Himalaya (Himalica) 

Programme Steering Committee Meeting Minutes 

Date: 18 June 2015 

Venue: European Union Delegation to India Office, Taj Palace Hotel, New Delhi 

Participants:  

Dr Johann Hesse, Counselor, Head of Operations, EU Delegation to India 

Mr Subramanian Pattabiraman, Senior Programme Manager, EU Delegation to India 

Ms Melanie Kengen, Attaché, Finance, Contracts & Audit Section, EU Delegation to India   

Mr Shailender Mathur, Senior Finance Manager, EU Delegation to India   

Mr Tibor Sztaricskai, Head of Finance, Contracts and Audit Section 

Dr Eklabya Sharma, Director Programme Operations, ICIMOD 

Mr Shekhar Ghimire, Director Administration and Finance, ICIMOD 

Dr Dhrupad Choudhury, Regional Programme Manager, Adaptation to Change, ICIMOD  

Mr E. Valdemar Holmgren, Programme Coordinator, ICIMOD 

1. Opening of the meeting and Welcome remarks 

Mutual introductions were made as this was the first meeting with several members of the EU 

Delegation. Dr Eklabya Sharma provided an overview of ICIMOD, its strategy and its Medium Term 

Action Plan III, and the main issues in the Hindu Kush Himalayas that ICIMOD is focusing on through 

its different programmes.    

2. Second PSC Meeting, 12 June 2014 Minutes and Action Taken report on meeting 

recommendations  

Dr. Eklabya Sharma presented the Minutes from PSC meeting in June 2014 and the related Action 

Taken report for approval and these were endorsed by the meeting.  The EU team appreciated that 

close monitoring of staff allocation of partners will be a challenge as a majority of organisations may 

not have robust systems to keep track, but steps taken by ICIMOD to monitor the issue under existing 

circumstances was found satisfactory.  EU emphasized ICIMOD to notify partners for EU's 

acknowledgement as per the decision taken during 2nd PSC.   

3. Progress Report for 2014 

Mr. E. Valdemar Holmgren presented the Progress Report 2014, which had been sent in advance to 

EU. Progress highlights were brought forward as follows: 

- Conceptual framework, rational and approach for pilots developed 
- Streamlining the ongoing pilots in Myanmar, Bhutan and Bangladesh within revised conceptual 

and implementation frameworks, with value chain analyses for pilot interventions identified 
with local communities; 
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- Scoping for 3 new pilots – two in Nepal and one in Pakistan finalized, for value chain 
interventions that link with other ICIMOD programmes to strengthen inter-programme 
synergy. Process for selection of partners completed for Nepal, in final stages for Pakistan 
(details Agenda 7); 

- Action Research on development of responsible tourism in the Inlay Lake area, Myanmar, 
finalized with the official launch of the Destination Management Plan (DMP) for Inlay Lake 
Region launched in October 2014, with immediate uptake by the Shan State government. 

- Policy development technical support in Myanmar in a joint ministerial collaboration with 
Ministry of Hotels and Tourism, and Ministry Environmental Conservation and Forestry, on the 
Ecotourism Policy and Management Strategy for Protected Areas. 

 In the discussion on upscaling of Himalica results, the example of the Inlay Lake Region DMP was 

brought forward. This DMP is also the guideline for the formulation of the Bandarban Pilot tourism 

value chain activities, currently under start-up in the Chittagong Hill Tracts, Bangladesh.  

The main challenges to progress in 2014 have been: 

- Regional Member Country Government procedures, including program fund management; 
- Time loss in connection with revision of Pilot conceptual framework (and Programme 

Coordinator change in ICIMOD);    
The need for formulating a clear scaling up strategy was emphasized by EU. It was also pointed out 

that the project must identify opportunities where project learnings and support can be utilized to 

contribute to on-going national efforts in project implementation countries; a specific reference was 

made to the development of Bhutan’s Agriculture Policy. Efforts must be made to link in to such 

processes. EU also highlighted the importance of maintaining good visibility of EU within all 

components of the Himalica programme.  

Specifically on the Annual Reporting, members suggested that the Annual Report should be aligned to the 

Annual Targets fixed during the Annual Planning (and as reflected in the Annual Plan and Budget submitted 

for the reporting year); this will help in a clear understanding of the rationale for each activity and the links 

to targets set for each year as well as the link to the Regional Programme outcomes.  

Action to be taken: The Annual Progress report format should be revised to reflect the annual targets 

set for the reporting year and should clearly show the linkages of component activities with Regional 

Programme outcome-level targets.  ICIMOD will revise the Annual Report accordingly and resubmit.  

4. Himalica Monitoring & Evaluation Framework Highlights   

Dr Dhrupad Choudhury emphasized the development of a Theory of Change with Risk Analysis within 

RP1 initiatives, as the basis for the M&E Plan and Reporting. The Review framework for ICIMOD 

programmes includes Directorate’s programme Trimester reviews, Regular progress tracking with 

Partners including deliverables’ review upon funding replenishment requests and liquidation, Yearly 

Partner Review Meeting, Monitoring missions, and Thematic workshops. An overview of the ICIMOD 

Strategic Planning and Monitoring Unit (SPME) set-up and tasks was also made.    

The Steering Committee found the ICIMOD integrated programme and finance system for annual 

planning as comprehensive and accurate, and expressed satisfaction with the ICIMOD M&E 

framework as being comprehensive, participatory, and transparent.   

5. Programme Expenditure and Audit Report, 2014 

Mr. Shekhar Ghimire, Director, Finance & Administration, ICIMOD presented the 2104 programme 

expenditure which had been sent in advance as soft copy with the Audited Financial report 2014 and 

ICIMOD Management response.  
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Attaché, Finance pointed out that although the Audit Reports had been communicated by ICIMOD by 

email, a formal communication has not been received as yet. A request was made to send the Audit 

Reports formally to EU. ICIMOD agreed that the 2104 Audited Financial Reports 2014 and 2013, with 

ICIMOD Management responses, will be formally sent to EU at the earliest.   

EU suggested ICIMOD to review the provisions of contribution agreement (CA) and its alignment 

with the joint financing guidelines (JFG) developed by ICIMOD. If any specific provisions of the CA are 

not in alignment with the JFG, this will be discussed mutually.  

EU requested ICIMOD to declare interest on the pre-financing as per article 15.07 of the general 

conditions of the CA.  

Action to be taken: The Audited Financial Reports and ICIMOD Management Response to be formally 

communicated to EU.        

6. Foreign exchange difference and work adjustments   

Mr. Shekhar Ghimire initiated the discussion with information on the implications for ICIMOD of the 

difference between available funds at present, as compared to when agreements were made with 

Donors, due to a shift in currency exchange rates. At present, the situation for Himalica in this regard 

is a difference (‘potential loss’) of $1.7 million. It was agreed that this situation warrants a constant 

awareness during the planning of the scope of programme activities, given the strong possibility of 

resource constraints in the next 2-3 years, compared with the original budget amount.   

7. Proposed pilots (Nepal, Pakistan) – partner selection criteria and progress 

The methodology and results were presented by Dr. Dhrupad Choudhury, with highlight made on the 

ICIMOD two-fold assessment process: Technical, and Due Diligence (new). Within this dual process, 

the Expression of Interest submissions from 3 partners for each of the 2 proposed pilots in Nepal have 

been assessed, and the report shared with EU. 

EU emphasized the importance of ensuring that proposed partners have the legal status to operate, 

and ICIMOD confirmed that this is one of the key steps of the Due Diligence assessment.  

The partner selection report with score sheets and ranking from both technical and due diligence 

assessments was discussed, supported by the minutes from ICIMOD Directorate meeting on 10th June 

2015, with the Himalica team.  EU endorsed the selection of 2 new partners presented by ICIMOD for 

the 2 new pilots in Nepal: In Taplejung district, ‘Environment Conservation and Development Forum 

(ECDF)’, and in Udayapur district, ‘Centre for Environmental and Agricultural Policy Research, 

Extension and Development (CEAPRED)’.  

EU also expressed appreciation for the methodology of the partner selection framework, and 

commended the transparency of the process.  

EU also highlighted to look towards how Pilot activities (and expected results) connect to a bigger 

picture of national benefits, and/or knowledge-sharing, also within the HKH. ICIMOD explained how 

the structure of its 6 Strategic Goals assist to capture this type of cohesion.   

The process of partner selection for the proposed new pilot in Pakistan has been undertaken in the 

same way, and the result with proposed pilot partner will be sent to EU for review around the 

beginning of July 2015.   
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8. Work plan and budget 2015  

Mr Erling Valdemar Holmgren presented key elements of the Himalica work plan 2015:  

- Continued thrust on Pilot implementation so that the 2 Pilots that slowed down can be brought 
up to a better implementation rate (Bangladesh and Bhutan), and that the new pilots can be 
started up in an efficient way Nepal / Taplejung, and Nepal / Udayapur).  

- Increased support will be put to Policy development in Climate Change Adaptation (CCA) with 
links to the Global CC Alliance Programmes in RMCs, and in the National Adaptation Plan (NAP) 
process with LDCs in HKH that will be anchored in Nepal;  

- Action Research work to be completed on Apple pollination and production yield and quality, 
and on Random Control Trial (RCT) for extension work on maize intercropping technology;   

- Capacity building with focus on institutions connected to Pilot implementation, and to CCA;  

One key work plan element has already been completed with high success: the Ecotourism Policy and 

Management Strategy for Protected Areas in Myanmar was produced and officially launched by the 

Government of Myanmar in May.   
 

The need to highlight Annual targets and the links of each component activities to the Regional 

Programme outcomes was pointed out again and suggestions made that the format for presenting 

the Annual Plan and Budget should strictly follow this line of reporting. 
 

The forecast budget 2015 was discussed as being too ambitious, given that half a year remains for its 

implementation, and that time had been lost due to the earthquake impacts.  A revision to reflect a 

realistic budget was suggested for resubmission to EU. 

Action to be taken: (i) The Annual Plan and Budget to be reformatted to reflect the alignment of 

proposed component activities to the Regional Programme’s annual targets and outcomes. 

(ii) Revision of forecast budget to reflect realistic figures given the timeline left for implementation. 

9. AoB  
 

The Mid-Term Evaluation for Himalica is due by next year. Dr Sharma appraised the members that the 

Quinquinnial Review (QQR) for ICIMOD is also due in the same period; he also informed members that 

with the increasing number of Evaluations necessary for ongoing programmes of ICIMOD, the demand 

on staff time and resources has become a challenge. ICIMOD, therefore, is requesting all funding 

partners to explore the possibility of aligning or using the QQR evaluation as a means to address the 

MTR/Evaluation needs of each programme. He pointed out that if agreeable to EU, EU could be part 

of ISG QQR team (to be drawn up by  ISG Chair) and partake in the QQR to accommodate the Himalica 

MTR needs and hence, overcome the need for a separate MTR Evaluation. Dr Sharma suggested that 

EU should positively respond to the recently sent request by ISG Chair to volunteer to be in the QQR 

review ISG committee. 

Dr Sharma also informed the EU team about ICIMOD’s Board of Governors meeting in China later this 

year and participation of EU as a member of the ISG. EU requested that ICIMOD share the dates and 

other details in this regard. 

Action to be taken: EU to respond to ISG Chair for volunteering in the QQR committee. ISG chair has 

already sent request to ISG members including EU.  ICIMOD should also share TOR of ISG (called Rules 

for ISG). Details regarding ICIMOD Board/ISG meeting with EU will be communicated to EU by Dr 

Sharma.  

On additional information sharing it was agreed that ICIMOD would send the following to EU: 
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- Contacts from ICIMOD’s work in Ganga Basin, and from related networks; 
-  ‘Strategic discussions on Adaptation’ date, expected in August 2015    

10 /11. Closing remarks  

Both sides expressed mutual appreciation for a productive meeting. EU highlighted the professional 

reporting from ICIMOD, and looked forward to continued collaboration on Himalica. ICIMOD 

appreciated the many discussions on content and technical issues, and found that this contributed 

greatly to grounding a common understanding of programme implementation. 

ICIMOD also thanked EU for hosting the meeting.  Next PSC is envisioned to be at around the same 

time next year.  

 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 
 


