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Executive Summary 

Introduction 

This report synthesises the results and lessons learned in 40 

evaluations of Oxfam GB‘s Sustainable Livelihoods programmes 

in the calendar years 2006 to 2008. It constitutes part of Ox-

fam GB‘s newly instituted annual process of programme evalua-

tion syntheses that summarise outcomes and identify ‗good 

practices‘ for different programme areas – with a view to in-

forming organisational decision-making, strategy and focus for 

future programme design. 

 

The challenge of course was to synthesise the outcomes and 

lessons from programmes as divergent as the Niassa Food and 

Livelihood Security Programme in Mozambique, the Disaster 

Management Programme in Cambodia and the Make Trade 

Fair global campaign – without losing the breadth and rich di-

versity that truly characterises Oxfam GB‘s livelihoods work. 

This mandate was made even more challenging due to the ab-

sence of any single ‗results chain‘ or set of outcome categories 

under which all Oxfam GB‘s livelihood programmes fall. 

 

However, while the contexts, focus and objectives of these pro-

grammes varied significantly, a strong and comprehensive set of 

livelihoods programme outcomes emerged. Chart 1 on page 13, 

provides a full overview of the different levels and types of out-

comes documented in the reports. 

 

Four categories of short-medium term outcome: 

Strong performance documented 

Four short-medium term outcomes were identified, to which all 

of the programmes contributed in some way:  

1. Change in knowledge, beliefs, awareness or understand-

ing 

2. Change in behaviours, practices, decisions or actions 

3. Strengthened relationships or new partnerships estab-

lished through collective mechanisms for mobilisation, 

joint action, exchange and/or coordination  

4. Improved capacity to realise, support or promote rights 

and livelihoods

 

These short-medium term outcomes were also key strategies 

evident in all livelihoods programming – whether implicitly or 

explicitly. Through affecting change in these four categories, 

programmes aimed to achieve their long term goals. 

 

Eight categories of long term outcome 

Most of the programme reports cited evidence of long term 

outcomes having been achieved. While sometimes closely 

linked, two distinct streams or categories of long term outcomes 

emerged, defined by the long term impact to which each stream 

ultimately contributed:  

 

Impact (Stream 1): Poor and vulnerable communities are em-

powered to access, claim and enjoy their rights 

Five long term outcomes were identified in this stream, pertain-

ing to: 

5. Income, food security and control over assets  

6. Reduced vulnerability and increased resilience to disaster 

or shock 

7. Enhanced access to improved services 

8. Improved physical, emotional and social well being 

9. Women better able to access and enjoy their rights 

78% (31) of the programmes contributed to one or more of 

these outcomes in some way. 

 

Impact (Stream 2): The rights and livelihoods of poor and vul-

nerable populations are recognised, secured and protected 

Three long term outcomes were identified in this stream per-

taining to: 

10. Enhanced relationships and capacities for policy influ-

ence 

11. Formalisation of rights and securement of fair terms 

12. Broadening the public agenda 

38% (15) of the programmes contributed to one or more of 

these outcomes in some way. 
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Executive Summary 

Highly variable performance on long term outcomes 

The extent to which these outcomes were achieved was highly 

variable – across, and even within some, programmes. Examples 

are provided throughout the report to illustrate the outcomes 

achieved and the evidence used to demonstrate them. (A full 

breakdown of outcomes documented in each of the programme 

evaluation reports is provided in Chart 2 on page 14). A range 

of issues were identified as impeding the achievement of out-

comes, including: 

 The need for more time to build on short-medium-term 

achievements and contribute to long term sustainable 

change 

 A lack of capacity by beneficiaries, local partner organi-

sation, or other stakeholders to sustain outcomes 

 The lack of clear and systematic monitoring and evalua-

tion (M&E) data and practices from which programme 

strategies could be regularly refined and improved 

 In the case of gender-related outcomes and outcomes for 

women, a lack of gender strategies and gender capacity 

amongst stakeholders 

 External environments, including natural disasters and 

inhospitable political contexts 

 

Despite the many challenges, there were strong examples of each 

of the above long term outcomes having been very successfully 

achieved in some Oxfam GB‘s livelihoods programmes.  

 

Eight lessons learned 

The following highlights the key lessons concerning the 

achievement of outcomes: 

Lesson 1: The highly participatory nature of Oxfam GB‘s liveli-

hoods programmes builds local ownership and capacity, and 

ensures relevance to programmes‘ intended beneficiaries 

Programmes were uniformly found to be highly relevant to tar-

get beneficiary communities and partner organisations. This was 

attributed to the participatory approaches to which all pro-

grammes adhered – which gave beneficiaries and the organisa-

tions representing them a voice in the design and implementa-

tion of projects. This was frequently observed as having built 

local ownership and commitment, key elements contributing to 

the long term sustainability of programme achievements.  

 

Lesson 2: The nature of the partnership between Oxfam GB 

and its local partners is critical to both the effectiveness and 

efficiency with which livelihoods programmes are implemented  

Oxfam GB‘s commitment to establishing equitable, mutually-

beneficial partnerships is well documented in the reports. While 

partnerships were weak in some programmes, the data showed 

that when strong, these partnerships contributed to programme 

successes in a significant way. Aspects of strong partnerships 

highlighted in the data include:  

 Compatibility in terms of organisational goals and orien-

tation 

 Clarity of agreement, roles and responsibilities 

 Respect and understanding of the distinct expertise, con-

tributions and capacities of each partner 

 

Lesson 3: Supporting the development of local, collective or-

ganisations through which beneficiaries can ―represent them-

selves and their values…understand, articulate, and claim their 

rights‖ 1 was key to the achievement of many outcomes and to 

the long term sustainability of these achievements  

Building relationships – especially those between beneficiaries – 

was central to all programmes and contributed to a range of 

long term outcomes, through: 

 Increasing income potential through access to new mar-

kets and better terms 

 Strengthening collective voice and networks for advocacy 

or policy influence 

 Increasing knowledge, awareness and skills of members, 

including policy capacity skills to promote interests and 

rights 

 Increasing profile for beneficiaries‘ values or rights 

 Enhancing sense of community, social cohesion and self-

esteem 

1. http://www.ofam.org.uk/resources/trade/introduction.html -  Accessed April 2009 
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Executive Summary 

Lesson 4: Building relationships – or partnering – with govern-

ment was a key approach that contributed to the sustainability 

of programmes 

Programmes that invested in building multi-stakeholder dia-

logue or relationships, particularly with government stake-

holders (or where government stakeholders were the key part-

ner) were consistently deemed by evaluators to be more sustain-

able than those that did not. In many of the programmes where 

evaluators identified sustainability concerns, they recommended 

that such relationship-building be integrated into future pro-

gramme strategies. 

 

Lesson 5: Although the above approaches are contributing to 

the sustainability of Oxfam GB‘s livelihoods interventions, more 

investment is needed to support the long term sustainability of 

their achievements 

The most significant factors flagged as affecting the long term 

sustainability of programmes include the need for more time 

and investment, the lack of capacity and the lack of investment 

in building multi-stakeholder relationships – particularly with 

government actors. In terms of capacity gaps, this finding seems 

to contradict the extensive capacity-building achievements docu-

mented across the programmes. However, it is perhaps reflective 

of the poverty, marginalisation and/or vulnerability of the bene-

ficiaries that Oxfam GB‘s livelihoods programmes target. Long 

term capacity support may need to be much more extensive and 

require larger investment in livelihoods programming than in 

programming that targets other, less poor or vulnerable popula-

tions or communities.  

 

Lesson 6: Ensuring women‘s participation did not ensure that 

gender issues were addressed 

Strong gender outcomes were evident in a number of pro-

grammes. These pertained not only to outcomes for women in 

all of the outcome categories, but also to reducing the risk fac-

ing girls and women to gender-based violence (GBV), increasing 

the gender capacity of stakeholders, and challenging or changing 

gender relations and roles in the communities where program-

ming was based. However, as with all other outcomes, perform-

ance was mixed. Some evaluations noted more modest achieve-

ments for women due to underlying gender relations and/or 

barriers affecting women‗s participation in programmes. Some 

reports flagged an increased workload for women due to new 

roles and responsibilities. One report cited anecdotal evidence 

of unintended negative impacts on women resulting from a fail-

ure to implement effective strategies for identifying and manag-

ing the potential repercussions of challenging existing gender 

relations. The lack of gender capacity amongst partner organisa-

tions, and the absence of gender strategies for the programme as 

a whole, were both identified as key barriers to achieving greater 

gender out-comes and/or outcomes for women. 

 

Lesson 7: Strong monitoring and evaluation practices supported 

outcomes achievement, but were not observed in most liveli-

hoods programmes 

While the lack of baseline data was the most frequently M&E 

gap observed by evaluators, many reports also noted the lack of 

logical frameworks, performance measurements or indicators, 

and systematic practices through which outcomes were docu-

mented, monitored and measured. Evaluators frequently identi-

fied this as an obstacle to their own evaluation process. How-

ever, it also clearly hindered programmes from refining and re-

vising their strategies and approaches based on what was work-

ing and what was not in a given programme.  

 

Lesson 8: A range of good practices are used in Oxfam GB‘s 

Livelihoods programming, which contribute to the pro-

grammes‘ successes  

Outlined in the main text, these practices highlight instances 

where specific strategies or approaches have directly contributed 

to outcomes achievement in livelihoods programmes.  
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Puspa Indra, Food Security and Livelihoods (FSL) Coordinator, Oxfam PRIME team, Indonesia, announcing details of cash distributions 

in Bojonegro District, East Java. An evaluation of the PRIME programme is one of the forty evaluations used for this synthesis report.  

Photo credit: Jane Beesley/Oxfam 



8 

 

1. Introduction and Objectives 

Oxfam‘s Monitoring, Evaluation and Learning (MEL) system is 

made up of a suite of monitoring, evaluation and learning proc-

esses that together support Oxfam GB to carry out more rigor-

ous evaluations of outcomes and impact, facilitate learning from 

its experience, and increase accountability to stakeholders. Pro-

gramme evaluations constitute an essential part of this newly 

introduced system, as part of this, Oxfam GB has developed a 

Programme Evaluation Policy. This policy aims to: ensure that 

findings from programme evaluations are used to improve the 

quality of programmes; to support Oxfam GB to be more trans-

parent with the outcomes of its work; and to ensure quality con-

trol of all evaluations of Oxfam GB programmes.  

 

Through this policy, Oxfam GB commits to making all pro-

gramme evaluations accessible to staff and the wider public, and 

to undertaking annual syntheses of its programme evaluations in 

order to: 

 Summarise programme outcomes 

 Identify ‗good practice‘ within programme areas 

 Feed into organisational decisions about strategy and 

focus 

 Influence the design of future programmes based on an 

improved understanding of what works and what doesn‘t 

 

Addressing and overcoming poverty through support for sus-

tainable livelihoods has long been a thrust of Oxfam‘s work. 

Though the focus and strategies have changed over the years, 

livelihoods work remains ―the largest area of Oxfam‘s expendi-

ture… outside of [its] humanitarian response2.‖ Livelihoods 

programming pertains to a range of areas related to people‘s 

rights to and need for reliable and sustainable sources of food, 

income and employment.  

 

This report is a synthesis of the outcomes and lessons learned in 

livelihoods programmes, as documented in 40 programme 

evaluation reports. The evaluations represent a range of pro-

grammes (see following section on ―Overview of data sources‖), 

and were carried out in the calendar years 2006 - 2008. The 

synthesis study was conducted from February-May 2009 by a 

two-person team of Canadian consultants. The terms of refer-

ence are included as Appendix 4 to this report. 

Pom Kea (right) and his daughter, Pom Cheang Yo (8), crouch next to a dike completed in July 2005. Pom Kea was one of the 270 

villagers in Ta Or commune who benefited from the Cash-for-Work scheme. Photo credit: Jim Holmes/Oxfam 
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2. Methodology 

Overview of data sources 

While background documents were reviewed for contextual 

information, this report is a synthesis based on an analysis of 

the findings and lessons learned in 40 Livelihoods programme 

evaluations. The majority of evaluations were external evalua-

tions (34), though some internal evaluations (3) and reports to 

funders (3) were also included – all conducted between the cal-

endar years 2006-2008. 

 

The sample of evaluations was selected internally by Oxfam 

staff, chosen based on the quality of the evaluations, and not the 

quality or performance of the programmes they evaluated. The 

initial selection process did not consider the types of outcomes 

being reported (i.e. whether they were positive or negative, pri-

mary or secondary, direct or indirect, intended or unintended), 

but was focused on the robustness of those outcomes and find-

ings. While efforts were made to broadly ensure a geographic 

and thematic spread of evaluations included in the synthesis, the 

selection of reports based on their quality was done to ensure a 

high degree of confidence in the results being reported. As such, 

the programmes included in the synthesis are not a representa-

tive sample of Oxfam‘s livelihoods programming – and pro-

grammes funded by restricted income, which tend to have do-

nor requirements for independent evaluations, are over-

represented. 

 

The programmes that the reports evaluate date from the early 

2000s onwards. The current priorities for Oxfam‘s work under 

the Sustainable Livelihoods Strategy in 2009 were not areas of 

strength or focus in the early part of this decade, and as a conse-

quence, the evaluations used as input to this report should not 

be taken to be representative of the thematic focus of Oxfam‘s 

current (2009/10 onwards) portfolio of livelihoods pro-

grammes. 

Total budget of programmes covered by the evaluations3  

= £29,224,146 

As a percentage of Oxfam's total programme expenditures4  

= 3.87% 

As a percentage of Oxfam's expenditure on livelihoods pro-

gramming = 17.84%  

 

Appendix 1 outlines the parameters used to identify the 40 

evaluations selected for the synthesis study. Only one of these 

programmes is classified as working 100% towards Livelihoods 

objectives - the rest vary anywhere from 10 to 90% Liveli-

hoods. 

 

Methods for assessing findings  

In order to ensure a systematic review and analysis of findings, a 

synthesis framework was developed, which outlines the key 

lenses of analysis used to assess all data. Developed in close con-

sultation with senior Oxfam GB evaluation staff, the framework 

outlines 7 key categories of analysis, with key questions and sub

-questions for each category. As there is no single ‗results chain‘ 

or logical framework for Oxfam GB‘s Livelihoods program-

ming, the evaluators identified key categories of outputs, short-

medium and long term outcomes that emerged based on their 

reading of the evaluations. A quality assessment was also con-

ducted of the evaluations to support an analysis of the veracity 

of the data – helping to mitigate against the risks associated 

with working with secondary data. 

 

The degree to which outcomes were reportedly achieved varied 

significantly.  However, results were ‗counted‘ where the evalua-

tor demonstrated that the outcome had been achieved in some 

way or to some degree.  The range of evidence provided varied 

significantly – often due to the lack of baseline or monitoring 

data within a programme, or the limited scope of an evaluation.  

However, where there were concerns about the validity of an 

evaluator‘s claim (based on a quality assessment of the reports), 

data were not included.  

2. Oxfam GB, Aim 1: Right To A Sustainable Livelihood: Oxfam GB Aim 1 Strategic Framework 2007/08-2009/10, page 1 

3. Please note that no budget data is available for the following evaluations: Nelson Marongwe & Kudzai Chatiza, Final Report: Assessment of the Oxfam GB 
Livestock Fairs Intervention, Zimbabwe, 2007 (this evaluation assesses a component of a number of different programmes); John Meyer, Esther Mede & Pierson 
Ntata, Joint Oxfam Programme Malawi 2004-2007, 2006; and Mid-Term Review, HIV & AIDS Response Scale-Up Programme of Oxfam GB in Malawi (2005
-2008), 2007 (the latter two are both led by Oxfam International, however, the evaluations only cover certain components of the programmes). 
4. The programme expenditure for 2008/09 had to be estimated at the time that this report was written, as the accounts were not yet complete. Programme budg-
ets are recorded by annual year, but Corporate accounts are recorded by Oxfam's financial year (May-April). 
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2. Methodology 

Methods for categorising results 

There is no single, corporate-level ‗results chain‘ or logical 

framework for Oxfam GB‘s Livelihoods programming that out-

lines a typology of livelihoods results. Hence, perhaps not sur-

prisingly, the way in which evaluators articulated, characterised 

or framed results varied significantly. In order to synthesise the 

results in a comprehensive and accurate way, the evidence pre-

sented in the evaluation reports was examined and clustered into 

different categories or types of results at the level of outputs 

and outcomes. 

 

In devising the categories, careful consideration was given to 

Oxfam GB‘s Strategic Framework for its livelihoods work and 

Oxfam GB policies such as its Partnership and Gender policies.  

Input was also sought from Oxfam GB Evaluation and Liveli-

hoods personnel, though the tight timeframe did not permit for 

extensive consultation. Outside sources were also drawn upon, 

such as the typology of policy influence developed by the Inter-

national Development Research Centre (IDRC) for its recent 

policy influence study5. Ultimately, however, the proposed cate-

gories of outcomes aim to reflect to the best extent possible, the 

intentions of the evaluators upon whose work this synthesis is 

based. 

 

For more information on the approaches used in the develop-

ment of these methodologies, please see Appendix 1. The syn-

thesis framework is included as Appendix 2 to the report. 

 

Limitations  

The following limitations are identified: 

Limited Scope: As addressed above, the 40 programme evalua-

tion reports do not represent the full diversity or current priori-

ties of Oxfam GB‘s livelihoods work. As such, the outcomes 

identified in this report should not be viewed as an exhaustive 

list. Also, the focus of this synthesis is on outcomes achieved 

and the lessons concerning why and how these were achieved. 

Hence, while all key issues concerning outcomes that were not 

achieved are addressed in the report, these are not the intended 

focus of the document. 

 

Reliance on secondary sources: There are a number of inherent 

limitations to working with secondary data, including the in-

ability to assess the full veracity of the findings. In order to try 

to mitigate against this risk, a Quality Assessment of the evalua-

tions was conducted and findings were weighted accordingly. 

Ultimately, however, the consultants were only able to work 

with what was addressed and presented in the reports. Where 

claims were unsupported by evidence, description or plausible 

arguments, or the language used was too vague to ascertain the 

intended meaning, it was not possible to use this data in a 

meaningful way. Moreover, it is acknowledged that the absence 

of documented outcomes in a given area may not indicate a 

failing of a particular programme but rather, an omission by its 

evaluator. 

 

Oxfam GB‘s decentralised approach to evaluation and lack of a 

single typology of Livelihoods outcomes: Evaluators defined, 

described and framed outcomes in very different ways. To some 

extent, this diversity reflects the rich range of outcomes to 

which Oxfam GB‘s work is contributing as well as the unavoid-

ably subjective nature of evaluation processes. However, it also 

belies the fact that Oxfam GB adheres to a de-centralised ap-

proach to evaluation and that to date, there is no single typol-

ogy of results or a comprehensive set of outcome categories 

identified at the corporate level – from which the evaluators 

could draw. This posed a significant challenge to the consulting 

team in synthesising outcomes across a wide range of liveli-

hoods programming in divergent contexts. The approach taken 

to address this challenge is elaborated upon in Appendix 1. 

5.  Evaluation Unit, International Development Research Centre (IDRC), The Influence of Research on Public Policy, Ottawa: 2004 
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Mohammad Ali is a traditional beekeeper in Deder, Ethiopia, who has received new hives, technical training, tools such as extractors, 

smoking materials and bees wax from Oxfam to enable him to make the most of his livelihood. Honey is a valuable product and the new 

hives and working techniques mean Mohammad and other beekeepers can produce more of it than through using the traditional hives. 

The photo below is of honeycomb from Mohammad‘s new hives. An evaluation of the Bees Products Trade Promotion Programme in 

Ethiopia (2003 - 2006) is one of the 42 evaluations used for this synthesis report. 

Photo credits: Crispin Hughes/Oxfam 
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Three levels of results were identified in the reports:  

Outputs or the ―direct products or services stemming from the 

activities of an organisation, policy, program, or initiative‖ 6 

Short-medium term outcomes or the immediate and intermedi-

ate results of the programme outputs for target beneficiaries or 

groups 

Long term outcomes, which resulted from a culmination of 

short-medium results over a period of time 7 

 

This section provides an overview, mapping and elaboration of 

the short-medium and long term outcomes to which livelihoods 

programmes are contributing in some way or to some degree. 

While nine categories of outputs were identified, as outlined in 

Chart 1 below, the focus of this report is on outcome-level re-

sults, and outputs are not explicitly addressed anywhere in this 

report. 

 

Overview of outcomes in livelihoods programme 

evaluations 

Two of the 40 reports documented output-level results only—

due either to the quality8 or the timeframe9 of the evaluation. 

All of the remaining reports detailed evidence of contributions 

at the outcome level – whether short-medium or long term. 

 

The two levels of outcomes (short-medium term and long term) 

are further broken down into 12 categories or types of results: 

four short-medium and eight long term outcomes. All of the 

reports that documented outcome-level findings presented evi-

dence of contributions made to all four of the short-medium 

term outcomes. While long term outcomes were often found to 

be closely related or mutually reinforcing, two different 

‗streams‘ of long term outcomes were distinguishable. The 

streams are defined by the distinct but related impact-level goals 

to which each stream contributes.10 

Impact Stream 1: Poor and vulnerable communities are empowered to 

access, claim and enjoy their rights 

78% (31) of the reports documented long term outcomes in 

this stream 

Impact Stream 2: The rights and livelihoods of poor and vulnerable 

populations are recognised, secured and protected 

38% (15) of the reports documented long term outcomes in 

this stream 

 

Chart 1 maps out the different levels and categories of results 

documented in the evaluations and their relationship to one 

another. Chart 2 provides an overview of the level and type of 

results documented in each of the evaluation reports, as well as 

the region and theme of the programmes being evaluated. The 

section that follows elaborates on each of the identified short-

medium and long term outcomes, and the nature and extent to 

which these results were achieved, illustrated with examples. 

3. Findings – Overview 

6. Canadian International Development Agency (CIDA), Results-Based Management – Policy Statement: Amended terms and definitions, 2008 

7. Please note that while the terms short, medium and long clearly refer to an expected length of time within which results may be achieved as per the lifespan of a 

programme, the lifespan of Oxfam GB‘s programmes vary significantly, as do the many contextual factors affecting achievement of outcomes (see Lessons Learned 

section of this report pages 32-41).  As such, the terms are perhaps best understood as referring to the degree of impact achieved by a programme. 

8. The following report was of poor quality and only reported output-level findings: Tom Gardiner & Honasio Fombe, Final Evaluation: Niassa Food and Livelihood 

Security Programme for Southern Niassa, Mozambique, 2007 

9. Final Report, Livelihoods Recovery Programme. September 28th 2005-January 6th 2006, Caribbean, 2006 

10. While the achievement of impact level results was not captured in this synthesis, understanding the long term impacts to which programmes either explicitly and 

implicitly aimed to contribute was a logical extension of the results mapping process.  
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3. Findings – Overview 

Chart 1: Mapping of results documented in livelihoods programme evaluations 

5. Improved income, food security and 

control over assets 

6. Reduced vulnerability and enhanced 

resilience to disaster or shocks 

8. Improved physical, emotional and 

social well-being 

7. Enhanced access to improved ser-

vices 

9. Women have improved security, resil-

ience and access to their rights 

 

 

 

 

Poor and vulner-

able communities 

are empowered to 

access, claim and 

enjoy their rights 

 

1. Change in beliefs, 

awareness, knowledge 

or understanding 

 

 

2. Change in behaviours, 

practices, decisions or 

actions 

 

 

3. Strengthened relation-

ships or new partner-

ships established 

through collective 

mechanisms for mobili-

sation, joint action, ex-

change and/or coordina-

tion  

 

4. Improved capacity to 

realise, support or pro-

mote rights and liveli-

hoods 

Short-Medium Term 

Outcomes 

10. Enhanced capacities to claim, repre-

sent or secure rights 

11. Rights and fairer terms are formally 

secured 

12. Broadened public debate and/or 

agenda 

Long Term Outcomes 

 

 

The rights of poor 

and vulnerable 

populations are 

recognised, se-

cured and pro-

tected 

Impact Stream 2 

Partnerships link actors and 

organisations  

 

Relationship-building facili-

tated  

 

Delivery, or support for estab-

lishment, of:  

 information or knowledge 

 training for skill and/or 

capacity development 

(e.g. agricultural technol-

ogy, policy brief writing) 

 technology (e.g. farming 

technology) 

 physical infrastructure 

(e.g. latrines) 

 social infrastructure (e.g. 

social services) 

 financial inputs (e.g. micro

-credit, cash for work) 

 other inputs or resources 

(e.g. fertiliser) 

Impact Stream 1 Long Term Outcomes Outputs 
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3. Findings - Short-medium term outcomes 

This section describes each of the short-medium term outcomes 

identified in the reports, providing examples for illustration 11. 

The following outcomes were not always comprehensively 

achieved in each of the programmes evaluated. However, all of 

the reports that documented outcome-level results 12 provided 

evidence demonstrating the achievement of all the following 

four short-medium outcomes in some way: 

 

1. Change in beliefs, awareness, knowledge or understanding 

2. Change in behaviours, practices, decisions or actions 

3. Strengthened relationships or new partnerships established 

through collective mechanisms for mobilisation, joint ac-

tion, exchange and/or coordination  

4. Improved capacity to realise, support or promote rights 

and livelihoods 

  

1. Change in beliefs, awareness, knowledge or under-

standing 

Achieving long term goals through addressing the beliefs, aware-

ness or knowledge of stakeholders was an implicit or explicit 

strategy, evident in all livelihoods programmes. This outcome 

pertained to the full range of potential stakeholders, related to a 

wide range of areas, such as public health and hygiene, fair 

trade, strategies to improve existing livelihoods, services or re-

sources available, gender issues, employment rights and environ-

mental protection. 

 

In DRR programmes, such as the Community Based Flood 

Preparedness in Southern Punjab, raising awareness at an indi-

vidual and community level is clearly central to improving the 

readiness of beneficiaries and communities for disasters. This 

programme raised awareness about hygiene, first aid, the roles 

and responsibilities of early warning committees and the link of 

better preparedness with the potential impact of the disaster 

amongst students in the programme 13. In another example – 

Oxfam International‘s Make Trade Fair campaign – the evalua-

tion team notes that through the programme, ―Oxfam has em-

phasised changing attitudes and beliefs about the systemic links 

between trade rules and practices, on the one hand, and precari-

ous employment, low commodity prices and poverty, on the 

other through a process of research, outreach and training. This 

appears to have helped small farmers groups, women‘s organisa-

tions, trade unions and others to realise that there are alterna-

tives that might improve their wellbeing.‖ 14 

 

Change in awareness or knowledge was sometimes an immediate 

or short-term outcome of education, training or information 

provided through the programme – such as in the DRR pro-

gramme noted above. However, in other programmes, changes 

in beliefs, understanding or knowledge happened over a longer 

period of time, over the course of a programme. For example, in 

the Evaluation of Oxfam GB‘s Urban Livelihoods programme 

in the Russian Federation, the authors report that through their 

Example from the evaluation of the Small Producers‟ Capac-

ity Development Support programme in Nicaragua 

The evaluator observes what a formidable challenge and con-

tribution it is to affect peoples‟ ways of thinking:  

“The [project‟s] focus on „transformation‟, not only of primary 

products such as cocoa, milk and wood, but also of people, of 

their mentality and cultural practices, was spot on and auda-

cious. Rather than a challenge, it became the essence of the 

content and results of the project, helping begin the transition 

towards the overcoming of poverty. The fact that the target 

groups moved from one mentality to another, and from one 

practice to another; the fact that their world and vision ex-

panded to undertake new unknown activities, both on their 

form and content, that they understood the dimensions of the 

market better and faced it, was both difficult and daring for all 

actors, including the team project, counterparts and target 

groups” 

Lácteos Siuna, Apoyo al desarrollo de capacidades de pe-

queños(as) productores(as) de tres municipios  de la RAAN – 

Nicaragua para acceder a mercados, Nicaragua, 2008 

11.The numbering of outcomes corresponds to the numbers in Chart 1 on page 13 of this report. 

12. 38 of the 40 reports reviewed documented contributions towards short-medium term results.  

13. European Commission Humanitarian Aid Office. Single Form For Humanitarian Aid Operations, Community Based Flood Preparedness in Southern Punjab, 

Pakistan, 2007 

14. Ann Weston and Chantal Blouin, External Evaluation of Oxfam‘s Make Trade Fair Campaign, 2006, page 13  

15. Megan Bick, Lori Streich & Angela Dale, Evaluation of Oxfam GB‘s Urban Livelihoods programme in the Russian Federation, Russia, 2008, page 10  

16. Please note that while all evaluation reports that documented outcomes included evidence of practices or behaviours having changed in some way, there were 

examples where a programme led to changed behaviours in one aspect but not in another.  

17. Prof. Wambui Kogi Makau, Evaluation Report: Unwrapped Project 2007/08, Lakes State of Southern Sudan, 2008, page 7 
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3. Findings - Short-medium term outcomes 

participation in the programme, municipal government repre-

sentatives came to understand the needs of small business own-

ers, and how small businesses could contribute to the munici-

palities. According to the evaluators: ―[t]his is all part of a cul-

tural change of acceptance of small business which is slowly 

happening throughout society. This is partly due to the passing 

of time and realisation of the benefits that small businesses can 

bring and helped by the training in particular of schoolchil-

dren.‖ 15 

 

It is notable, however, that changes in beliefs, understanding or 

knowledge were not always accompanied by changes in behav-

iours, practices, decisions and/or actions 16. In the Unwrapped 

Project in the Lakes State of Southern Sudan, for example, the 

author says that the project has increased gender awareness, but 

that expected gender outcomes and impact have not yet been 

achieved 17. In the case of the Health, Empowerment, Liveli-

hood and Protection (HELP) Kailahun Programme in Sierra 

Leone, the authors observe a similar phenomenon, though re-

lated to health. While the evaluators note that the community 

attributes decreased morbidity and mortality rates to increased 

awareness on personal hygiene and environmental health issues, 

they add a caveat: ―It is…apparent that while the level of 

knowledge on environment health and personal hygiene are 

high, practises do not always match the level of knowledge. This 

is a challenge for the health education practitioners to develop 

strategies that promote individual behaviour change.‖ 18 

 

In some instances, evaluators attribute this gap between knowl-

edge and practice to a lack of capacity. In the Enhancing Pov-

erty Policy Monitoring and Evaluation Capacity programme in 

Vietnam, the evaluation team concludes that, ―the poor men 

and poor women at four project communes have possibly been 

updated with better knowledge on their rights and obligations 

to some extent, but they are still lack[ing] in skills to monitor 

and evaluate the policies by themselves and reflect upon them. 

The reason for the partial achievement of the goal was the delay 

in implementation of capacity enhancement activities. The num-

ber of trainings imparted was inadequate and did not cover all 

targeted poor men and women.‖19   However, this finding also 

belies the challenge that traditional practices at the cultural or 

societal level – such as gender relations – can pose to efforts to 

change behavioural practices.  

 

2. Change in behaviours, practices, decisions or ac-

tions 

As with the above outcome, this result was documented 

amongst a range of stakeholders in all of the livelihoods pro-

grammes where outcome-level results were evident. Evaluators 

saw this result as a necessary condition for the achievement of 

all long term outcomes. For example, in the Community-Based 

Rural Livelihoods Programme in Badakhshan, Afghanistan, the 

reduced incidence of child marriage and an increased investment 

in health infrastructure are attributed by the evaluation team to, 

respectively, shifts in practices by beneficiaries at the community 

level and decisions taken by the government. 20 

 

Outcomes were documented at the individual, community and 

institutional levels. At the individual and community levels, 

behavioural changes are leading to a range of outcomes. For 

example, due to Oxfam GB‘s programming in Yemen, more 

women now access health services.21 In another example, the 

evaluation team assessing programming in Malawi found that 

youth more frequently seek prevention, care and support for 

HIV/AIDS, and workers more readily claim their rights when 

violated by employers 22. Beyond the community-level outcomes 

listed above, such as a decrease in the incidence of child mar-

riage in Afghanistan, other types of changes at the community 

level included a shift towards a more open culture of communi-

cation 23, or a change in the savings practices of a beneficiary 

population 24. 

 

18. Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evaluation: Health, Empowerment, Livelihood and Protection (Help) Kailahun Programme, Sierra 

Leone, 2007, page 2 

19. Dr. Lê Đi Trí & Tran thi Thanh Honng, Final Evaluation: Enhancing Poverty Policy Monitoring and Evaluation Capacity for Women‘s Union and Farmer‘s 

Association in Tra Vinh Province Vietnam, Vietnam, 2006, page 9 

20. Kavita Gandhi & John Krijnen, Evaluation Report: Oxfam Community-Based Rural Livelihoods Programme Badakhshan, Afghanistan, 2006 

21. Khalid Yasin, Final Evaluation Community- Based Primary Health Care Project in Hadhramout, Yemen  

22. Mid-Term Review, HIV & AIDS Response Scale-Up Programme of Oxfam GB in Malawi (2005-2008), 2007, page 13 

23. Dr. Lê Đi Trí & Tran thi Thanh Honng, Final Evaluation: Enhancing Poverty Policy Monitoring and Evaluation Capacity for Women‘s Union and Farmer‘s 

Association in Tra Vinh Province Vietnam, 2006  

24. Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evaluation: Health, Empowerment, Livelihood and Protection (Help) Kailahun Programme, Sierra 

Leone, 2007 
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3. Findings - Short-medium term outcomes 

At the institutional level, examples of changed practices include 

the Community-Based Coastal Resource Management 

(CBCRM) programme in the Philippines, where NGOs or POs 

have adopted a learning and knowledge management culture: 

―The learning and knowledge management culture especially on 

coastal resource management, a relatively unchartered area for 

POs, fostered by the Project through proactive and innovative 

learning experiences…were cited by the POs as the most appre-

ciated and valued aspect of the project.‖25 

 

3. Strengthened relationships or new partnerships 

established through collective mechanisms for mobi-

lisation, joint action, exchange and/or coordination 

The coming together of beneficiaries and/or other stakeholders 

in new ways featured in all evaluations that documented out-

come-level results. In all cases, it was observed to be not only an 

outcome but also a key strategy aimed at achieving long term 

outcomes. This outcome was also documented at the individual, 

community and institutional levels. 

 

At the individual and community levels, organisations formed 

that mobilise beneficiaries and bring them together in a new 

way for collective engagement, benefit and action. The mobili-

sation and coming together of beneficiaries in a new way was 

evident through their participation in newly created or strength-

ened beneficiary groups – such as community-based organisa-

tions, unions, networks, cooperatives, self-help groups, village 

disaster preparedness committees and women‘s organisations. 

Various empowering effects of these new or strengthened or-

ganisations or entities were evident, as they were found to con-

tribute towards:  

 Greater self-esteem, confidence and unity to ―raise their 

voice‖ such as occurred with the Char and Haor residents 

through the formation of self-help groups in the River 

Basin Programme in Bangladesh 26 

 Economic benefits for members of beneficiary groups, such 

as with members of the cooperative formed through the 

Food and Livelihood Security programme in the Occupied 

Palestinian Territories, who increased savings due to better 

prices obtained through collective purchasing 27 

 Increased beneficiary knowledge and capacity through the 

training or skills development supported by such organisa-

tions, as in the SOS Sahel Bees Products Trade Promotion 

Programme in Ethiopia 28 or the Small Producers‘ Capacity 

Support Programme in Nicaragua 29 

 

At the institutional level, alliances and/or dialogues were estab-

lished between organisations as a means to exchange informa-

tion, influence agendas and/or collaborate in joint action. Two 

kinds of inter-institutional relationships were evident:  

 Between organisations with a shared mandate and goal in 

order to bolster their capacity to serve their stakeholders 

and/or achieve their goals; and  

 Between institutions that represented different mandates 

and stakeholders, and who may not have traditionally 

worked together 

 

Support for national or international coalitions or networks of 

organisations with shared mandates contributed to bolstered 

Example from the Disaster Mitigation and Preparedness Pro-

ject in Western Mongolia 

The many positive effects of organisations that bring benefici-

aries together are evident. The cooperatives formed through 

the programme provide “secure food and other goods to local 

markets and create resources that serve as [a] basis for sus-

tainable livelihoods in these three soums.” Through its activi-

ties, the coops also demonstrated the advantages of team-

work to non-beneficiary citizens and herders, who in turn en-

gaged in a more cooperative approach, such as “helping each 

other in cutting, collecting and transporting hay as well repair-

ing their animal winter shelters and wells.” Some of coopera-

tives have also been able to secure land rights for beneficiar-

ies through the issuing of land possession certificates, “which 

legally ensures for long term usage of this land.” 

Erdenesaik Han Naidansure N, Impact Evaluation Report: 

Disaster Mitigation and Preparedness in Western Mongolia 

Project, Mongolia, 2007 

25. Flora Ninfa Santos Leocadio, Esperanza A. Santos, Andresito Reynaldo A Gonzales, Evaluation Report: Community-Based Coastal Resource Management 

(CBCRM) and Small Fishers‘ Rights to Livelihood  Project, Philippines, 2007, page 41 

26. River Basin Programme Team, Report On: The Review of River Basin Programme, Bangladesh, 2006 

27. Riyada Consulting, Increasing Food and Livelihood Security in the Occupied Palestinian Territories, 2008 

28. Susan Wren & Tom Deiters, Terminal Evaluation of SOS Sahel Bees Products Trade Promotion Programme, Ethiopia, 2006 

29. Herminio Castillo, Apoyo al Desarrollo de Capacidades de Pequeños Productores, Nicaragua, 2008 

30. Orlando Alves dos Santos Junior, O Fórum Nacional de Reforma Urbana: incidência e exigibilidade pelo direito à cidade, Brazil, 2008 
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institutional capacities to serve key stakeholders and achieve 

goals. Through combining efforts, these new relationships or 

partnerships strategically enhanced the expertise, networks and 

capacities of all parties – such as in the case of the National 

Forum for Urban Reform in Brazil, which brought together 

social organisations into a Coalition centred on an agenda for 

urban reform and rights to the city. 30 

 

Alliances also contributed to other unexpected outcomes, such 

as in the case of the Play Fair at the Olympics (PFAO) cam-

paign of Oxfam‘s Global Labour Rights Campaign. In this in-

stance, while alliances were essential to building solidarity, pro-

file and influence, they also led unexpectedly to greater dialogue 

and coordination between one of its members and other stake-

holders: the ―international campaign led Oxfam-Quebec to 

work jointly with Oxfam-Canada, the Ethical Trade Action 

Group, the Canadian Labour Congress, and others on PFAO, in 

a way it had not done in the past.‖ 31 

4. Improved capacity of target beneficiaries, partner 

organisations and other stakeholders to realise, sup-

port or promote their rights and livelihoods, or the 

rights and livelihoods of others 

Evidence of this outcome was provided in all of the reports that 

documented long term outcomes. The type of skills and knowl-

edge ranged widely – from adult literacy skills in Malawi 32, to 

the training of Community Animal Health Service Providers 

(CAHSPs) in Northern Uganda 33, to the strengthening of a 

local organisation ―as a planning and coordination forum for 

disaster preparedness and response activities‖ in Tajikistan. 34  

While capacities were improved in some way in most pro-

grammes, many of the evaluators identified that more work was 

needed in this area. For example, in the case of Increasing Food 

and Livelihood Security in the Occupied Palestinian Territories, 

the evaluation team observed that while the theoretical and 

practical training on bee keeping provided to beneficiaries was 

deemed to be excellent, more training or ―on-the-job support‖ 

was needed, ―due to the fact that for most of them this is their 

first time in bee keeping.‖35 Capacity gaps are one of the threats 

Example from Community-Based Primary Health Care Project 

in Hadhramout, Yemen.  

Establishing networks and building relationships was priori-

tised, where relationships were built between and amongst 

beneficiaries, government agencies (district, regional and 

national levels), private sector, local communities, coopera-

tives and Community Based Organisations. The Community 

Health Committees / Community-Based Organisation (CHCs / 

CBOs) established with project support were not only a key 

means through which the project reached beneficiaries at the 

community level, but served as “partners in project planning 

and implementation.” Relationships were also built at the pro-

ject‟s outset with the Health Sector Reform Unit and the Dep-

uty Minister of Health for Planning, among others, through 

meetings, briefings, updates and “exposure visits” where key 

ministry officials and other development partners visited pro-

ject sites: “This process together with development on the 

ground have initiated a national debate on the challenges, 

resources and requirements for setting up a pro-poor health 

financing system in Yemen learning from Oxfam's CBHF ex-

perience in Sayoun and Sah.” 

Khalid Yasin, Final Evaluation: Community-Based Primary 

Health Care Project in Hadhramout, Yemen, page 21 

Example from the Securing Rural Livelihoods in Northern 

Ghana Programme, where capacities have been built at vari-

ous levels:   

Farmers‟ capacities have been enhanced through the uptake 

of donkey traction and bullock ploughing. In one locale, this 

has enhanced farmers‟ production by 60% and those with 

bullocks and ploughs now spend less time and energy on 

their farms. However, the author notes that farmers received 

inadequate training in bullock ploughing. 

The programme contributed to stronger institutional capacity 

of partner organisations: “In the medium term it [the pro-

gramme] enhanced institutional capacity in project delivery, 

enhanced monitoring skills…In the long term the project inter-

vention enhanced the project management skills of partners, 

it has increased donor confidence in the partners, and the 

project has set some partner organisations on the path to 

achieve growth and maturity and self sustainability.” The 

evaluator notes, however, that some partners are “still very 

much dependent on donor support.” 

Lawrencia Adams, End of Phase Evaluation: Oxfam GB Se-

curing Rural Livelihoods in Northern Ghana Programme, 

2008 

31. Ann Weston and Heather Gibb, External Evaluation of Oxfam‘s Labour Rights Campaign, Global, 2006, page 20 

32. Mid-Term Review, HIV & AIDS Response Scale-Up Programme of Oxfam GB GB in Malawi (2005-2008), 2007 

33. Evaluation of the Oxfam GB (SIDA Funded) Food Security and Livelihoods programme in Northern Uganda: Kitgum District May 2005-July 2007, 

Uganda, 2008 

34. Preliminary Final report Single Form for Humanitarian Aid operations, Tajikistan, 2006 

35. Riyada Consulting, Increasing Food and Livelihood Security in the Occupied Palestinian Territories, 2008 
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3. Findings - Long term outcomes 

Impact Stream 1: Poor and vulnerable communities 

are empowered to access, claim and enjoy their 

rights 

Of all the reports that captured long term outcomes, 89% (31) 

documented at least one of the following five long term out-

comes: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5. Improved income, food security and control over 

assets 

This was one of the long term outcomes most frequently docu-

mented across evaluation reports – though to varying degrees of 

achievement. Of the 30 reports that identified increased security 

or control over assets as an objective of the programme 36, 80% 

(24) presented evidence of this having been achieved in some 

way, and 13% (4) stated that while no concrete evidence was 

available to date, the foundation had been laid for this outcome 

to be achieved. Of the remaining two reports, one report cited 

that the programme had failed to contribute towards this objec-

tive in any way 37, and another final report was of poor quality 

in that it did not address outcome-level results.38 

 

Contributions to improved income, food security and control 

over assets included: 

 Existing livelihoods were strengthened or improved 

through enhanced income potential, the use of new 

methods or improved management 

 New livelihoods were established, which diversified and/

or provided supplementary incomes 

 Greater household savings due to a change in practices, 

knowledge and income levels 

 Decrease in household expenditures due to reduced costs 

of external inputs required to meet household and liveli-

hood needs 

 Decreased loss of assets due to improved access to re-

sources, services, improved knowledge or awareness (e.g. 

reduced loss of livestock due to increased access to vet-

erinary services and increased knowledge about livestock 

health issues, such as vaccinations) 

 Increased ability to access financial and other resources 

due to increased and more equitable availability of re-

sources and services and increased awareness of where 

and how to access them; 

 Increased or fairer wages or payment for ‗products‘ due 

to negotiation of terms and/or improved products (e.g. 

organic certification) 

 Increased sales and/or greater access to new and existing 

markets due to vending facilitated through coops, net-

works, etc. (e.g. vending support) 

 Improved food security due to more income available to 

spend on food, increased production, greater quantity 

and variety of food available, reduced dependency on 

external products and decreased risk of losses related to 

food production 

 

5. Improved income, food security 

and control over assets 

6. Reduced vulnerability and en-

hanced resilience to disaster or 

shock 

8. Improved physical, emotional 

and social well-being 

7. Enhanced access to improved 

services 

9. Women have improved security, 

resilience and access to their rights 

Long Term Outcomes 

 

 

 

 

Poor and vulnerable 

communities are em-

powered to access, 

claim and enjoy their 

rights 

Impact Stream 1 

Example from the evaluation of the Sustainable Livelihood, 

IDPs Support Emergency Seed Distribution and Projects in 

Eritrea.  

The authors state that the distribution of improved seed 

types has increased production rates of beneficiary farmers 

by 162%, compared to non-beneficiary farmers.  While pro-

duction failed to meet the estimated target of 258%, the re-

sults were deemed to be impressive by non-beneficiary farm-

ers, who are also adopting the improved variety.  In the Ani-

mal Restocking component of this programme, the use of 

donkeys for carrying water, firewood and transporting goods 

has reduced the workloads of women and children, freeing 

them to, respectively, engage in income generating activities 

or attend school. 

Evaluation Report, Sustainable Livelihood, IDPs Support 

Emergency Seed Distribution and Projects, Eritrea, 2007 
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3. Findings - Long term outcomes 

The degree to which greater income and food security was 

achieved, however, was mixed across and within programmes. 

Key reasons identified for this mixed success include external 

circumstances beyond the control of the programme, the need 

for continued, longer-term investment and the need for further 

refinement or improvement of programming approaches and 

strategies. 

In cases where evaluators state that improved income or food 

security had not yet been achieved (but the groundwork has 

been laid), they identify that more time is needed due to various 

factors. In the case of the Capacity Development programme 

for Small Producers in Nicaragua, for example, the evaluator 

states that programme outcomes were inhibited by a natural 

disaster and a lack of capacity, but that considerable ground-

work has been laid: ―The current phase is one of consolidation 

of the structures of the cooperatives. The credit has served to 

strengthen them but it remains to be examined whether they 

have really been capitalised. A good part of the credit that was 

given before Hurricane Felix had to be used for other purposes 

by the producers‘ groups in order to extenuate its consequences, 

and therefore the impact was very small in terms of the groups‘ 

capitalisation.‖ The evaluator also points to a need for greater 

knowledge and understanding about market access amongst 

beneficiaries: ―Many producers thought that asking for loans 

would open markets for them, but the process is more com-

plex.‖39 

 

Other reports point to a need for greater analysis of affecting 

factors to support the further refinement of programme strate-

gies and implementation. In the case of the Food Security and 

Livelihoods programme in Northern Uganda, for example, the 

evaluation report identifies the need to improve the pro-

gramme‘s implementation and approaches. In this case, the au-

thors assert that provision of water for livestock was not ade-

quately prioritised and that the ―major‖ agricultural interven-

tion – the provision of seeds – ―is not sufficiently justified or 

based on a solid seed security assessment and often delivered 

late.‖ While they recognise a number of significant livelihoods 

achievements, overall, they state that ―[t]he growth in the port-

folio of intervention activities has to some degree been un-

planned, opportunistic and often supported by insufficient 

technical capacity in the field.‖40 

 

While the Urban Livelihoods programme in the Russian Fed-

eration was found to provide ―real assistance to the poor of the 

towns,‖ the evaluators note that the programme‘s ―job creation 

targets have not been met.‖ They state that ―the issue is more 

than one about a lack of capital,‖ suggesting the need for Ox-

fam GB to re-visit its strategies and implementation: ―The rea-

sons for the mismatch between loans given and business start 

ups is a potential area for further exploration, as is the differen-

tials in consumer and enterprise loans.‖41 

 

Evaluators also observe that outcomes are sometimes mixed in 

terms who benefits from programmes. In the case of River Basin 

Programme in Bangladesh, the evaluation team notes: 

―Livelihood interventions are mostly agriculturally orientated, 

which tend to discriminate against landless people (or those 

with poor access) and those who have to shift regularly (these 

are usually also the most vulnerable).‖42  

Example from the Humanitarian Protection and Direct Hu-

manitarian Support project in the Philippines.  

Beneficiaries who received farming inputs (seeds and fertilis-

ers) are now setting aside part of their harvest to have seeds 

for the next planting season, and the increased availability of 

food has led to decreased household expenditures. The intro-

duction of organic farming has allowed them to „save‟ the ex-

pense on conventional inputs such as fertiliser or pesticides – 

enabling them to pay off long-standing debts – and the variety 

of income-generating projects has also led to greater income 

diversification. 

External Evaluation Humanitarian Protection and Direct Hu-

manitarian Support in Three Municipalities in Central Min-

danao (2004 – 2006). Philippines, 2005 

36. 30 of the reports cited that improving income or food security or enhancing control over assets was a key objective of the programme being evaluated.  

37. Farah Hassim, Program Review: Integrated Programme on HIV/AIDS, Gender Based Violence and Poverty in the Free State, South Africa, 2006 

38. Tom Gardiner & Honasio Fombe, Final Evaluation: Niassa Food and Livelihood Security Programme for Southern Niassa, Mozambique, 2007  

39. Herminio Castillo, Apoyo al Desarrollo de Capacidades de Pequeños Productores, Nicaragua, 2008 

40. Evaluation of the Oxfam GB (SIDA Funded) Food Security and Livelihoods programme in Northern Uganda: Kitgum District May 2005-July 2007, 

Uganda, 2008 

41. Megan Bick, Lori Streich & Angela Dale, Evaluation of Oxfam GB‘s Urban Livelihoods programme in the Russian Federation, Russia, 2008, page 6 

42. River Basin Programme Team, Report On: The Review of River Basin Programme, Bangladesh, 2006, page 6  
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While evaluators point to a range of data for evidence of im-

proved livelihoods, many note the challenge of measuring such 

changes due to a lack of baseline data 43 and in some cases, the 

lack of clearly defined performance indicators with which to 

monitor achievements. The evaluators of the Community-Based 

Rural Livelihoods Programme in Afghanistan state that ―…no 

initial bench marking has been done, good quality data base are 

lacking on the distribution of household assets, as well as on 

prevailing livelihood systems and coping mechanisms per social 

or gender category and, last but not least, no governance institu-

tions have been developed guaranteeing an equitable distribu-

tion of outcomes. This has resulted in a situation in which it is 

nearly impossible to assess progress because of lacking initial 

benchmarks.‖ They add that while the programme has six spe-

cific objectives focused on livelihoods, ―no accompanying meas-

ures have been developed to specifically target landless and mar-

ginal farmers and, only to a very limited extent, women.‖44 

Some evaluators also express concern about the long term sus-

tainability of income and food security gains. In Oxfam‘s Joint 

Programme in Malawi, the evaluators cite increased household 

incomes, improved food production and a decrease in the ―food 

gap‖ from 6-9 months to 4-5 months. However, they caution 

that unusually favourable crop conditions were a factor, as is an 

enduring dependency of the beneficiaries on cash injections 

received through the project.45 (For further elaboration on the 

point, see lesson 5 on the issue of sustainability on page 35.) 

 

In the one case where no groundwork had been laid with re-

spect to the programme‘s income security goals – the Integrated 

Programme on HIV/AIDS, Gender-Based Violence (GBV) 

and Poverty in the Free State, South Africa – the author points 

to the lack of political will, a weak economy and the lack of 

focus by the partner organisation, as the key inhibiting factors.46  

43. With the lack of baseline data in many of the programmes being evaluated, many of the evaluators grappled with the challenge of how to ‗measure‘ increases in 

income security. Most frequently, a mix of surveys, interviews and statistical data was used. However, the methodologies used did not always adequately address 

the attribution challenge. For example, the methodologies used in the case of the River Basin Programme in Bangladesh were found to be somewhat questionable 

and may have actually led to an underestimation of results achieved. In an attempt to collect quantifiable data where no baseline information was available, the 

team  used control groups – made up of non-beneficiaries in the same communities – as a means of assessing programme performance (ie. quantifiable benefit of 

participants in the programme over non-participants). The approach was significantly flawed, however, as the evaluators did not present an analysis of how the 

initial participants were selected for the programme or the relative position of participants to non-participants at the start of the programme. Moreover, the ways 

in which non-beneficiaries may have benefited were not taken into account.  Indeed, the evaluation notes that there were some results for non-beneficiaries based 

on anecdotal evidence presented through personal interviews – suggesting that the methodology may have actually led to an underestimation or under-reporting of 

the programme‘s overall achievements. 

44. Kavita Gandhi & John Krijnen, Evaluation Report: Oxfam Community-Based Rural Livelihoods Programme, Badakhshan, Afghanistan, 2006, page 16 

Beatrice Ekiwa lives in Mulanje, Malawi. Oxfam 

gave her a goat which bred and has produced to 

date 18 kids. 11 of these were sold to pay for 

school fees for her children. With Oxfam support 

and training she has learned more about farming 

techniques which has helped increased crop pro-

duction on her land. She is also a member of the 

local grain bank committee. However, evaluators 

outlined their concern regarding the sustainability 

of some aspects of the programme as a whole. 

Photo credit: Carlo Heathcote/Oxfam 
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6. Reduced vulnerability and enhanced resilience to 

disaster or shock 

15 of the reports reviewed conclude that beneficiary communi-

ties are less vulnerable, more resilient and better able to with-

stand shock due to Oxfam GB programming. This result was 

mainly cited in programmes with an explicit focus on protec-

tion, decreasing the vulnerability or enhancing the resilience of a 

given population; all except one of the DRR programme 

evaluations cited this outcome.47 Due to the strong link between 

enhanced security and reduced vulnerability, it is likely that this 

outcome was also evident in programmes where greater income 

and food security was documented, though it was not always 

explicitly identified by the evaluators.48 

 

In some cases, this outcome was presented as the direct result of 

enhanced income or food security. For example, in the case of 

Promoting Food Security in the Occupied Palestinian Territo-

ries Project, the author notes that the project has "strengthened 

the beneficiary households‘ resilience and ability to cope with 

future shocks‖ through building their income security: 

―Through the provision of productive assets, the Project has 

increased the beneficiary households‘ access to physical and 

natural capitals, thus increasing their income generation capaci-

ties and allowing them to diversify their livelihood strategies 

and improve their coping strategies.‖49 

In other cases, this outcome was presented as a result of a com-

bination of factors linked not only to improved income or food 

security, but also to improved access to services, new resources, 

increased knowledge and awareness, enhanced safety, disaster 

preparedness and overall coping strategies. In the Health, Em-

powerment, Livelihood and Protection (Help) Programme in 

Sierra Leone, the establishment of water points increased the 

security of women and children, protecting them from abuse or 

violations between homesteads and distant water points (as well 

as from snake bites). The programme also is said to have de-

creased the incidence of GBV: ―Interviews and focus group dis-

cussions indicated that there are still cases of abuse and GBV 

but that these are on the decrease in HELP communities.‖50 

 

Decreased vulnerability was also sometimes an indirect result of 

programming – such as in the case of the Community-Based 

Drought Preparedness and Mitigation Project in Cambodia – 

where the decrease in male migration (due to the success of the 

cash component) meant that these beneficiaries had a decreased 

risk of contracting HIV.51 

 

As with income and food security, achievement of this outcome 

was mixed. For example, in the External Evaluation of the Joint 

Oxfam Disaster Management Programme in Cambodia, the 

evaluation team states that while ―[f]lash flood response played 

very important role in strengthening coping strategies which 

could reduce immediate and long term negative effects on the 

victims‖, the disaster response has not been timely as it might 

have been. 52 

Example from the European Community-Based Flood Prepar-

edness programme in Southern Punjab, Pakistan. As a result 

of this funding, Early Warning Committees were formed in 50 

villages, and roles and responsibilities established, village 

flood management plans were developed. In 48 villages, 65 

latrines (benefiting 47,000 women and children) have been 

constructed and 162 households have elevated their houses, 

reducing the vulnerability of 1,296 persons to disaster. 

European Commission Humanitarian Aid Office. Single Form 

For Humanitarian Aid Operations, Community Based Flood 

Preparedness in Southern Punjab, Pakistan, 2007 

Examples of reduced vulnerability in the Joint Oxfam Pro-

gramme in Malawi include a reduction in the incidence of 

water borne diseases (e.g. cholera, dysentery) due to im-

proved access to potable water and declining incidences of 

crime and vandalism attributed to the presence of Crime Pre-

vention Committees in communities. 

John Meyer, Esther Mede & Pierson Ntata, Joint Oxfam Pro-

gramme Malawi 2004-2007, 2006 

45. John Meyer, Esther Mede & Pierson Ntata, Joint Oxfam Programme Malawi 2004-2007, Malawi 2006 

46. Farah Hassim, Program Review: Integrated Programme on HIV/AIDS, Gender Based Violence and Poverty in the Free State, South Africa, 2006 

47. The only evaluation of a DRR programme that did not cite this outcome (Preliminary Final report Single Form for Humanitarian Aid operations, Tajikistan, 

2006) stated it was was too soon to observe any long term results.  

48. An additional 12 programmes cited increased income and food security. Please see Chart 2 to view the specific programmes.  
49. Amer Madi, Final Evaluation Report: Promoting Food Security in the Occupied Palestinian Territories Project, Palestine, 2007, pages 7-8 
50. Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evaluation: Health, Empowerment, Livelihood and Protection (Help) Kailahun Programme, Sierra 
Leone, 2007, page 27 
51. Sophia Dunn, External Evaluation: Cash component of the Oxfam Community Based Drought Preparedness and Mitigation Project Kampong Speu Province, 

Cambodia, 2007  

52. Keosothea Nou and Sokphally Tuot, External Evaluation of the Joint Oxfam Disaster Management Programme in Cambodia 2005-2008, Cambodia, 2008, 

page 4 
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7. Enhanced access to improved services 

23 of the reports provided evidence that services were strength-

ened or more equitably accessed by target beneficiaries as a di-

rect result of the programme. This outcome was noted in a 

range of contexts, including health, community development, 

agriculture, DRR, conflict, market access, HIV/AIDS and 

GBV programming.  

 

Improvements or increases in the services available were often 

due to, and thus reliant on, the strengthened capacity of com-

munity members, partner organisations or government agencies, 

including the improved coordination between these actors. The 

type of improved ‗services‘ included: 

 Health services such as in the Community-Based Primary 

Health Care Project in Yemen where more women and 

children are accessing health services 53 

 Veterinary health services such as in the increase of vet-

erinary services in the Unwrapped Projects in the Lakes 

States, Sudan 54 

 Social services, such as the HIV/AIDS and GBV sup-

port services provided through the Integrated Pro-

gramme in South Africa 55 

 Infrastructure, such as in Mongolia, where repaired wells 

have improved water access through the Disaster Prepar-

edness and Mitigation project 56 

 Support services for target populations, such as support 

services to small business provided through the Urban 

Livelihoods programme in the Russian Federation 57 

Improved beneficiary access not only related to improving the 

availability of services but also to addressing the barriers certain 

communities or individuals face in accessing them – including 

improved financial or social standing and greater awareness and 

knowledge of their rights and what is available to them. In the 

case of the Humanitarian Protection and Direct Humanitarian 

Support in the Philippines, for example, the programme has not 

only helped to improve the services available to IDPs, but IDPs 

are as a result of the programme ―now aware of which agency or 

LGU official to go to if they hear of news about a possible con-

flict erupting.‖ The evaluator states that this renders them less 

―helpless or passive‖ than before.58 In another instance, as a 

result of Oxfam GB‘s Livestock Fairs Intervention in Zim-

babwe, increased income security and control over assets en-

abled more families to send their girls and boys to school.59 

 

Again, achievements in this area are mixed across and within the 

programmes – both in terms of their scope and long term sus-

tainability. For instance, in the case of Market Access Pro-

gramme in Nigeria, while services to farmers were expanded, the 

effect of this is ultimately limited by the ―neglect of government 

to develop effective policies and facilitate the provision of ser-

vices.‖ The evaluator thus recommends that the programme 

―make advocacy and campaign (the right to be heard) a central 

strategy‖ to mobilise and enhance small farmers‘ ―participation 

in decision making and lobby for access to agricultural ser-

vices.‖60 

 

 

Goods for sale at a stall in Vyshny Volochek market, Russia. The net covering prevents theft. Several of the traders in the market 

take loans from Oxfam partner organisation The Russian Women‘s Microfinance Network. Photo credit: Geoff Sayer/Oxfam 
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3. Findings - Long term outcomes 

8. Improved physical, emotional and social well-being 

of beneficiaries 

16 reports cite this outcome, representing a range of program-

ming, including DRR, HIV/AIDS and market access pro-

grammes. Improved physical well being was most frequently 

documented 61, however improved emotional and social well-

being were also frequently observed.62 

 

Evidence of improved physical well-being was often dramatic in 

nature. In the Joint Oxfam Disaster Management Programme in 

Cambodia, for example, decreased mortality rates and overall 

health problems were attributed to the distribution of water 

filters and improved access to clean water. An increase in wells 

also reduced the incidence of children drowning in the river.63 

In the River Basin Programmes (RBP) in both Bangladesh and 

India, a reduction in water borne diseases in the programme 

areas are attributed to the programmes‘ public health focus. The 

evaluation of the former suggests that this result has benefited 

the majority of participants: ―Field observations suggest that 

cases of water born diseases are decreasing. RSDA, one of RBP 

partners reported that their sanitation coverage is 80% of pro-

gramme participants, which is much higher than areas of that 

locality without programme interventions.‖64 

 

Other evidence of this type of outcome includes improved 

household nutrition or diet. For example, the evaluation team 

for the Food and Livelihood Security programme in the Occu-

pied Palestinian Territories track a range of nutrition-related 

statistics – including that beneficiary households increased their 

vegetable intake by 25%, dairy and milk consumption by 

51.6% and meat consumption by 10.95%. 65 

While improved physical well being was more frequently docu-

mented, many reports also noted improvements to beneficiaries‘ 

emotional and social well-being.66 Although rarely listed as a 

central programme goal, improved emotional and social well 

being were recognised as having contributed to the empower-

ment of beneficiary populations in a critical way. Indicators 

used to assess improvements to emotional and social well being 

included: 

 Beneficiaries were more hopeful for their future 

 Beneficiaries had a stronger sense of self-reliance, im-

proved self-esteem and confidence 

 Beneficiaries had an enhanced sense of community and 

their role within it 

 Increased social cohesion within beneficiary groups 

 Beneficiaries enjoyed an improved social standing within 

community 

In the Unwrapped Projects in the Lakes States, Sudan, the pro-

ject‘s provision of 1,800 goats to 180 widowed women heads 

of households has ―given hope and renewed optimism to the 

beneficiaries.‖ It has also ―upgraded their social status and ob-

servably bolstered their self esteem and the necessary confidence 

to soldier-on with life.‖ While the milk from the goats is mini-

mal,67 it has also improved the nutrition of these households, 

and particularly of the children in the homes.68 

53. Khalid Yasin, Final Evaluation Community- Based Primary Health Care Project in Hadhramout, Yemen 

54. Management and Development Consultants, Evaluation Report, Unwrapped Projects in the Lakes States, Sudan, 2007 

55. Farah Hassim, Program Review: Integrated Programme on HIV/AIDS, Gender Based Violence and Poverty in the Free State, South Africa, 2006 

56. Erdenesaik Han Naidansure N, Impact Evaluation Report: Disaster Mitigation and Preparedness in Western Mongolia Project, Mongolia, 2007 

57. Megan Bick, Lori Streich & Angela Dale Evaluation of Oxfam GB‘s Urban Livelihoods programme in the Russian Federation, Russia, 2008  

58. Lenore Polotan-dela Cruz Elmer M & Ferrer Zarina Hipolito, (Final Report) External Evaluation Humanitarian Protection and Direct Humanitarian Support 

in Three Municipalities in Central Mindanao (2004 – 2006). Philippines, 2005, page 21 

59. Nelson Marongwe & Kudzai Chatiza, Final Report: Assessment of the Oxfam GB Livestock Fairs Intervention, Zimbabwe, 2007 

60. Dr. Kwasi Boahene, Evaluation: Market Access Programme Middle and Sorghum Belt of Nigeria: Lessons for redesigning a follow up project and pivoting 

Nigeria as a focus of Oxfam‘s programme in West Africa Nigeria, 2006 

61. 14 of the 16 reports that documented improvements in beneficiaries‘ well being featured improved physical well being. 

62. 10 reports documented improvements in beneficiaries‘ emotional or social well being. 

63. Keosothea Nou and Sokphally Tuot, External Evaluation of the Joint Oxfam Disaster Management Programme in Cambodia 2005-2008, Cambodia, 2008 

64. River Basin Programme Team, Report On: The Review of River Basin Programme, Bangladesh, 2006, page 6 

65. Riyada Consulting, Increasing Food and Livelihood Security in the Occupied Palestinian Territories, 2008 

66. 9 reports identified results with respect to beneficiaries‘ emotional or social well being.  

67. The particular goat variety provided to the beneficiaries in this project yields little milk. 

68. Management and Development Consultants, Evaluation Report, Unwrapped Projects in the Lakes States, Sudan, 2007  
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3. Findings - Long term outcomes 

9. Women have improved security, resilience and ac-

cess to their rights 

This is the most frequently documented long term outcome 

across the reports. 27 of the reports provided evidence of out-

comes for women. Women were frequently among – and often 

the majority of – the target populations that benefited from the 

following long term outcomes: 

 Improved income, food security and control over assets  

 Reduced vulnerability and enhanced resilience to disaster 

or shock  

 Enhanced access to improved services  

 Improved physical, emotional and social well being  

 Rights and fairer terms are formally secured  

 

Other ways in which programmes contributed to gender out-

comes include: 

 Strengthened capacity of institutions to address gender 

issues and/or address women‘s rights 

 Challenging and changing gender roles or relations 

Various aspects of beneficiaries‟ well-being were addressed 

through the HELP programme in Sierra Leone:  

There were numerous testimonies “of people‟s behaviours 

and health practises having changed and rates of morbidity 

and mortality having lowered in most communities visited by 

the evaluation team.”  

An improved supply of potable water through water points 

have reduced health risks through reducing the “problem of 

flies, whereby food was being contaminated because of fae-

ces being exposed, is also said to have reduced.” 

The programme has also increased the sense of community, 

social cohesion and local ownership. Social processes and 

structures introduced through the programme, such as water 

management committees, “…are said to enhance social co-

hesion, rebuilding trust and confidence in these communities 

that were divided, dispersed and scattered far and wide by 

the civil war.” 

Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evalua-

tion: Help Kailahun Programme, Sierra Leone, 2007 

Hawa Alie collects water from an Oxfam hand pump in Gba-

nahun village in Upper Bambara Chiefdom, Sierra Leone, using 

an Oxfam bucket - part of the Health, Empowerment, Liveli-

hoods and Protection (HELP) programme which was evaluated 

favourably in 2007. Photo credit: Jane Gibbs/Oxfam 

Amicha lives in Gaibandha, Bangladesh and has benefitted from 

the River Basin Programme. She says that since support from 

Oxfam things are much better for her and her family. ―My gar-

den provides nutrition for my family and I sell the surplus in 

the market for income.‖ Photo credit: Gail William/Oxfam 
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Gender-based obstacles affecting women‘s full and equal partici-

pation in programmes were also sometimes evident. In the case 

of the Market Access Programme Middle and Sorghum Belt of 

Nigeria, for instance, women generally were not able to access 

fertiliser, and received less money through the micro-credit 

scheme as the rules tended to disadvantage them.72 In the SOS 

Sahel Bees Products Trade Promotion Programme in Ethiopia, 

traditional gender roles inhibited women‘s participation in the 

programme, meaning that the ratio of female to male partici-

pants is currently 1:100. The evaluators note: ―The low partici-

pation by women obviously negatively affects their economic 

benefit from this programme.‖73 

 

There was also one report that cited unintended negative im-

pacts on women. In the Food Security and Livelihoods pro-

gramme in Northern Uganda74, money received by women 

beneficiaries was said to have led to an increased role for 

women in household decision-making. However, the evaluation 

also cited anecdotal evidence that in a limited number of cases, 

gender-based violence against women was triggered or exacer-

bated by the programme. While the evaluation makes clear that 

it found no direct evidence of GBV, only hints from a few 

sources that it had occurred in some households, it flagged the 

importance of putting strategies in place to manage the poten-

tial repercussions of challenging and changing traditional gender 

roles. Lessons learned about the impact of a poor gender strat-

egy and low capacity on gender in Oxfam‘s partner organiza-

tions are outlined in ―Lesson 6‖ on page 36. 

3. Findings - Long term outcomes 

While more gender capacity is still needed, the CBCRM project 

in the Philippines built the capacity of partner NGOs in gender 

awareness, the use of gender mainstreaming tools – such as the 

gender gap audit – and supported them to develop gender poli-

cies. In these organisations, the number of women in leadership 

positions increased, and overall, the institutional ―readiness‖ to 

address gender issues increased. 

In terms of challenging and changing gender relations, evidence 

was presented in nine of the reports that programmes have chal-

lenged or contributed to a change in gender roles or relations 

either at the household or community level. In the River Basin 

Programme in India, for example, women hold more positions 

of influence, including positions of elected office, as a result of 

the programme. In this same case, the evaluator also cited a 

change in the division of household labour and an enhanced 

respect granted to women‘s voices in the public sphere.69 

 

As is the case with the other long term outcomes, however, out-

comes were highly variable across and within programmes. 

While women enjoyed greater access and rights under many 

programmes, in some cases the gains also led to an increased 

workload for women – as they took on new responsibilities 

without losing their traditional roles or responsibilities. For 

example, while the Food and Livelihood Security programme in 

the occupied Palestinian Territories saw significant outcomes 

for women70, it also has to some extent, ―created additional bur-

dens for women‖71 in terms of additional responsibilities and 

workload. 

The reduced vulnerability of girls and women to gender-based 

risks (i.e. child marriage or GBV) was documented in 6 re-

ports: 

In the case of the Integrated Programme on HIV/AIDS, Gen-

der Based Violence and Poverty in the Free State, South Af-

rica, the evaluator reports: “Beneficiary groups indicated that 

the approach [of the programme] not only helped them to 

recognise the abusive situation they were in but also helped 

them to take steps to get out of it.”  

Farah Hassim, Program Review: Integrated Programme on 

HIV/AIDS, Gender Based Violence and Poverty in the Free 

State, South Africa, 2006, page 1 

The Joint Oxfam Programme in Malawi helped secure 

women‟s rights legally:  

While the evaluation team notes the need for greater gender 

capacity within the programme‟s partner organisations, gen-

der mainstreaming efforts in the programme “facilitated the 

enactment of the Prevention of Domestic Violence Bill and 

creation of awareness on the review of the Wills and Inheri-

tance Act and other policy initiatives.” 

John Meyer, Esther Mede & Pierson Ntata, Joint Oxfam Pro-

gramme Malawi 2004-2007, 2006 

69. River Basin Programme India Team, Review: River Basin Programme, India, 2006 

70. Through this programme, some women have entered the commercial and public sphere for the first time, and the team argues women‘s new role as a financial 

contributor to households, they argue, has ―reduced tensions within households that are often aggravated by financial pressures, and that is likely to have decreased 

the occurrence of domestic violence.‖ In some cases, however, they note that women‘s participation in the programme - increasing their workload. 

71. Riyada Consulting, Increasing Food and Livelihood Security in the Occupied Palestinian Territories, 2008, page 22  

72. Dr. Kwasi Boahene, Evaluation: Market Access Programme Middle and Sorghum Belt of Nigeria: Lessons for redesigning a follow up project and pivoting 

Nigeria as a focus of Oxfam‘s programme in West Africa Nigeria, 2006 

73. Susan Wren & Tom Deiters, Terminal Evaluation of SOS Sahel Bees Products Trade Promotion Programme, Ethiopia, 2006, page 6 

74. Evaluation of the Oxfam GB (SIDA Funded) Food Security and Livelihoods Programme in Northern Uganda: Kitgum District 2005-2007, Uganda, 2008  
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3. Findings - Long term outcomes 

Impact Stream 2: The rights of poor and vulnerable 

populations are recognised, secured and protected 

Of the reports that captured long term outcomes, 43% (15) 

documented at least one of the following:  

 

 

 

 

 

 

 

 

 

The three categories of outcomes in this stream are closely re-

lated to each other, with the achievement of one often contrib-

uting to that of another; of the reports that documented results 

in this stream, 80% (12) featured more than one of them. It is 

also interesting to note that 73% (11) of them also featured 

long term outcomes in the first stream.75 

 

10. Enhanced capacities to claim, represent or secure 

rights 

14 of the programme evaluations noted cases where programme 

interventions led to enhanced capacities – at both the individual 

and institutional levels – to claim, represent or secure one‘s 

rights or the rights of others. Capacities were improved through:  

 Increased knowledge or skills, including advocacy or 

policy influence skills 

 Strengthened lobbying efforts through strengthened or 

new institutional relationships formed to coordinate and 

cooperate in joint efforts  

 Enhanced communication, exchange and coordination 

through multi-stakeholder dialogues or relationships, 

including with government parties. 

 

Increased knowledge and skills pertained to the full range of 

stakeholders, including both beneficiaries and government rep-

resentatives. With respect to beneficiaries, in the River Basin 

Programme in India, structural inputs of the programme in-

creased community awareness amongst beneficiaries of their 

rights: ―…the concept of structural support demonstrated a 

holistic approach to meeting various essential needs of the fami-

lies living in basin areas… This together with the capacity of 

the VDPCs helped the villagers to look at future with this ho-

listic approach and access similar opportunities from govern-

ment schemes that can fulfil their outstanding needs.‖76 

 

Strengthened or newly established institutional relationships of 

cooperation, coordination, information exchange and/or trans-

parency were evident in all of the programmes where this result 

was documented. Relationships between beneficiary groups or 

the organisations representing them (e.g. advocacy networks) 

strengthened the efforts of all actors (see text box). Meanwhile, 

improved multi-stakeholder dialogue (e.g. between beneficiary 

organisations and government or private sector stakeholders) 

supported numerous gains, including enhancing the knowledge 

of all actors. 

 

Through the PFAO campaign‘s focus on ―the right to organise, 

and how these rights can be affected by private sector practices 

such as purchasing factors,‖ Oxfam supported the development 

of working relationships between advocacy organisations with 

various private sector entities: ―some companies seem to have 

had a change in attitude and been willing to participate in vari-

ous regional meetings with trade union groups.‖ The evaluators 

note that ―[a]nother positive change was the awareness that 

10. Enhanced capacities to claim, 

represent or secure rights 

11. Rights and fairer terms are 

formally secured 

12. Broadened public debate and/

or agenda 

Long Term Outcomes 

 

 

The rights of poor and 

vulnerable populations 

are recognised, secured 

and protected 

Impact 

Example from the Enhancing Poverty Policy Monitoring and 

Evaluation Capacity programme in Vietnam. The programme 

contributed to strengthened capacities amongst provincial-

level staff in the areas of research design, data collection 

tools, and qualitative research analysis and M&E. The evalua-

tor reports that this effort led to significant improvements in 

the data used in developing poverty policies in this province.  

Dr. Lê i Trí & Tran thi Thanh Honng, Final Evaluation: En-

hancing Poverty Policy Monitoring and Evaluation Capacity 

for Women’s Union and Farmer’s Association, Vietnam, 2006 

75. Please see Chart 2 on page 12-13 for an overview of the results documented in each of the evaluations  

76. River Basin Programme India Team, Review: River Basin Programme, India, 2006, page 10 

77. Ann Weston and Heather Gibb, External Evaluation of Oxfam‘s Labour Rights Campaign, Global, 2006, page 44 

78. Lawrencia Adams, End of Phase Evaluation: Oxfam GB Securing Rural Livelihoods in Northern Ghana Programme, Ghana, 2008, page 22 

79. Marcel Arévalo, Toward the Respect of Economic, Social and Cultural Rights in Guatemala, 2007  
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3. Findings - Long term outcomes 

workers and suppliers had common interests in pursuing 

changes in purchasing practices.‖ 77 

 

As with all other outcomes, achievements in this area were 

mixed. For instance, in the case of the Securing Rural Liveli-

hoods in Northern Ghana Programme, while partner organisa-

tions‘ advocacy skills were enhanced through the programme, 

many found the training to be ―inadequate‖ for their needs and 

critiqued the programme for not having built the advocacy skills 

of beneficiaries as well: ―Beneficiaries and partners still feel…

that their…advocacy skills are inadequate and complain that no 

specific funds were allocated to undertake advocacy actions.‖78 

In another example – ―Toward the Respect of Economic, Social 

and Cultural Rights in Guatemala‖ – while the programme has 

opened up new dialogue between various factions in society 

with political aides and deputies, it has also been difficult for 

programme staff and partners to building relationships due to a 

lack of strategic planning around lobbying efforts.79 

Example of enhancing partners‟ policy capacities from the 

Make Trade Fair (MTF) campaign in the Philippines: 

By bringing together 21 domestic CSOs, the MTF Campaign 

in the Philippines led to the creation of the Trade Advocacy 

Group (TAG), which enabled members “to exchange informa-

tion and analysis and to undertake joint activities that maxi-

mise opportunities and benefits.”  Members of the group also 

provided capacity building support to one another and built 

capacity through linking members to new partners: “Being a 

member of a coalition also provided opportunities for individ-

ual organisations to link with other trade advocacy groups 

thus providing the space for more comprehensive negotia-

tions anchored on the specific thrusts of the individual organi-

sations. This resulted to individual members being able to 

broaden their reach in advancing their specific advocacy is-

sues.” 

External Review, MTF Campaign in the Philippines, 2008 

Close-up of earrings worn as part of traje, the traditional Mayan clothing, Guatemala. Traje is a visual expression of cultural identity 

for the Maya, representing a tie to the past and their ancestors. Traditionally, one could identify the village of origin of a woman by 

the design and colours of the huipil (blouse) that she wore. Oxfam‘s programme ―Toward the Respect of Economic, Social and Cul-

tural Rights in Guatemala‖ built on a long-standing partnership that Oxfam has with Mayan peasant‘s organisations in Guatemela. 

Photo credit: Annie Bungeroth/Oxfam 
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3. Findings - Long term outcomes 

11. Rights and fairer terms are formally secured 

12 of the reports presented evidence that through programming, 

legal or formal rights or terms had been secured. Evidence of 

this outcome pertains to the following areas: 

 Government, private sector or other shift institutional 

approach/paradigm, prioritisation or practices (e.g. 

budgeting) to better recognise rights and fair terms for 

beneficiary populations 

 Government, private sector or other formally adopt poli-

cies, regulations or legislation that uphold rights and fair 

terms for beneficiaries (including market or employment 

terms) 

 

An example of a shift in institutional prioritisation and prac-

tices is the case of the River Basin Programme in Bangladesh, 

where the evaluation states that both the government and donor 

agencies have increased their focus on improving the livelihoods 

and reducing the vulnerabilities of the Char people, as a result 

of exposure and information exchange with Oxfam GB: ―…the 

programme has brought forward the poverty scenario of the 

Char dwellers to the attention of the government, humanitarian 

and development community….[and] to draw attention of ma-

jor donors to commence work in the Char areas.‖80 In another 

example, Oxfam‘s Community-Based Rural Livelihoods Pro-

gramme in Badakhshan, Afghanistan, new health units were 

constructed and a health worker was assigned to the region by 

the government as a direct result of the programme. 

In terms of formal adoption of legislation, the evaluators of the 

PRIME programme in Indonesia claim that the programme was 

instrumental in developing the country‘s new Disaster Manage-

ment Law, which ―provides a strong governance framework for 

humanitarian work.‖ This included supporting a community 

and CSO consultation process to ensure wide public engage-

ment in the drafting of the legislation – without which, local 

partners state the law would have been ―government focused 

with the government as the only duty bearer.‖ The new law 

―signifies a change of the disaster paradigm in Indonesia from 

just response to the full disaster management cycle.‖ However, 

the evaluation team note that there is both a need and an op-

portunity ―to ensure this Law is translated into benefits for men 

and women in disaster prone areas.‖ 81 

 

Example of a „demonstration effect‟ of linking programmes to 

advocacy in the Health, Empowerment, Livelihood and Pro-

tection (Help) Kailahun Programme in Sierra Leone: 

Beyond the contribution of the programme towards improving 

disaster management in three different states in Sierra Leone, 

this programme led to a shift in the government‟s paradigm 

with respect to their approach to Disaster Management.  The 

government has replicated some of Oxfam‟s activities and 

has even re-named the “nodal department‟s name from Relief 

to Disaster Management Department” to indicate this shift. 

Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evalua-

tion: Health, Empowerment, Livelihood and Protection (Help) 

Kailahun Programme, Sierra Leone, 2007 
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3. Findings - Long term outcomes 

As with all other outcomes, the findings in this area were more 

limited in some programmes than others, with some pro-

grammes missing their intended mark. For instance, in the Pov-

erty Policy Monitoring and Evaluation programme in Vietnam, 

while some policy objectives were achieved, most were not – 

due to limited ―investments in policy advocacy initiatives‖ and 

the fact that policy initiatives ―did not follow the logical frame-

work.‖ 82 In the evaluation of the Urban Livelihoods pro-

gramme in the Russian Federation, the authors state that while 

the programme did not achieve its intended outcomes of influ-

encing regional and federal policy, this seemed ―an unreasonable 

goal‖ given the programme‘s timeframe. They add that efforts 

and achievements to date, however, ―do appear to contribute 

overall to the right ground for fostering such long term formal 

change.‖83 

 

Also, as the external evaluators of Oxfam‘s International Labour 

Campaign note, due to the collaborative and international na-

ture of some of Oxfam‘s campaign work, attribution of policy 

outcomes to any single entity‘s particular contributions 

(including Oxfam‘s) can be challenging.84 

12. Broadened public debate and/or agenda 

While this was the least documented outcome, it is also argua-

bly one of most challenging results for which to gather evi-

dence. Nine reports documented cases where programming has 

shaped or broadened public opinion and/or debate about issues 

ranging from fair trade to community-based health and disaster 

preparedness. Enhancing the profile of partner organisations or 

networks at the local, national and international levels was a key 

factor contributing to this result.  

 

The Community-Based Coastal Resource Management 

(CBCRM) and Small Fishers‘ Rights to Livelihood Project in 

the Philippines gained profile at both the national and interna-

tional levels. At the national level, the project ―generally enabled 

the establishment of a broad base of popular support for CRM 

through its POs and PO federations.‖ Meanwhile, strengthened 

relationships and increased profile led to an invitation of two of 

the partner organisations to work with another partner in the 

formulation of calls for country negotiators in WTO-HK, 

where they ―actively campaigned against the inclusion of fish in 

NAMA.‖ 85 

 

In the case of the Community-Based Primary Health Care Pro-

ject in Yemen, the evaluator states that through the combina-

tion of its national advocacy work and its grassroots work de-

veloping its Community-Based Health Financing (CBHF) pilot 

models, the programme has ―initiated a national debate on the 

challenges, resources and requirements for setting up a pro-poor 

health financing system in Yemen learning from Oxfam's…

experience.‖86 The debate has influenced health policy, with the 

government and other donors recommending that the experi-

ence be replicated with adaptations in other regions. 

An example of where broadening public awareness helped 

mobilise support for formal lobbying efforts, is given by  the 

Make Trade Fair campaign in the Philippines: 

The evaluation of this programme finds: “the A2M [Access to 

Medicines] campaign has changed the terms of the debate on 

cheaper medicines by bringing to the fore the impact of non-

affordability of medicines on poor people. Patients‟ interven-

tion on the lawsuit filed by Pfizer against the government 

kicked off the A2M campaign, together with popular mobilisa-

tion and media work that heightened public awareness on the 

Cheaper Medicines Bill filed earlier in both Chambers. Lobby 

and alliance work around the bill, together with popular mobili-

sation and media work have contributed to the formation of a 

critical mass of legislators supporting the bill.” 

Lenore P. de la Cruz, External Review MTF Campaign in the 

Philippines Oxfam International Philippines, 2008 

80. River Basin Programme Team, Review of River Basin Programme, Bangladesh, 2006, page 5 

81. Anne Lockley and Kharisma Nugroho, Program Review Preparedness Response, Influence of policy: a Model for Emergencies (PRIME), Indonesia, 2008 

82. Dr. Lê Đi Trí & Tran thi Thanh Honng, Final Evaluation: Enhancing Poverty Policy Monitoring and Evaluation Capacity for Women‘s Union and Farmer‘s 

Association in Tra Vinh Province Vietnam, Vietnam, 2006, page 11 

83. Megan Bick, Lori Streich & Angela Dale, Evaluation of Oxfam GB‘s Urban Livelihoods programme in the Russian Federation, Russia, 2008, page 12 

84. Ann Weston and Heather Gibb, External Evaluation of Oxfam‘s Labour Rights Campaign, Global, 2006 

85. Flora Ninfa Santos Leocadio, Esperanza A. Santos, Andresito Reynaldo A Gonzales, Evaluation Report: Community-Based Coastal Resource Management 

(CBCRM) and Small Fishers‘ Rights to Livelihood  Project, Philippines, 2007, page 6  

86. Khalid Yasin, Final Evaluation Community- Based Primary Health Care Project in Hadhramout, Yemen, page 21  
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4. Lessons learned and good practices 

The following lessons are based on a comparative analysis of 

the programme evaluations‘ findings. ―Good‖ practices related 

to each lesson are also captured wherever possible. 

 

Lesson 1: The highly participatory nature of Oxfam 

GB’s livelihoods programmes builds local ownership 

and capacity, and ensures relevance to programmes’ 

intended beneficiaries 

 

A strong relevance to beneficiaries was applauded across almost 

all of the evaluation reports 87 and largely attributed to the par-

ticipatory approaches, which truly characterise all types of Ox-

fam GB‘s livelihoods programming.88 Participatory approaches 

were attributed with having built capacity and strong local own-

ership of programming, which in turn ensured that programmes 

were relevant and ―demand driven.‖ For example, in the case of 

the River Basin Programme in India, the authors write: ―When 

Oxfam & partners gave opportunities to communities and facili-

tated the process, they [the latter] led their preparedness and 

development process. Example is of VDPCs [the Village Disas-

ter Preparedness Committees] and the SHGs [Self-help 

groups].‖89 

 

Several reports pointed to the critical need to ensure that ade-

quate technical support is provided when facilitating such par-

ticipation and local ownership. For example, in the impact 

evaluation of the HELP Programme in Sierra Leone, the au-

thors noted that beneficiaries did not always demonstrate ade-

quate knowledge of potential health risks when deciding where 

to locate or establish community latrines: ―While the idea of 

communities leading in important decision making is good, 

HELP should have provided adequate technical support. The 

evaluation team came across a latrine… that is sited a few me-

ters from the kitchen structure with the doors of the two facili-

ties facing each other. The evaluation took it as an isolated inci-

dent. However, the issue of adequate technical support becomes 

more critical when there is replication of the latrines as this is 

likely to be done by households on their own.‖ 90 

 

Lesson 2: The nature of the partnership between Ox-

fam GB and its local partners is critical to both the 

effectiveness and efficiency with which livelihoods 

programmes are implemented 

 

Almost all of the reports point to the nature of the partnership 

or relationship between Oxfam GB and its local partners as 

critical to the achievement of programme outcomes – whether 

this contribution was negative or positive. In 10 of the reports, 

strong, equitable partnerships were cited as having contributed 

to programme effectiveness. In other cases, evaluators suggest 

there was room for improvement 91 – however, several of the 

reports documented steps taken by Oxfam to address and im-

prove its partnerships successfully. Only one evaluator reported 

a very poor partnership between Oxfam GB and its partners. 92  

In one case, “it was revealed that approximately 86,000 peo-

ple of 50 villages were consulted in making community deci-

sions regarding project activities.” 

Community Based Flood Preparedness project, Southern 

Punjab, Pakistan 

In another case, the incorporation of participatory approaches 

into all aspects of the project, was “obviously one of the most 

significant factors contributing to the project effectiveness. 

Together with the capacity building to local stakeholders [it] 

created a sense of ownership and ensured that implementa-

tion is demand driven and enhanced project efficiency.” 

Final Evaluation of the Community-Based Primary Health 

Care Project in Hadhramout, Yemen 

87. Concerns about programmes‘ lack of relevance were only raised in a few instances, and were linked to the lack of advocacy components. For example, in the 

case of the Market Access Programme Middle and Sorghum Belt of Nigeria, the evaluator argues that while the programme is highly relevant to farmers‘ immedi-

ate production needs, it fails to address their marketing needs and lack of capacity pertaining to marketing and advocacy work. 

88. Though several evaluations pointed to the need for improved participatory processes in programmes, participatory approaches were evident throughout almost 

all of the livelihoods programmes examined.  

89. River Basin Programme India Team, Review: River Basin Programme, India, 2006, page 22 

90. Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evaluation: Health, Empowerment, Livelihood and Protection (Help) Kailahun Programme, Sierra 

Leone, 2007, pages 17-18 

91. In the External Review of the MTF Campaign in the Philippines, the evaluator  notes a solid partnership between Oxfam and its local partners.  She observes 

that while the local partners‘ expertise and experience was critical to the programme, Oxfam also had a strong role: Oxfam‘s ―substantive policy analysis of interna-

tional trade has helped CSOs in their strategising. This strength has helped establish credibility and legitimacy in campaigning of partners and is equally valued as 

that of funding support.‖ However, she flags concerns that were raised by the local partners about the power dynamics in their partnerships with Oxfam. The 

evaluator points to the need for Oxfam to be more aware of the power that it inherently holds in its partnerships – viewed as a ‗funder‘ with a high degree of pro-
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―Good‖ practices that supported strong partnerships included: 

 The presence of MOUs or clear frameworks of under-

standing about the roles and responsibilities of each 

partner 

 The compatibility of partner organisations‘ mandates 

with that of Oxfam GB was cited as being very impor-

tant, and in several cases, evaluators noted that having 

the ‗wrong‘ partner on the ground impeded achievement 

of outcomes. Two examples include the Market Access 

Programme in Nigeria 93 and the Enhancing Poverty 

Policy Monitoring and Evaluation Capacity Programme 

in Vietnam 94 

 Recognition of the knowledge, expertise and experience 

that partners contributed to Oxfam programming. In the 

case of the Humanitarian Protection and Direct Hu-

manitarian Support project in the Philippines, the 

evaluator reports: ―Most of the staff are locals have ex-

tensive development experience in Mindanao and are 

themselves survivors of conflict, they have acquired solid, 

in-depth understanding, appreciation and respect for the 

local culture and socio-political dynamics of the commu-

nities that were essential to preventing community con-

flicts and for addressing issues as they happen.‖95 

 

However, where there is less capacity amongst partners, evalua-

tors identified the importance of assessing partners‘ capacities 

and putting into place mechanisms to support and secure their 

long term capacity development. In the case of the ―Unwrapped 

Project‖ in Southern Sudan, the evaluator states: ―Prior assess-

ment of capacity of partners is a worthwhile effort that can cur-

tail frustrations in the implementation process.‖96

Lesson 3: Supporting the development of local, col-

lective organisations through which beneficiaries can 

“represent themselves and their values…understand, 

articulate, and claim their rights”
97

 was key to the 

achievement of many outcomes and to the long term 

sustainability of these achievements 

 

The establishment of strong organisations through which bene-

ficiary groups can ―represent themselves and their values…

understand, articulate, and claim their rights‖ and work collec-

tively ―to improve their livelihoods, and influence and hold to 

account their governments, large companies, and international 

institutions‖ was found to be critically important to the sustain-

ability of livelihoods outcomes. There is an abundance of exam-

ples – from farmer cooperatives to international networks to 

women‘s self-help groups – of such organisations having been 

established and/or strengthened in all types of livelihoods pro-

grammes.  

Such organisations were supported at the local community, re-

gional, national and international levels. For example, the Na-

tional Urban Reform Forum (FNRU) was a Brazilian ―a coali-

tion of organisations that unite the popular movements, non-

governmental organisations, class associations, and academic 

research institutions around the defence of urban reform, de-

mocratic management and on the promotion of the right to the 

As one evaluation states: “Organising beneficiaries into coop-

eratives under small business and irrigation schemes is im-

portant element of sustainability. There is an opportunity for 

such groups develop in to local services provider such as 

agricultural inputs; fertilisers and seed. They would provide 

technical assistance for other groups or individuals who want 

to start similar venture (they can be learning centers helping 

to diffuse knowledge and experiences).”  

Internal Evaluation, Sustainable Livelihood, IDPs Support 

Emergency Seed Distribution and Projects, Eritrea, 2007 

file.  Partners reported that Oxfam was at times ―overbearing‖ and that its agenda did not always match the local one. In the words of one partner interviewed: 

―While Oxfam has played an important role as an alliance builder, it should be careful not to put itself too much in the forefront. Intentionally or not, the crea-

tion of TAG has undermined SNR, a pre-existing broad coalition - because its advocacy position was not consistent with Oxfam‘s. It is easy for a big player like 

Oxfam who has the power of the purse to influence partners since it is but logical for organisations to be drawn to where their activities are likely to be funded.‖ 

92. Lawrencia Adams, End of Phase Evaluation: Oxfam GB Securing Rural Livelihoods in Northern Ghana Programme, Ghana, 2008 

93. Dr. Kwasi Boahene, Evaluation: Market Access Programme Middle and Sorghum Belt of Nigeria: Lessons for redesigning a follow up project and pivoting 

Nigeria as a focus of Oxfam‘s programme in West Africa, Nigeria, 2006 

94. Dr. Lê Đi Trí & Tran thi Thanh Honng, Final Evaluation: Enhancing Poverty Policy Monitoring and Evaluation Capacity for Women‘s Union and Farmer‘s 

Association in Tra Vinh Province Vietnam, Vietnam, 2006 

95. Lenore Polotan-dela Cruz Elmer M & Ferrer Zarina Hipolito, (Final Report) External Evaluation Humanitarian Protection and Direct Humanitarian Support 
in Three Municipalities in Central Mindanao (2004 – 2006). Philippines, 2005, page 41  
96. Prof. Wambui Kogi Makau, Evaluation Report: Unwrapped Project 2007/08, Lakes State of Southern Sudan, 2008, p 14 
97. http://www.oxfam.org.uk/resources/issues/trade/introduction.html - Accessed April 2009  
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City. The Project focused on building the capacity of men and 

women and urban leaders, so that they are better qualified to 

participate in democratic urban policy-making processes 

through this coalition.‖98 

 

The strengthening of such organisations was seen by evaluators 

as being critical to the sustainability of efforts because of its 

contribution to long term local capacity and local ownership. 

Indeed, one of the key factors evaluators identified as inhibiting 

the long term sustainability of outcomes is the lack of local ca-

pacity. Support for local collective mechanisms was also a vehi-

cle through which long term outcomes were secured.  

 

Lesson 4: Building relationships – or partnering – 

with government was a key approach that contributed 

to the sustainability of programmes 

 

The facilitation of relationships and multi-stakeholder dia-

logues – particularly between the beneficiary or community 

groups addressed above with government authorities – was 

found to be a critical factor in securing long term, sustainable 

outcomes. Some programmes were premised on such a multi-

stakeholder process or had government ministries as an imple-

menting partner. For example in the case of the ―Humanitarian 

Protection and Direct Humanitarian Support‖ project in the 

Philippines, Oxfam partnered with local NGOs as well as gov-

ernment institutions in three municipalities. The evaluator states 

that the programme clearly ―demonstrated the benefits of work-

ing closely with local government units in the implementation 

of the projects. Benefits have included legislation of ordinances, 

access to financial, material, and human resources, and support 

for the smooth implementation of the project support.‖99  

 

However, building relationships was found to be equally impor-

tant in a number of other programmes100 in terms of building 

long term sustainability and securing support for beneficiaries‘ 

values or rights. In one such case, the evaluator observed that 

the programme‘s NGO partners that had established a working 

relationship with government bodies were much more successful 

than those that took an ‗adversarial‘ approach.101 It is also note-

worthy that highly successful programming approaches such as 

Oxfam‘s ―Preparedness Response, Influence of policy: a Model 

for Emergencies (PRIME)‖ as applied in Indonesia are rooted 

in the notion that ―government, Civil Society Organisations 

(CSOs) and communities all having a role and therefore an in-

centive to work together.‖102 

 

While the approach was found to be highly effective, many 

evaluators duly noted the inherent challenges encountered by 

community organisations in working, or trying to work, with 

government – including the reality that unless a programme was 

closely aligned with a government‘s agenda, it can be a time-

consuming and slow process: In one evaluation, the author 

notes: ―Relationship building and working with national and 

local governments are very strategic in nature and yields slow 

results…Attention of Government officials, policy makers and 

In the case of the SOS Sahel Bees Products Trade Promo-

tion Programme in Ethiopia, the programme was founded on 

close co-operation and interaction with local and regional 

governments. Support of the government in the construction, 

development and management of the programme is seen to 

be strong, therefore it can be considered that their continued 

support in this area will result in their long term sustainability, 

according to the evaluators. 

Susan Wren & Tom Deiters, Terminal Evaluation of SOS 

Sahel Bees Products Trade Promotion Programme, Ethiopia, 

2006 

In the case of the Sustainable Livelihoods Recovery Program 

in the Lakes State, Sudan, the evaluators observe: “The sus-

tainability of the gains made by the programme is a matter of 

great concern to all stakeholders that were consulted during 

the evaluation, and is reiterated by the evaluation team. The 

local SINGO/CBOs established and strengthened to promote 

sustainable livelihoods will need enhanced and sustained 

technical support including strategic guidance; functions and 

capacities which are presently either lacking or are very nas-

cent within the government structure.” 

Christian Odhiambo & Phillip Oyoo, Oxfam GB DCI Funded 

Evaluation Report of Sustainable Livelihoods Recovery Pro-

gram Lakes State, Sudan, 2007, page 4 

98. Orlando Alves dos Santos Junior, O Fórum Nacional de Reforma Urbana: incidência e exigibilidade pelo direito à cidade, Brazil, 2008 

99. Lenore Polotan-dela Cruz Elmer M & Ferrer Zarina Hipolito, (Final Report) External Evaluation Humanitarian Protection and Direct Humanitarian Support 

in Three Municipalities in Central Mindanao (2004 – 2006). Philippines, 2005  

100. Examples were found in 17 of the evaluation reports. 

101. Flora Ninfa Santos Leocadio, Esperanza A. Santos, Andresito Reynaldo A Gonzales, Evaluation Report: Community-Based Coastal Resource Management 

(CBCRM) and Small Fishers‘ Rights to Livelihood  Project, Philippines, 2007 
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donor communities could be drawn through creating and evi-

dencing ‗good practices‘.‖103 In another case, the Integrated Pro-

gramme on HIV/AIDS, Gender Based Violence and Poverty in 

the Free State, South Africa, having a ‗close relationship‘ with 

government posed a challenge to the programme advocating for 

increased government delivery of HIV/AIDS services as the 

partner agencies were dependent on government funding and 

did not want to take up a seemingly adversarial position.  

 

Meanwhile, programmes that did not incorporate such a rela-

tionship-building component, or strategies to work with gov-

ernment, private sector or other stakeholders, were much more 

vulnerable in terms of their long term sustainability. In the 

Evaluation of the ―Unwrapped Projects‖ in Sudan, for instance, 

the evaluator states that while the project‘s failure to engage the 

government proactively may not have ―lessened the potential 

impact of the project,‖ it could ―affect sustainability of the Ox-

fam initiated veterinary services delivery intervention.‖104 

 

Lesson 5: Although the above approaches are con-

tributing to the sustainability of Oxfam GB’s liveli-

hoods interventions, more investment is needed to 

support the long term sustainability of their achieve-

ments 

 

The previous lesson notwithstanding, the majority of the 

evaluation reports raise concerns about the long term sustain-

ability of programme outcomes. In short, were the interventions 

to end tomorrow, it is unclear from these reports to what extent 

the outcomes would be sustained. The key reasons most fre-

quently identified by evaluators pertained to the lack of re-

sources, the project timeframe, a lack of local capacity (of bene-

ficiaries and local institutions), and the failure to integrate advo-

cacy-related strategies into programming. 

 

In the case of the Market Access Programme Middle and Sor-

ghum Belt of Nigeria, for example, the evaluator states that the 

programme‘s focus is problematic because it fails to address 

farmers‘ marketing needs or their lack of capacity for marketing 

and advocacy work – which are key to the long term sustain-

ability of all programme outcomes.105  However, other exam-

ples, such as the Integrated Programme on HIV/AIDS, Gender 

Based Violence and Poverty in the Free State, South Africa, 

point to inhospitable political environments as too great a chal-

lenge to the pursuit of advocacy goals.106 Significantly, the fact 

that some livelihoods programmes have failed to develop advo-

cacy-related strategies, while others have achieved significant 

gains in this realm suggests that there is much scope for cross-

programme learning. 

 

More than half of the evaluation reports identified a lack of 

capacity or need for increased capacity of beneficiaries or part-

ner organisations. Even in the case cited above, the SOS Sahel 

Bees Products Trade Promotion Programme in Ethiopia, which 

has been so highly successful in establishing cooperatives and a 

union, as well as the long term buy-in of government, the 

evaluators state that more capacity support is required to ensure 

the long term viability of these institutions: ―…on-going guid-

ance from this programme [is required] for another three to five 

years, as previously mentioned, in order for the necessary skills 

and experience to be sufficiently developed.‖107

In the Unwrapped Projects in the Lakes States of Sudan, the 

cost recovery initiative in the veterinary sector has initiated 

the process of sustainability of these services in the region 

and “has purged [the] relief dependency syndrome in this 

regard”. However, the evaluation team note that the 

programme failed “to factor in engaging the Government 

proactively at decision making capacity in the strategic and 

operational management of the component which otherwise 

could lend a valuable hand in mentoring the Government for 

eventual management of the service….These design errors of 

omission cannot be said to have lessened the potential 

impact of the project but if not addressed can affect 

sustainability of the Oxfam initiated veterinary services 

delivery intervention.” 

Management and Development Consultants, Evaluation 

Report, Unwrapped Projects in the Lakes States, Sudan, 

2007 

102. Anne Lockley and Kharisma Nugroho, Program Review Preparedness Response, Influence of policy: a Model for Emergencies (PRIME), Indonesia, 2008 

103. River Basin Programme Team, Report On: The Review of River Basin Programme, Bangladesh, 2006, page 26 

104. Management and Development Consultants, Evaluation Report, Unwrapped Projects in the Lakes States, Sudan, 2007  

105. Dr. Kwasi Boahene, Evaluation: Market Access Programme Middle and Sorghum Belt of Nigeria: Lessons for redesigning a follow up project and pivoting 

Nigeria as a focus of Oxfam‘s programme in West Africa, Nigeria, 2006  
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While this finding seems to contradict the extensive focus and 

documentation of capacity-building achievements across the 

programmes, it is perhaps reflective of the poverty, marginalisa-

tion and/or vulnerability of the beneficiaries that Oxfam GB‘s 

livelihoods programmes target. This suggests that the need for 

long term capacity support may be much more extensive and 

require larger investment in livelihoods programming than in 

programming that targets other, less poor or vulnerable popula-

tions or communities.  

 

Moreover, while collective mechanisms build local capacity and 

ownership – key to the sustainability of programmes – they can 

also require a high degree of inputs. For example, In the Exter-

nal Review of the MTF Campaign in the Philippines, the 

evaluator observes a number of challenges associated with sus-

taining networks: ―While many positive attributes are ascribed 

and expected from alliances and networks, their maintenance 

and sustenance offer as much challenge. For alliance work to 

become real arenas for effectively ‗working in concert with oth-

ers‘, campaigners need to develop the following essential requi-

site: Genuine accommodation of various interests of allies and 

partners; High investments in inter-personal skills and re-

sources; Clarifying roles and expectations and the ability to dis-

cern what role/s one should play and how it performs that role, 

depending on the nature of the issue, partner capacity, and stage 

in the cycle of campaigning; Investing in acquiring new skills set 

such as dialogue, negotiation.‖108 

 

Lesson 6: Ensuring women’s participation did not 

ensure that gender issues were addressed  

 

As cited above, there is evidence that some programmes are 

achieving strong gender outcomes. The key factors that contrib-

uted to these successes include the strong gender capacity of 

partner organisations (reflected in the capacity for gender analy-

sis as well as the adoption of gender policies) and the inclusion 

of specific strategies and activities aimed at addressing gender 

equality issues, such as GBV and child marriage. Other success-

fully observed strategies included building linkages between 

women‘s organisations and community-based organisations. 109 

 

While a number of programmes had a positive impact on gen-

der equality and women, often programmes‗ implicit gender 

strategy was to support and facilitate women‗s participation. 

However, as outlined in section 3 on Findings, ensuring 

women‗s participation did not necessarily ensure that gender 

issues were addressed in all programmes. Moreover, the lack of 

gender strategies and gender capacities in some cases meant that 

programmes did not always address the barriers to women‗s 

participation and in some cases, contributed to negative conse-

quences for women which directly undermine the very gender 

goals and commitments that Oxfam GB seeks to uphold. 

 

It must be acknowledged that regardless of the context, address-

ing gender equality issues can be an ambitious goal. As one 

evaluator aptly notes: ―Changing the gender roles and perspec-

tives in two years was not realistic.‖110 However, the lack of 

gender strategies and/or gender capacity amongst partners that 

was evident in many programmes warrants attention. At very 

minimum, such approaches would be critical to ensuring that 

Oxfam‘s livelihoods programmes adhere to a ‗do no harm‘ pol-

icy.  

A number of the reports -–  such as the external evaluation of 

the Community Based Drought Preparedness and Mitigation 

Project in Kampong Speu Province, Cambodia – illustrated 

the conundrum facing a number of livelihoods programmes: 

that beneficiaries are often too busy working to secure food 

and income to be able to fully participate in the programmes – 

the very programmes that are trying to address the long term 

food and income security of these populations. 

106. Farah Hassim, Program Review: Integrated Programme on HIV/AIDS, Gender Based Violence and Poverty in the Free State, South Africa, 2006 

107. Susan Wren & Tom Deiters, Terminal Evaluation of SOS Sahel Bees Products Trade Promotion Programme, Ethiopia, 2006  

108. Lenore P. de la Cruz .External Review MTF Campaign in the Philippines Oxfam International Philippines, Philippines, 2008, page 28  

109. River Basin Programme India Team, Review: River Basin Programme, India, 2006 

110. Management and Development Consultants, Evaluation Report, Unwrapped Projects in the Lakes States, Sudan, 2007, page 22 

111. River Basin Programme India Team, Review: River Basin Programme, India, 2006, page 7  

112. Nelson Marongwe & Kudzai Chatiza, Final Report: Assessment of the Oxfam GB Livestock Fairs Intervention, Zimbabwe, 2007, page 35  
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Lesson 7: Strong monitoring and evaluation practices 

supported results achievement, but were not ob-

served in most livelihoods programmes 

 

Examples were evident in at least nine of the programmes of 

strong M&E systems as having contributed to the efficiency and 

overall achievements of the programmes. The River Basin Pro-

gramme team in India, for instance, describe a regular monitor-

ing and evaluation process that involves the input of partner 

organisations and beneficiaries, and supports opportunities for 

learning and programme improvement: ―There is mechanism of 

analysing the impact of the programme through a mid-term and 

an annual review along with the partners to identify the best 

practices and gaps for future development. Learning and sharing 

events were conducted twice a year wherein all partners work 

together and develop strategies for the year to achieve the objec-

tives.‖ 111 

 

More frequently, however, evaluators commented on the lack of 

M&E and the negative impact of this – not only on understand-

ing programme outcomes, but in terms of ensuring that pro-

gramme goals were realistic, and that the strategies and activities 

to achieve these objectives are working.  

 

Significant M&E problems were detailed in 16 of the reports. 

In one example, the evaluation of the Oxfam GB Livestock 

Fairs Intervention in Zimbabwe, the evaluation team was unable 

to establish ―precise information on what the project targets 

were in terms of the actual numbers of households that were 

expected to benefit.‖ 112  

 

Gaps included: 

 Absence of a project log-frame  

 Lack of appropriate indicators and targets, including a 

lack of qualitative indicators 

 Absence of baseline data 

 Overly ambitious objectives 

 Poor data collection and management practices 

 Lack of M&E capacity 

 Gender not integrated into data collection tools 

 

While the development of a typology of outcomes, such as that 

presented in this paper, would not rectify all of the M&E gaps 

identified in this synthesis, it could go a long way towards sup-

porting staff and partners to strengthen their M&E approaches 

at the programme and project levels. It could also support Ox-

fam GB to assess the achievements of its livelihoods work in a 

more systematic way, and to more readily feed this knowledge 

into corporate and program-level strategic planning and deci-

sion-making processes. Combined with the continued support 

In the internal review of the River Basin Programme in Bang-

ladesh, the authors note that the “[i]nvolvement of women in 

wide range of income generating activities…has increased 

their access to resource and benefit”, which has facilitated a 

new role within household decision- making processes.” They 

state that this new role marks “a tangible shift, from the 

stereotypical role portrayed of women.” However, they also 

observe that while women are playing new roles in the com-

munity, “this does not seem to have translated into an im-

proved status for them in the overall community.” 

River Basin Programme Team; Report On: The Review of 

River Basin Programme, Bangladesh, 2006 

In the Urban Livelihoods programme in the Russian Federa-

tion, “[r]eports show satisfaction with aims of over 50% of 

direct beneficiaries being women. Indeed monitoring shows 

that overall 60%+ of programme beneficiaries are women as 

they are the majority of those involved in the trade sector and 

this is the major entrepreneurial activity in the pilot towns.  

However, there are clearly discriminatory forces in play which 

have made more women unemployed and therefore necessi-

tating them to take up this tough and insecure line of work…. 

Training should be offered to key players about the relation-

ship between poverty and gender discrimination, so that this 

is an integral element of the programme‟s influence.” 

Megan Bick, Lori Streich & Angela Dale, Evaluation of Oxfam 

GB’s Urban Livelihoods programme in the Russian 

Federation, 2008 

As one evaluation states:  

“Currently it is unclear what project monitoring is undertaken, 

especially as there are no outputs against which to measure 

progress….Having no targets and no baseline prevents any 

achievements from being evaluated, and can lead to a lack of 

focus. This also means that a long term exit strategy is 

harder to develop. The absence of targets and outputs was 

also noted during the 1997 review.” 

North Karamoja Pastoral Development Programme North, 

Review of Community Based Animal Health Work, Uganda, 

2007 
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for learning opportunities (such as Oxfam Reflects), such a 

typology could support greater cohesion, sharing and learning 

between Oxfam GB‘s diverse livelihoods programmes.  

 

Lesson 8: A range of good practices are used in Ox-

fam GB’s Livelihoods programming, which contribute 

to the programmes’ successes  

 

Evaluators observed a range of innovative approaches that have 

successfully contributed to livelihoods outcomes in different 

programming contexts, including:  

 

i. The use of integrated, comprehensive approaches to program-

ming: Whether referring to the integration of relief and devel-

opment or of GBV, HIV/AIDS and livelihoods – the integra-

tion of different programming approaches were cited by a num-

ber of evaluators as a highly effective means to achieve out-

comes in the area of livelihoods. Overall, evaluators argued that 

integrated approaches were reflective of the complex and multi-

faceted problems they aimed to address and supported the use 

of multi-faceted but linked strategies.  

 

ii. Rooting approaches in the local and cultural contexts: 

In one example, the Health, Empowerment, Livelihood and 

Protection (Help) Kailahun Programme in Sierra Leone, the 

lending scheme promoted savings and helped mobilise assets, 

based on the ―borrower‘s ability to repay.‖ The scheme incor-

porated receiving training and support from the other members 

and was built on traditional practices such as ―osusu‖ through 

the savings and loans associations with which beneficiaries were 

familiar‖ 113 (see photo below). 

 

iii. The introduction of approaches which were replicable 

and had immediately tangible benefits for beneficiaries: For 

example, in the case of the Livestock Fairs Intervention in Zim-

babwe, the programme introduced Livestock Fairs, which were 

In the context of programming on Disaster Risk Reduction 

(DRR), a model has been developed to institutionalise an 

integrated approach: PRIME. The defining characteristic of 

this approach is “essentially its comprehensiveness - its multi-

sectoral, multi level, and integrated approach to disaster man-

agement” and its starting point, that “government, Civil Soci-

ety Organisations (CSOs) and communities all having a role 

and therefore an incentive to work together.” 

Program Review Preparedness Response, Influence of pol-

icy: a Model for Emergencies (PRIME), Indonesia, 2008 

Hawa Mansary and Morris Borbo, secretaries of a village savings and loans scheme in Nyandehun village, Kailahun, Sierra Leone, 

count money paid in by members during their weekly meeting. Photo credit: Jane Gibbs/Oxfam 
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new to the country context, had the opportunity for replication 

elsewhere in the country, and supported bulk selling and buying, 

which led to a direct injection of cash into the community. 

 

iv. Ensuring strong beneficiary targeting approaches: In 

the ―Unwrapped project 2007/08‖ in Southern Sudan, a tar-

geted approach to seed and tools distribution was successfully 

used to achieve the programme‘s dual objectives of relief and 

recovery. The challenges were ―twofold: (a) to identify those 

households who actually need seed and tools aid and (b) to 

ensure they have the means to use it (i.e. the land and labour 

necessary for sowing, and sufficient stability to guarantee that 

seeds [are] planted).‖114 In this programme, the ‗better-off‘, who 

had capacity to cultivate and multiply seeds, were initially sup-

ported, and after this group started harvesting their first crop, 

poorer farmers benefited from the ‗passing on‘ of seeds. 

 

v. Use of cost-recovery approaches: In ―Unwrapped pro-

jects 2006/2007‖ in Southern Sudan, supporting a cost recov-

ery element initiated the process of sustainability of veterinary 

services in the region and ―purged relief dependency syndrome 

in this regard setting an evidence based example of self reliance 

that can be emulated by other public service sectors.‖ 115 

 

vi. Use of capacity analysis tools: In the Disaster Mitiga-

tion and Preparedness in Western Mongolia Project, a capacity 

and vulnerability analysis (CVA) technique was used, through 

which the team was able to identify the capacities and vulner-

abilities of the target herders groups. ―The key advantage in 

using CVA is that it acknowledges and builds on what already 

exists in the community.‖  In this instance, the exercise 

―revealed that the herders feel vulnerable as a result of a lack of 

support from the soum preparedness system and lack of access 

to use the land.‖ 116 

vii. Supporting the development of local champions: Be-

yond building local individual and institutional capacity, the 

development of local champions or leaders in the roll-out of a 

programme was found to be a useful strategy. For example, in 

the case of the Market Access Programme in Nigeria, the pro-

gramme used a ―model farmer‖ approach, by which a farmer 

who was established and known within the community was 

used as a model around which other farmers organised. This 

was not only supportive of developing other beneficiaries‘ tak-

ing up the new skills and approaches and attainment of better 

prices, but had significant potential to support advocacy or pol-

icy goals: ―The model farmers are linked to influential people in 

the State, which can be of tremendous help if Oxfam GB de-

cides to carry out advocacy on access to markets and re-

sources.‖117 

 

viii. Working in an Oxfam Consortium: The Joint Oxfam 

Programme in Malawi is a programme in which Oxfam GB 

joined forces with other Oxfam affiliates to support large-scale 

approach / Consortium approach: ―…a joint model as em-

ployed in Malawi appears to offer many benefits related to cost 

savings, shared learning and other factors.‖ 118 

 

ix. Using an explicit model of change: In the case of Ox-

fam‘s global Labour Rights Campaign ―the use of Oxfam‘s 

model for change was viewed as innovative and effective in 

many ways.‖119 The approach ―starts with awareness of disaster 

risk as something that can be manipulated and disaster impact 

as something which can be reduced. From awareness the build-

ing blocks for change are individual and organisational confi-

dence and skills, an environment with supportive policy, organ-

isational and institutional capacity (including resources), net-

works and coordination.‖ 120 In one example of this pro-

gramme‘s success, ―Oxfam was able to give purchasing policies a 

higher profile than others such as Clean Clothes Campaign 

(CCC) or Maquila Solidarity Network (MSN) have been able 

to do. This resulted in the Ethical Trade Initiative (ETI), for 

instance, giving more prominence to purchasing practices and 

creating a committee dedicated to examining them. Now com-

panies are discussing these and other supply chain issues.‖ 121 

113. Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evaluation: Health, Empowerment, Livelihood and Protection (Help) Kailahun Programme, Sierra 

Leone, 2007 

114. Prof. Wambui Kogi Makau, Evaluation Report: Unwrapped Project 2007/08 in the Lakes State of Southern Sudan, 2008, p27  

115. Evaluation Report, Unwrapped Projects in the Lakes States, Sudan, 2007, P13 

116. Erdenesaik Han Naidansure N, Impact Evaluation Report: Disaster Mitigation and Preparedness in Western Mongolia Project, Mongolia, 2007, p22 

117. Dr. Kwasi Boahene, Evaluation: Market Access Programme Middle and Sorghum Belt of Nigeria: Lessons for redesigning a follow up project and pivoting 

Nigeria as a focus of Oxfam‘s programme in West Africa, Nigeria, 2006, page 11 

118. John Meyer, Esther Mede & Pierson Ntata, Joint Oxfam Programme Malawi 2004-2007, 2006, p26 

119. Ann Weston and Heather Gibb, External Evaluation of Oxfam‘s Labour Rights Campaign, Global, 2006, page 3  

120. ibid, page 5 

121. ibid, page 15  
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4. Lessons learned and good practices 

Specific strategies for achieving gender results: 

x. The adoption of gender policies and gender analysis 

amongst Oxfam partner organisations: This approach was suc-

cessfully observed in several cases, leading to enhanced gender 

equality outcomes, such as in the Community-Based Coastal 

Resource Management (CBCRM) and Small Fishers‘ Rights to 

Livelihood Project in the Philippines, and River Basin Pro-

gramme in India. 

 

xi. Clear guidance from Oxfam that women and men need 

to both be represented: In the case of the River Basin Pro-

gramme in India, ―it took time to bring women into the 

VDPCs, due to the normal custom of men dominating any such 

community level decisions. Enforcement from Oxfam and part-

ners that both men and women need to be represented in 

VDPCs changed the scenario. Once women were acquainted 

with the process of discussions on disaster related discussions 

and decisions thereafter, they became part and parcel of such 

forums. Today 50% of VDPCs members are women and sev-

eral of them hold management positions in the VDPCs. The 

process also liberated their leadership potentials to the extent 

that 10 of them were elected as Panchayat members in last elec-

tions. Engendering the programme was one of the conscious 

strategies the Oxfam staff and Partners used to facilitate 

women‘s involvement and this gave the above impact.‖ 122 

 

xii. Use of gender-sensitive tools in community profiling, 

such as the gender gap audit 123 This approach was successfully 

used in the Community-Based Coastal Resource Management 

(CBCRM) project in the Philippines. 

 

xiii. Building bridges between women‘s organisations and 

other community-based organisations: ―…campaigns have 

helped in building bridges between women‘s organisation and 

trade unions and that this has laid the basis for changes in poli-

cies and practices, even if it is too early for many of these to 

have been realised.‖ 124 

Women villagers from Madhubani, Bihar, one of the districts that received assistance from the Oxfam River Basin Programme in 

India - a programme for which the evaluation documented a number of positive outcomes for women.  

Photo credit: Gail Williams/Oxfam 
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4. Lessons learned and good practices 

Specific strategies for pursuing advocacy or policy-

related goals: 

In addition to the strategies of relationship-building and build-

ing profile for the rights of beneficiaries, as discussed in the 

lessons above, the following specific approaches were found to 

be successful in contributing to the achievement of advocacy or 

policy-related outcomes for Livelihoods programmes: 

 

xiv. Conducting a strong analysis or reading of the policy 

context, including the policy capacity of relevant government 

actors, upon which to base all planned goals and activities: In 

the case of Oxfam GB‘s Urban Livelihoods programme in the 

Russian Federation, the appropriate reading of the situation led 

to the incorporation of innovative strategies for building gov-

ernment capacities, which were successful, and in the process 

built the relationships and respect between the municipal leader-

ship and the business community the programme sought to 

support. 

 

xv. Generation of relevant information and research: In 

one example, the partner organisation‘s ―research study on na-

tional level fisheries budget process and dynamics generated 

understanding of the national level fishery budget process, aid-

ing the POs in identifying pressure points and developing 

strategies in their engagement with the NGA, particularly with 

DA-BFAR.‖ 125 

 

xvi. Strategic lobbying and relationship building with poli-

cymakers who could be ‗champions‘: This approach was ob-

served in the CBCRM project in the Philippines: ―The coali-

tion‘s legislative Focus on Fisheries and bills incorporating ar-

chipelagic principles in municipal waters and prohibition and 

penalties filed at the House of Representatives led to the devel-

opment of ―champions‖ in Congress and Senate to push for the 

proposed bills (Representative Aguja, Sens. Tanada and Pimen-

tel).‖ 126  

xvii. Readiness to seize opening ‗policy windows‘: While 

conditions may be inhospitable for realising advocacy or policy 

goals, building the capacity and setting the stage for such influ-

ence can be beneficial so that when a window does open, it can 

be seized and used to maximum effect. In the River Basin pro-

gramme in India, the programme was operating in an environ-

ment which had not been highly conducive for influence, but 

over the course of the programme, a policy window started to 

open, and the programme‘s model was viewed as highly effective 

and replicable. A strong analysis and reading of the policy con-

text is also key, as was evident in the case of the MTF Cam-

paign in the Philippines. In this programme, strong internal 

policy capacity enabled programme partners to engage in an 

‗accurate‘ and timely reading of the campaigning context as it is 

unfolding and the ability to grab emergent campaigning oppor-

tunities; matching this with the most critical and creative tacti-

cal moves that capture the interest and imagination of the pub-

lic, media and policy/decision makers.‖ 127 

 

xviii. Use of a downward and upward approach to policy 

influence: The PRIME programme in Indonesia achieved 

―influence and engagement in two ways: first, downward 

through advocacy on a comprehensive on a Disaster Manage-

ment regulatory framework, and secondly upward through sup-

porting participation of CSOs and community based Disaster 

Risk Reduction. By using these two approaches, PRIME has 

secured a change in policy that has a strong foundation in the 

community. PRIME has demonstrated effectiveness in linking 

policy making and community level initiatives.‖ 128 

 

xix. Placing significant investment in media and popular 

mobilisation: In the Philippines MTF campaign, this invest-

ment was referred to as key ―groundwork‖ that invested ―in 

constituency and campaign capacity building on a sustained 

basis.‖ 129 

122. River Basin Programme India Team, Review: River Basin Programme, India, 2006 

123. Flora Ninfa Santos Leocadio, Esperanza A. Santos, Andresito Reynaldo A Gonzales, Evaluation Report: Community-Based Coastal Resource Management 

(CBCRM) and Small Fishers‘ Rights to Livelihood  Project, Philippines, 2007 

124. Ann Weston and Heather Gibb, External Evaluation of Oxfam‘s Labour Rights Campaign, Global, 2006, page 49  

125. Flora Ninfa Santos Leocadio, Esperanza A. Santos, Andresito Reynaldo A Gonzales, Evaluation Report: Community-Based Coastal Resource Management 

(CBCRM) and Small Fishers‘ Rights to Livelihood  Project, Philippines, 2007, page 40 

126. ibid, page 40 

127. Lenore P. de la Cruz. External Review MTF Campaign in the Philippines, Oxfam International Philippines, Philippines, 2008, page 28  

128. Anne Lockley and Kharisma Nugroho, Program Review Preparedness Response, Influence of policy: a Model for Emergencies (PRIME), Indonesia, 2008, 

page 24 

129. Lenore P. de la Cruz. External Review MTF Campaign in the Philippines, Oxfam International Philippines, Philippines, 2008, page 27  
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5. Conclusion 

For this synthesis, final evaluations of 40 livelihoods pro-

grammes from all world regions and from across the spectrum 

of Oxfam GB‘s livelihoods programmes were reviewed. The 

challenge of course was to synthesise the results and lessons 

from programmes as divergent as the Niassa Food and Liveli-

hood Security Programme in Mozambique, the Disaster Man-

agement Programme in Cambodia and the Make Trade Fair 

global campaign – without losing the breadth and rich diversity 

that truly characterises Oxfam GB‘s livelihoods work.   

 

While the contexts, focus and objectives of these programmes 

varied widely, a strong and comprehensive set of livelihoods 

programme outcomes emerged, and the evaluations reviewed 

provided solid evidence that Oxfam GB‘s livelihoods pro-

grammes successfully achieved a range of long term outcomes, 

which are ultimately contributing to impact-level changes in the 

lives of people in poverty. 

 

All of the livelihoods programmes covered by evaluations in this 

report were found to contribute to four key short-medium term 

outcomes, which appear to characterise and underpin all of Ox-

fam GB‘s livelihoods work: 

1. A shift in awareness, knowledge and/or understanding 

2. Change in behaviours, practices, decisions and/or ac-

tions 

3. New or strengthened partnerships and relationships be-

tween and amongst beneficiaries, communities, partner 

organisations, government, private sector or other stake-

holders – facilitating the mobilisation of stakeholders 

and creating new opportunities for dialogue, collabora-

tion and/or joint action 

4. Improved capacity of target beneficiaries, communities, 

partner organisations and/or other stakeholders (e.g. 

government or international actors) to realise, support or 

promote their rights and livelihoods, or the rights and 

livelihoods of others 

 

In addition to contributing to the achievement of a wide range 

of long term outcomes, the short-medium term outcomes above 

were found to be critically important to the long term sustain-

ability and local ownership of livelihoods programmes. 

Long Term Outcomes 

 

 

 

Poor and vulnerable communi-

ties are empowered to access, 

claim and enjoy their rights 

Impact Stream 1 

 

The rights of poor and vulner-

able populations are recog-

nised, secured and protected 

Impact Stream 2 

5. Improved income, food security and control over assets 

6. Reduced vulnerability and enhanced resilience to disaster or shocks 

8. Improved physical, emotional and social well-being 

7. Enhanced access to improved services 

9. Women have improved security, resilience and access to their rights 

10. Enhanced capacities to claim, represent or secure rights 

11. Rights and fairer terms are formally secured 

12. Broadened public debate and/or agenda 
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5. Conclusion 

The long term outcomes fell into a fairly broad range of catego-

ries, reflecting the diverse nature of the programming as well as 

the integrated, multi-pronged approach to which much of the 

programming subscribed.  Although closely related or mutually 

reinforcing, eight key categories of long term outcomes 

emerged, contributing to two distinct but related impact-level 

streams (as shown in the diagram on the facing page). 

 

Programmes were found to be highly relevant to their intended 

male and female beneficiaries, the communities and partner or-

ganisations through which they were implemented. Evaluators 

most frequently attributed this to the highly participatory na-

ture of programming and the strong, equitable partnerships, 

which were found to characterise Oxfam GB‘s livelihoods work. 

Based on these findings, Oxfam GB‘s commitments to partici-

patory approaches, partnership, relationship-building and capac-

ity support at the corporate level are absolutely appropriately 

placed, and are clearly being actualised in livelihoods pro-

grammes. 

 

There is also strong evidence in some reports of gender equality 

outcomes having been achieved, including improved gender 

relations, more women being elected to public office, and de-

creased incidences of child marriage and gender-based violence 

(GBV). These are significant successes that should not be un-

derestimated.   

 

The above achievements notwithstanding, a number of issues 

were identified as impeding progress towards long term out-

comes and impact.  

 

Many of the evaluation reports raised questions concerning the 

long term sustainability of programme outcomes.  In short, 

while Oxfam GB appears to be adhering to many ―good‖ prac-

tices concerning building sustainability, were the interventions 

to end tomorrow, it is unclear from these reports to what extent 

the outcomes would be able to be sustained.  The reasons most 

frequently identified by evaluators pertained to the lack of re-

sources, a limited timeframe, a lack of local capacity, or a failure 

to integrate advocacy-related strategies or activities into pro-

gramming.  This suggests that the need for long term capacity 

support may be more extensive and require greater investment 

in livelihoods programming than in programming that targets 

other, less poor or vulnerable populations or communities.  

Similarly, while many programmes were observed as having suc-

cessfully incorporated advocacy or policy components, some 

had not done so.  While advocacy and policy engagement was 

recognised as a long term and sometimes painfully slow process, 

the effect of not incorporating this component into pro-

grammes appeared to potentially compromise the long term 

achievement or sustainability of outcomes.  

 

Further, while women were frequently among – if not the ma-

jority of – the participants in programmes, some barriers to 

women‘ s participation persisted and in some cases results for 

women were mixed or unclear. A number of evaluations evi-

denced that simply ensuring women‘s participation did not en-

sure that gender equality issues were addressed, and the lack of 

gender strategies and gender capacity in some programmes war-

rants further attention.   

 

A final conclusion of the report is the need for stronger moni-

toring and evaluation (M&E) in many livelihoods programmes.  

While Oxfam GB is clearly achieving a wide range of results 

through its livelihoods work, these results are not being ade-

quately documented.  Without such data, Oxfam and its part-

ners struggle to assess the effectiveness of strategies, ensure ob-

jectives are realistic or rigorously measure the outcomes and 

impact of interventions (including any unintended results).   

 

In light of the above, guidance at the corporate-level about the 

types of outcomes to which Oxfam GB aims to contribute 

through its livelihoods programming seems conspicuously ab-

sent.  The development of a typology, such as that presented in 

the report, combined with the continued support for learning 

opportunities (such as Oxfam Reflects), could support greater 

cohesion, sharing and learning between Oxfam GB‘s diverse 

livelihoods programmes, as well provide the needed guidance 

and support to individual programmes in the design and regular 

review of their programme objectives and strategies.  Opportu-

nities for inter-programme learning were abundantly evident 

through this synthesis review - the challenges with which some 

types of programmes are struggling were often found to be the 

very strengths of other livelihoods programmes.   
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Appendix 1 - Methodology: 

Defining the list of evaluations 

The following steps describe how the list of evaluations for synthesis 

was drawn up from the total population of evaluations carried com-

missioned by Oxfam staff around the world. 

  

1. Initial search of Oxfam‘s Programme Accountability and Learning 

(OPAL) database, using X1 software, identified 548 documents, us-

ing the following search: 

 free text search: agriculture OR livelihoods OR market OR 

enterprise OR "urban livelihoods" OR "land rights" OR 

"labour rights" (terms: ―waged work‖, ―decent work‖ and 

―private sector‖did not alter number of documents found) 

 title search: eval* OR review OR "final report" 

(Portuguese, Spanish, and French translations of the word 

‗evaluation‘ did not alter the number of documents found) 

 search in: x:\ drive 

 date: >2006-01-01 

 

2. Quick scan of 548 documents to filter out all those documents that 

were not relevant, including: Monitoring Review Reports, Completion 

reports, Needs assessments, outputs to purpose reports, partner re-

views, annual report, interim narrative reports, OPAL closure reports, 

quarterly reports, grant agreements, evaluations of other aims with no 

clear livelihoods links (i.e. West Africa education programme). 

 

3. Remaining documents combined with those evaluations contributed 

by programmes (in response to ‗evaluation amnesty) and fed into long

-listing exercise.  

 

4. 216 evaluations underwent a second culling process, using X1 soft-

ware, to filter out any evaluations not directly linked with livelihoods 

programming (i.e. education; right to be heard etc.), any purely hu-

manitarian responses (rapid onset emergencies in particular), and any 

mid-term evaluations. 

 

5. Short-list of 116 remaining evaluations reduced to a final list of 40 

evaluations through a light-tough quality assessment, based on the 

following criteria: 

a. final evaluations 

b. addressed outcome / impact level questions; 

c. technical adequacy (including whether the reports explained the 

methodology used by the evaluators; were explicit about the 

data used; showed evidence of analysis) 

d. whether stakeholders had been involved 

Appendix 2– Methodology: 

Synthesis Framework  

In order to ensure a systematic review and analysis of findings, a syn-

thesis framework was developed.  Developed in close consultation 

with senior Oxfam GB evaluation staff, the framework outlines seven 

key categories of analysis, with key questions and sub-questions for 

each category and is shown in the table on the opposite page. 

 

The categories are rooted in the OECD-DAC‘s standardised evalua-

tion categories (Impact, Effectiveness, Relevance, Efficiency and Sus-

tainability), with the addition of two key categories reflective of Ox-

fam‘s priorities: 

 Gender: to reflect Oxfam GB‘s policy to mainstream or incor-

porate gender across its programming 

 Partnership: to reflect Oxfam GB‘s policy to work through 

partnership across its programming 

 

Other values key to Oxfam GB and its Livelihoods work – such as 

participation – were integrated across the framework wherever rele-

vant. 
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Appendix 2– Methodology: Synthesis Framework  

 

CATEGORY OF 

ANALYSIS 
KEY QUESTIONS SUB-QUESTIONS 

Impact What results do the 
evaluation reports 
document as having 
been achieved by 
Oxfam GB Liveli-
hoods pro-
grammes? 

What evidence is provided by the evaluators to substantiate the identified results? (What 
type of data sources were used, how many, and was evidence triangulated?) 

To what extent does the evidence provided establish that results are attributable to the pro-
gramme and its interventions?  Is attribution based on an assessment of adequacy, plausi-
bility or probability? 

Who are the male and female beneficiaries affected by this result, how were they affected, 
and how many were affected? 

What level of results are documented – output, outcome or impact? 

Were the results intended or unintended? 

Were the results the direct or indirect result of Oxfam programming? 

Effectiveness What factors do the 
evaluators identify 
as having influ-
enced the achieve-
ment of results in 
Oxfam GB‟s Liveli-
hoods pro-
grammes? 

What were the factors – internal and external – that are most and least frequently cited 
across evaluation reports? 

To what extent is the participation of beneficiaries in the design, implementation and moni-
toring identified as having affected results achievement? 

Do these factors differ depending on the theme of the Livelihood programme? 

Sustainability To what extent are 
the results that are 
documented 
deemed to be sus-
tainable? 

What factors were identified as contributing to the sustainability of results? 

Were some types of results deemed to be more sustainable than others? 

Did the nature of beneficiary involvement in the design, implementation and monitoring of 
the program identified as having affected the sustainability of results in any way? 

Relevance To what extent is 
the relevance of a 
programme identi-
fied as having af-
fected results 
achievement? 

What was the relevance of the programme to male and female beneficiaries, partners, Ox-
fam and funding agencies? 

Did the design of the programme continue to be relevant to all stakeholders (as identified in 
the above question) over the course of the programme? 

Efficiency To what extent is 
the efficiency of an 
intervention identi-
fied as having af-
fected results 
achievement? 

Was the programme delivered in a timely manner and did this affect results achievement? 

Did the implementation and monitoring of the program affect results achievement? 

Gender To what extent are 
gender issues iden-
tified as having af-
fected results 
achievement? 

Were women and men affected differently by results? 

Were there distinct factors that specifically affected the participation of women in pro-
grammes? 

Were there distinct factors that specifically affected programmes focused on gender and/or 
women? 

To what extent were considerations of gender mainstreamed into programming (at the de-
sign, implementation and M&E stages), and did this affect and/or contribute to results 
achievement? 

Partnership Where applicable, 
to what extent are 
Oxfam‟s partner-
ships with imple-
menting agencies 
identified as having 
affected results 
achievement? 

Did the distinct expertise, experience, capacities or networks of each partner contribute to 
results achievement? 

Did the working relationship between Oxfam and its partners contribute to and/or affect re-
sults achievement? 
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Appendix 3 - List of documents 

Background Documents 

1. Maximising Our Impact Oxfam‘s Strategy for Overcoming poverty and suffering, Oxfam 

2. Oxfam GB Monitoring, Evaluation and Learning (MEL) System: what is it and why do we need it? Oxfam GB 

3. Oxfam GB Programme Evaluation Policy, Oxfam GB 

4. Oxfam Reflects, Background Note for Workshop Session on Tuesday 5th August 2008, July 08, Oxfam GB 

5. AIM 1: Right To A Sustainable Livelihood: Oxfam GB Aim 1 Strategic Framework 2007/08-2009/10, Oxfam GB 

6. AIM 1: Right To A Sustainable Livelihood Oxfam GB Aim 1 Strategic Framework 2007/08-2009/1,  Component Paper 1: Vulnerable 

Livelihoods, Oxfam GB 

7. AIM 1: Right To A Sustainable Livelihood Oxfam GB Aim 1 Strategic Framework 2007/08-2009/10 Component Paper 2: Smallholder 

Agriculture and Market chains, Oxfam GB 

8. AIM 1: Right To A Sustainable Livelihood Oxfam GB Aim 1 Strategic Framework 2007/08-2009/10 Component Paper 3: Decent 

Waged Work and Labour Rights, Oxfam GB 

9. AIM 1: Right To A Sustainable Livelihood Oxfam GB Aim 1 Strategic Framework 2007/08-2009/10 Component Paper 4: Private 

Sector and Enterprise Development, Oxfam GB 

10. AIM 1: Strategic Framework: Overcoming Poverty and Suffering through Fair Trade Oxfam‘s Policy and Practice, Oxfam 

11. Aim 1 Strategic Framework Overcoming Poverty and Suffering through Business and Markets: Oxfam‘s Policy and Practice, April 20, 

2006, Oxfam GB 

12. Aim 1 Strategic Framework :Overcoming Poverty and Suffering through Land Rights: Oxfam‘s Policy and Practice, April 12, 2006, Ox-

fam GB, 

13. Aim 1 Strategic Framework Overcoming Poverty and Suffering through Urban Livelihoods: Oxfam‘s Policy and Practice. June 16, 2006, 

Oxfam GB 

14. Key Oxfam Policies relating to Livelihoods, January 08, 2007, Oxfam  

 

Evaluation Reports 

1. Dr. Kwasi Boahene, Evaluation: Market Access Programme Middle and Sorghum Belt of Nigeria: Lessons for redesigning a follow up 

project and pivoting Nigeria as a focus of Oxfam‘s programme in West Africa Nigeria, 2006 

2. Dr. Lê Đi Trí & Tran thi Thanh Honng, Final Evaluation: Enhancing Poverty Policy Monitoring and Evaluation Capacity for Women‘s 

Union and Farmer‘s Association in Tra Vinh Province Vietnam, Vietnam, 2006 

3. Farah Hassim, Program Review: Integrated Programme on HIV/AIDS, Gender Based Violence and Poverty in the Free State, South Af-

rica, 2006 

4. Kavita Gandhi & John Krijnen, Evaluation Report: Oxfam Community-Based Rural Livelihoods Programme Badakhshan, Afghanistan, 

2006 

5. River Basin Programme Team, Report On: The Review of River Basin Programme.Bangladesh. Bangladesh, 2006 

6. Lenore Polotan-dela Cruz Elmer M & Ferrer Zarina Hipolito, (Final Report) External Evaluation Humanitarian Protection and Direct 

Humanitarian Support in Three Municipalities in Central Mindanao (2004 – 2006). Philippines, 2005 

7. Flora Ninfa Santos Leocadio,Esperanza A. Santos, Andresito Reynaldo A Gonzales, Evaluation Report: Community-Based Coastal Re-

source Management (CBCRM) and Small Fishers‘ Rights to Livelihood  Project, Philippines, 2007 

8. Evaluation Report, Sustainable Livelihood, IDPs Support Emergency Seed Distribution and Projects, Eritrea, 2007 

9. Tom Gardiner & Honasio Fombe, Final Evaluation: Niassa Food and Livelihood Security Programme for Southern Niassa, Mozambique, 

2007 

10. Nelson Marongwe & Kudzai Chatiza, Final Report: Assessment of the Oxfam GB Livestock Fairs Intervention, Zimbabwe, 2007 
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Appendix 3 - List of documents 

11. Christian Odhiambo & Phillip Oyoo, Oxfam GB DCI Funded Evaluation Report of Sustainable Livelihoods Recovery Program Lakes 

State, Sudan, 2007 

12. Amer Madi, Final Evaluation Report: Promoting Food Security in the Occupied Palestinian Territories Project, Palestine, 2007 

13. Prof. Wambui Kogi Makau, Evaluation Report: Unwrapped Project 2007/08, Lakes State of Southern Sudan, 2008 

14. Evaluation of the Oxfam GB (SIDA Funded) Food Security and Livelihoods programme in Northern Uganda: Kitgum District May 

2005-July 2007, Uganda, 2008 

15. Megan Bick, Lori Streich & Angela Dale Evaluation of Oxfam GB‘s Urban Livelihoods programme in the Russian Federation, 2008 

16. Riyada Consulting, Increasing Food and Livelihood Security in the Occupied Palestinian Territories, 2008 

17. Ephraim M. Dhlembeu & Miata M. Jambawai. Impact Evaluation: Health, Empowerment, Livelihood and Protection (HELP) Kailahun 

Programme, Sierra Leone, 2007 

18. Preliminary Final report Single Form for Humanitarian Aid operations, Tajikistan, 2006 

19. River Basin Programme India Team, Review: River Basin Programme, India, 2006 

20. Keosothea Nou and Sokphally Tuot, External Evaluation of the Joint Oxfam Disaster Management Programme in Cambodia 2005-2008, 

Cambodia, 2008 

21. Lenore P. de la Cruz .External Review MTF Campaign in the Philippines Oxfam International Philippines, Philippines, 2008 

22. Management and Development Consultants, Evaluation Report, Unwrapped Projects in the Lakes States, Sudan, 2007 

23. Acacia Consultants Ltd, North Karamoja Pastoral Development Programme North, Review of Community Based Animal Health Work, 

Uganda, 2007 

24. Khalid Yasin, Final Evaluation Community- Based Primary Health Care Project in Hadhramout, Yemen 

25. Final Report September 28th 2005-January 6th 2006 Livelihood‘s Recovery Programme. Caribbean, 2006 

26. Erdenesaik Han Naidansure N, Impact Evaluation Report: Disaster Mitigation and Preparedness in Western Mongolia Project, Mongo-

lia, 2007 

27. Susan Wren & Tom Deiters, Terminal Evaluation of SOS Sahel Bees Products Trade Promotion Programme, Ethiopia, 2006 

28. Lawrencia Adams, End of Phase Evaluation: Oxfam GB Securing Rural Livelihoods in Northern Ghana Programme, Ghana, 2008 

29. Anuradha Pati, Nikhilesh N & Rajesh Shah. Review of Augmenting Livelihoods in Kachchh Programme. India. 2007 

30. Sophia Dunn, External Evaluation: Cash component of the Oxfam Community Based Drought Preparedness and Mitigation Project Kam-

pong Speu Province, Cambodia, 2007 

31. European Commission Humanitarian Aid Office. Single Form For Humanitarian Aid Operations, Community Based Flood Preparedness 

in Southern Punjab, Pakistan, 2007 

32. Anne Lockley and Kharisma Nugroho, Program Review Preparedness Response, Influence of policy: a Model for Emergencies (PRIME), 

Indonesia, 2008 

33. Marcel Arévalo, Toward the Respect of Economic, Social and Cultural Rights in Guatemala, Guatemala, 2007 

34. Lácteos Siuna, Apoyo al desarrollo de capacidades de pequeños(as) productores(as) de tres municipios  de la RAAN – Nicaragua para 

acceder a mercados, Nicaragua, 2008 

35. Herminio Castillo, Apoyo al Desarrollo de Capacidades de Pequeños Productores, Nicaragua, 2008 

36. Orlando Alves dos Santos Junior, O Fórum Nacional de Reforma Urbana: incidência e exigibilidade pelo direito à cidade, Brazil, 2008 

37. John Meyer, Esther Mede & Pierson Ntata, Joint Oxfam Programme Malawi 2004-2007, Malawi 2006 

38. Mid-Term Review of the HIV & AIDS Response Scale-Up Programme of Oxfam GB GB in Malawi (2005 –2008),Malawi, 2007 

39. Ann Weston and Heather Gibb, External Evaluation of Oxfam‘s Labour Rights Campaign Global, 2006 

40. Ann Weston and Chantal Blouin, Evaluating the Implementation of Towards Global Equity Oxfam‘s Strategic Plan 2001 – 200 External 

Evaluation of Oxfam‘s Make Trade Fair Campaign, 2006 
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Appendix 4 - Terms of reference 

Background 

Oxfam GB has introduced a new Monitoring, Evaluation and Learning system, made up of a suite of processes that that together 

enable us to assess the impact of our programmes, learn from our experiences and increase our accountability to different stake-

holders. Programme evaluations constitute an essential part of this new system, and Oxfam GB has developed a new Programme 

Evaluation Policy designed to ensure findings from programme evaluations are being used to improve the quality of Oxfam GB‘s 

programmes; support Oxfam GB to be more transparent with the results of our work; and ensure the quality of the evaluations that 

Oxfam GB programmes carry out 

 

In addition to making all programme evaluations accessible to programme staff and the wider public, Oxfam GB will undertake an-

nual syntheses of its programme evaluations, in order to identify evidence of results of our work, and draw out key lessons and rec-

ommendations to improve future performance.  Programme evaluation synthesis reports will be used to identify ‗good practice‘ 

within programme areas, feed into organisational decisions about strategy and focus, and influence the design of future programmes 

based on an improved understanding of what does and doesn‘t work.   

 

Project Overview 

Between December 08 and April 09, Oxfam GB will undertake a synthesis report of its livelihoods programme evaluations.  This 

report will involve an in-depth review and analysis of up to 50 livelihoods programme evaluations carried out of the past three years.   

 

Project Objectives 

 Provide an overview of where we have evidence of results in our Livelihoods programmes from up to 50 Livelihoods pro-

gramme evaluations 

 Identify key lessons about how and why these results came about, as well as notable recommendations, that are generalisable 

beyond context, or of value to Oxfam GB‘s work in specific contexts.  It is expected that this will also include the identifica-

tion of significant instances of controversy or disagreement. 

 Provide an assessment of the quality of programme evaluations reviewed, based on Oxfam GB‘s criteria. 

 

Responsibilities of the lead evaluation consultant 

 To identify a short-list of up to 50 programme evaluations to review (from a long list of no more than 80 evaluations). 

 To undertake the review and analysis of up to 50 Livelihoods programme evaluations 

 To deliver a final synthesis report for external publication by April 09 on Oxfam‘s Livelihoods programmes.  Synthesis report 

should be no longer than 30 pages, and should include: 

  Executive summary 

  Framework, methodology and approach used for the synthesis process  

  Summary of evidence of the results of Oxfam GB‘s Livelihoods programmes 

  Categorisation of key lessons and recommendations emerging from evaluations reviews 

 To deliver an analysis of the quality of programme evaluations reviewed, based on Oxfam GB criteria 
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Appendix 5 - Quality assessment framework 

The following categories and questions are drawn from a combination of the DAC Evaluation Quality Standards i and the IDRC 

Quality Assessment Criteria,ii with the addition of some questions and categories deemed relevant to Oxfam GB (based on a review 

of Oxfam GB documents). More specifically, questions pertaining to beneficiary participation and gender were included to reflect 

these as priority areas for Oxfam GB. 

  

1.  Adherence to Oxfam GB’s Terms of Reference: 

1.1 Is the evaluation‘s rationale,iii  purpose iv  and objective v clearly identified? 

1.2  Is the scope vi and criteria vii of the evaluation defined?   

1.3 Are all of the relevant contexts described (development,viii  policy,ix  institutional x  and socio-political xi)?  

 

2.  Feasibility & Sound Design of Evaluations: 

2.1 Has the choice of methods been identified and justified? 

2.2 Are the methods and approaches appropriate and feasible given the questions and issues that the evaluation sets out to ex-

amine? 

2.3 Did the report explain the selection of any sample identified? xii 

2.4 Have the methods for assessing results been specified? xiii 

2.5 Was the causality and/or the attribution of results considered in the assessment of results? xiv 

 

3.  Accuracy, Reliability and Transparency of Findings:  

3.1 Is the transparency of information sources demonstrated? xv 

3.2 Was there evidence of triangulation of data? xvi 

3.3 Was the evaluation conducted in an independent manner, xvii in a free and open evaluation process?  xviii 

3.4 Were ethical issues explicitly addressed in the evaluation? 

3.5 Was the evaluation conducted in an ethical manner? xix 

 

4.  Utility, Relevance and Stakeholder Participation:   

4.1 Were the users of the evaluation identified?  

4.2 Were the relevant stakeholders,xx including male and female beneficiaries, consulted and their input included in the report?xxi 

4.3 Are the evaluation findings xxii and lessons learned xxiii relevant to the objectives being evaluated? 

 

5.  Gender Equality:
 xxiv 

5.1 Were gender issues considered in the different aspects of the evaluation (design, utility, relevance, stakeholder participation, 

findings)? xxv 

5.2 Was the input of both male and female stakeholders, including beneficiaries, used to inform the evaluation‘s findings?xxvi 

5.3 Did the evaluation report address whether the partner and alliance organizations demonstrate a commitment to addressing 

gender? xxvii 
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Notes for quality assessment framework: 

i. DAC Evaluation Quality Standards, DAC Evaluation Network (OECD), 2006. 

ii. IDRC Quality Assessment Criteria, Evaluation Unit, IDRC, 2007. 

iii. Describes why and for whom the evaluation is undertaken and why it is undertaken at a particular point in time. (DAC 1.1) 

iv. The evaluation purpose is in line with the learning and accountability function of evaluations (DAC 1.2) 

v. The objectives of the evaluation, specify what the evaluation aims to achieve. (DAC 1.3) 

vi. The scope of the evaluation is clearly defined by specifying the issues covered, funds actually spent, the time period, types of 

interventions, geographical coverage, target groups, as well as other elements of the development intervention addressed in the 

evaluation. (DAC 2.1) 

vii. The evaluation report applies the five DAC criteria for evaluating development assistance: relevance, efficiency, effectiveness, 

impact and sustainability. (DAC 2.3) 

viii. The development context may refer to regional and national economy and levels of development. (DAC 3.1) 

ix. The policy context may refer to poverty reduction strategy, gender equality, environmental protection and human rights. 

(DAC 3.1) 

x. The evaluation report provides a description of the institutional environment and stakeholder involvement relevant to the 

development intervention, so that their influence can be identified and assessed.(DAC 3.2) 

xi. The evaluation report describes the socio-political context within which the intervention takes place, and its influence on the 

outcome and impact of the development intervention. (DAC 3.3) 

xii. The evaluation report explains the selection of any sample. Limitations regarding the representativeness of the evaluation sam-

ple are identified. (DAC 4.4) 

xiii. Attribution and contributing/confounding factors should be addressed. If indicators are used as a basis for results assessment 

these should be SMART (specific, measurable, attainable, relevant and time bound). (DAC 4.2) 

xiv. Is attribution based on an assessment of adequacy, plausibility or probability? 

xv. The evaluation report describes the sources of information used (documentation, respondents, literature, etc.) in sufficient 

detail, so that the adequacy of the information can be assessed. Complete lists of interviewees and documents consulted are 

included, to the extent that this does not conflict with the privacy and confidentiality of participants. (DAC 5.1) 

xvi. The evaluation cross-validates and critically assesses the information sources used and the validity of the data using a variety 

of methods and sources of information. (DAC 5.2) 

xvii. The evaluation report indicates the degree of independence of the evaluators from the policy, operations and management 

function of the commissioning agent, implementers and beneficiaries. Possible conflicts of interest are addressed openly and 

honestly. (DAC 6.1) 

xviii. The evaluation team is able to work freely and without interference. It is assured of cooperation and access to all relevant in-

formation. The evaluation report indicates any obstruction which may have impacted on the process of evaluation. (DAC 6.2) 

xix. The evaluation process shows sensitivity to gender, beliefs, manners and customs of all stakeholders and is undertaken with 

integrity and honesty. The rights and welfare of participants in the evaluation are protected. Anonymity and confidentiality of 

individual informants should be protected when requested and/or as required by law. (DAC 7.1) 

xx. The evaluation report indicates the stakeholders consulted, the criteria for their selection and describes stakeholders‟ partici-

pation. If less than the full range of stakeholders was consulted, the methods and reasons for selection of particular stake-

holders are described. (DAC 4.3) 
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xxi. Stakeholders are given the opportunity to comment on findings, conclusions, recommendations and lessons learned. The 

evaluation report reflects these comments and acknowledges any substantive disagreements. In disputes about facts that can be 

verified, the evaluators should investigate and change the draft where necessary. In the case of opinion or interpretations, 

stakeholders comments should be reproduced verbatim, such as an annex, to the extent that this does not conflict with the 

rights and welfare of participants. (DAC 8.1) 

xxii. The evaluation findings are relevant to the object being evaluated and the purpose of the evaluation. The results should follow 

clearly from the evaluation questions and analysis of data, showing a clear line of evidence to support the conclusions. Any 

discrepancies between the planned and actual implementation of the object being evaluated are explained. (DAC 9.1) 

xxiii. Recommendations and lessons learned are relevant, targeted to the intended users and actionable within the responsibilities of 

the users. Recommendations are actionable proposals and lessons learned are generalizations of conclusions applicable for 

wider use. (DAC 9.2) 

xxiv. This category is proposed based on a review of Oxfam‘s policy on gender equality (adapted from Marsha Freeman, Oxfam 

GB Gender Review, September 2001). 

xxv. This question assesses the extent to which ―[a] thorough understanding of the different concerns, experiences, capacities and 

needs of women and men…shape the way we [Oxfam]…evaluate all our work.‖ (Oxfam‘s policy on gender equality) 

xxvi. This question pertains to Oxfam GB‘s commitment to gender equity, or to ―ensure the full participation and empowerment 

of women in all areas of our work…‖ as stipulated in its gender policy. 

xxvii. This question is based on the Oxfam GB principle to assess its partnerships and alliances ―on the basis of their commitment 

to gender equality,‖ as stated in their gender policy. 
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